DATA ITEM DESCRIPTION

Title: SUBCONTRACTOR MANAGEMENT PLAN

Number: DI-SESS-82408
AMSC Number: N/A
DTIC Applicable: N/A
Preparing Activity: AS
Applicable Forms: N/A

Approval Date: 20240403
Limitation: N/A
GIDEP Applicable: N/A
Project Number: SESS-2023-013

Use/Relationship: The Subcontractor Management Plan (SMP) provides contractor's overall approach to ensuring contract compliance and insight into all subcontracts. The SMP will also provide Contractor flow down to all Subcontractors listed on the DD254. The SMP is used to identify the contractor's management process for their subcontractors, vendors, and suppliers.

This Data Item Description (DID) contains the format, content, and intended use for the data product resulting from the work task described in the contract Statement of Work/Performance Work Statement.

Requirements:

1. Reference documents. The applicable issue of the documents cited herein, including their approval dates and dates of any applicable amendments, notices, and revisions, shall be as specified in the contract.

2. Format. Contractor Format Acceptable.

3. Contents. The Subcontractor Management Plan shall be organized into the following sections:

3.1. Scope. This section shall be divided into the following sub-sections:

3.1.1. Table of contents.

3.1.2. Describe overall subcontractor roles and responsibilities.

3.1.3. Describe Contractor's approach to manage subcontractor's performance.

3.1.4. Describe Subcontractor funding and funds management for each subcontractor.

3.1.4.1. Describe applicable subcontractor's Earned Value Management (EVM).

3.1.4.2. Provide subcontractor schedule.

3.1.4.3. Provide subcontractor (CPI) initiatives.

3.1.5. Describe Subcontractor Quality Assurance for each subcontractor.

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T11:03Z
Check the source to verify that this is the current version before use.

3.1.5.1. Subcontractor Quality Management System (QMS).

3.1.6. Describe Subcontractor Risk Management Program for each subcontractor.

3.1.7. Provide details on how incorporation of quantitative, testable requirements in subcontracted equipment specifications.

3.1.8. Define integration of the subcontractor’s plans into Contractor schedules, and monitoring the subcontractor’s staffing plans, to include the execution of those staffing plans.

3.1.9. Define the process to review subcontractors' predictions and analyses for accuracy and correctness of approach.

3.1.10. Define the process of furnishing to subcontractors and suppliers with data from testing or usage of their product when testing and usage are outside their control.

3.1.11. Define the process to review subcontractors' test plans, procedures, and reports for correctness of approach and test details and consistency with the requirements in the contract SOW.

3.1.12. Define the process to review subcontractors' progress reports.

3.1.13. Describe the process for Government and contractor‘s right to monitor and evaluate subcontracted activities.

3.1.14. Describe how subcontractors/suppliers shall provide the necessary technical and administrative assurance for their products.

3.1.15. Provide verification process for all design disclosure technical data obtained from subcontractors, suppliers, and vendors meet the requirements of the contract SOW and applicable Contractor Data Requirement List (CDRL).

3.1.15.1. Provide contract CDRL flow down for each subcontractor.

3.1.16. Define the process for conducting or controlling their subcontractor/supplier’s qualification and acceptance tests to provide a basis for determining the supplier’s contractual compliance with contract technical requirements.

3.1.17. Define the process to ensure integration of the subcontractor’s plans into appropriate schedules.

3.1.18. Define the process for monitoring subcontractor-staffing plans.

3.1.19. Provide insight on how special attention shall be applied to the technical accomplishment of the subcontractor’s critical tasks.

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T11:03Z
Check the source to verify that this is the current version before use.

3.1.20. Provide flow down VWE/CDE, IA, Data Rights, and PPP requirements to Subcontractors/Suppliers.

3.1.21. Define the process to ensure that product support data from subcontractors is incorporated in the Logistics Product Data (LPD) database.

3.1.22. Detail subcontractor participation in technical reviews and working groups.

3.1.23. Provide subcontractor DD254s for government contractor approval.

3.1.24. Provide subcontractor DD254s which do not require government contractor approval for Government awareness.

End of DI-SESS-82408

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T11:03Z
Check the source to verify that this is the current version before use.