DATA ITEM DESCRIPTION
TITLE: PHASE-IN TRANSITION PLAN

Number: DI-SESS-82299
AMSC Number: N10107
DTIC Applicable: N/A
Preparing Activity: AS
Applicable Forms: N/A

Approval Date: 20191126
Limitation: N/A
GIDEP Applicable: N/A
Project Number: SESS-2019-057

Use/relationship: The Phase-In Transition Plan will be used to identify tasks, allocated resources, and schedule and risks associated with the transition into a fully operational facility ready to perform Modifications and Maintenance Repair and Overhaul (MR&O) of aircraft.

This Data Item Description (DID) contains the format, content, and intended use information for the data deliverable resulting from the work task described in the contract.

Requirements:

1. Reference Documents. The applicable issue of the documents cited herein, including their approval dates and dates of any applicable amendments, notices, and revisions shall be as specified in the contract.

2. Format. Contractor format is acceptable and must address all requirements listed in section 3 of this DID. The report will be in Microsoft Office 2016 file format (i.e, 2016 Microsoft Word, Excel, PowerPoint, and Project) and must be completely accessible (including formulas) to the Government. Forms, letters, and signed documents will be in fully searchable Portable Document Format (.pdf) file. The plan will be free of proprietary markings.

3. Content. The plan will contain the following:

3.1 Cover Page. The cover page will contain the following information:

3.1.1 Title and identification of the system/component/program/project

3.1.2 CDRL number and title

3.1.3 Type of report

3.1.4 Date of plan and period covered

3.1.5 Contract number

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T11:01Z
Check the source to verify that this is the current version before use.

3.1.6 Preparing activity and location of the site where prepared.

3.1.7 Security classification, when required

3.1.8 Distribution Statement

3.2 Project Management Schedule Elements. Project management schedule elements will include:

3.2.1 Schedule of tasks (including task owners) and any interdependencies.

3.2.2 Assigned resources at the lowest level necessary to manage risk and meet the timeline necessary for full performance of the contractual requirements.

3.2.3 A Gantt chart will be used to illustrate the schedule and will include:

3.2.3.1 Task Mode

3.2.3.2 Task Name

3.2.3.3 Start Date

3.2.3.4 Finish Date

3.2.3.5 Duration

3.2.3.6 Predecessor

3.2.3.7 Task Owner

3.2.3.8 Resource

3.2.3.9 Comments

3.2.3.10 Associated Risk Identifier

3.3 Risk Management will include the below information:

3.3.1 Risks identified and prioritized, analysis conducted for each, and risk assigned owner(s)

3.3.2 Issues identified and plan/status

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T11:01Z
Check the source to verify that this is the current version before use.

3.3.3 Constraints identified

3.3.4 Opportunities identified

3.3.5 Mitigation plans (as required)

3.3.6 Identified work around plans and work around closure plans, and the constraints for each.

3.4 Report Preparer. Name of person(s) preparing report, email, and telephone number(s).

3.5 Appendices. Include appendices where applicable: tables, references, charts, or other descriptive material. Each appendix will be identified and referenced in the appropriate area of this plan.

End of DI-SESS-82299

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T11:01Z
Check the source to verify that this is the current version before use.