DATA ITEM DESCRIPTION
Title: SONOBUOY MONTHLY STATUS REPORT

Number: DI-SESS-82320A
AMSC Number: N10269
DTIC Applicable: No
Preparing Activity: AS
Applicable Forms: None

Approval Date: 20210930
Limitation: N/A
GIDEP Applicable: No
Project Number: SESS-2021-024

Use/relationship: The Sonobuoy Monthly Status Report documents the status of the contractor effort towards achieving contract objectives. It identifies accomplishments to date and difficulties encountered, and compares the status achieved to planned goals and the resources expended. It is used by the Government to monitor and evaluate contractor performance.

This Data Item Description (DID) contains the format and content, and intended use information for the data deliverable resulting from the work task described in the contract.

This DID supersedes DI-SESS-82320.

Requirements:

1. Reference Documents.

2. Format. The format for the report shall be any combination of the following: Microsoft (MS) Power Point Presentation, MS Excel, or MS Word and shall include graphics as required.

3. Content.

3.1. The content for the Sonobuoy Monthly Status Report shall be as follows:

3.1.1. Materials:

3.1.1.1. Obsolete and potentially obsolete parts status.

3.1.1.2. Diminishing Manufacturing Sources and Material Shortages (DMSMS).

3.1.1.3. Material, Supplier, Critical Supplier Changes.

3.1.1.4. Supplier Site Visit Schedule.

3.1.1.5. Supplier Management & Supplier Quality - See Figure 1 for additional guidance

3.2. Production and Contractor Data Requirements List (CDRL) contract and actual delivery schedules to include: contract number, nomenclature of the system or program, and period covered by the report.

3.3. Summary of recent testing (sample lot, Engineering Change Proposal [ECP] or qualification), test results, and failure analysis.

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T11:02Z
Check the source to verify that this is the current version before use.

3.4. Risk Matrix with risk description, impact, response and actions shall be included.

3.5. Status of engineering test units provided as part of the contract with brief summary of results/failures.

3.6. A list and summary of ECP status, including identification of proposed ECPs, approved ECPs, and implemented ECPs to include the following: contract and buoy type, description of change, level of change, purpose of change, lot number and date that ECP changes were implemented into production.

3.7. Any significant changes to the contractor's organization or method of operation, to the project management network, to the production line layout, or to the milestone charts.

3.8. Problem areas affecting technical, scheduling or cost elements of the programs, with background, and any recommendations for solutions beyond the scope of the contract.

3.9. Plans of activities during the following reporting period to include meeting schedule and certification event.

3.10. Quality

3.10.1 Quality metrics that are documented and tracked in support of the Contractor's Quality Management System (QMS) to include metrics and findings associated with scrap, repair, rework, first pass yield, lot acceptance test results/failures, Engineering Test Article results/failures, FIAR investigation results; and the root cause and corrective actions (RCCA) taken to mitigate and preclude their reoccurrence.

3.10.1.1. Continuous Process Improvements.

3.10.2. Internal AS9100 schedule **c**hart.

3.10.3. Listing of all open and new events for the current monthly reporting period, by buoy type, with a brief description, including remaining actions to closure, of the following:

3.10.3.1. List of Company internal Class II Engineering Change Notices (ECN)

3.10.3.2. Nonconforming Material Reports (NMCR/QIR).

3.10.3.3. Corrective & Preventive Action Requests (CAR/CAPA).

3.10.3.4. Requests for Variance.

3.10.3.5. Internal failures due to Calibration.


3.11. Fill out Figure 2 "Delta PRR Content" on a monthly basis and provide briefing material associated with the areas that were identified as having changed.

Source: https://assist.dla.mil - Downloaded: 2026-10-26T11:02Z
Check the source to verify that this is the current version before use.

Figure 1:


Please reference the following Power Point slides as guides to help illustrate the information and content the Supplier Management & Supplier Quality presentation slides shall capture:

Supplier Management:



Supplier	Buoy Variant 1	Buoy Variant 2	Buoy Variant 3	Buoy Variant 4	Buoy Variant 5	Buoy Variant 6	Jan	Feb	Mar	Apr
Supplier 1	X	X	X	X	X	X	72	84	90	84
Supplier 2		X		X		X	96	87	70	91
Supplier 3	X					X	100	86	75	84
Supplier 4				X			82	81	79	78
Supplier 5	X	X		X		X	95	97	89	83
Supplier 6		X			X		83	78	91	75
Supplier 7	X		X		X		88	76	87	80
Supplier 8		X		X			76	74	94	92
Supplier 9				X		X	82	93	85	85
Supplier 10					X	X	81	98	74	78
Supplier 11		X		X			84	86	84	88
Supplier 12		X					93	75	100	99
Supplier 13		X		X	X		83	85	89	81
Supplier 14	X						78	71	72	87
Supplier 15					X		94	94	95	70

Supplier Quality:



Supplier	Actions to be taken	Start Date	% Comp
Supplier 1			
Supplier 2			

Source: https://assist.dla.mil - Downloaded: 2026-10-26T11:02Z
Check the source to verify that this is the current version before use.

Figure 2:

Delta PRR Content

Place an "X" in the topics list below if there have been changes from the previous PRR or Sonobuoy Monthly Status Meeting. Items with an "X" will require a submission for the Sonobuoy Monthly Status Meeting.

	Topic	36	53	62	84	101	125
1	Latest Company Production Programs Org Chart, Material Supply Management Org Chart, Quality Assurance Org Chart						
2	Layout & Production flow- Google Earth layout Changes and flow changes						
3	Method Changes in Work Station Metrics - Ex. Major Changes in Work Instructions, Assembly, BOM						
4	Significant change in type of tooling used						
5	Significant changes to Test Equipment						
6	Summary of Results of Internal Buoy Sampling to inspect Quality Conformance. Example: - Number of internal quality conformance events conducted for the month with results (pass/fail) - Findings of failed events						
7	Significant Manufacturing Run Rate/ Head Count increase or decrease that will impact the manufacturing line process						

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T11:02Z
Check the source to verify that this is the current version before use.

3.12. Sonobuoy **Defect Waterfall Charts:** The Sonobuoy Defect Waterfall Chart provides a concise, visual reference of current and historical Lot Acceptance Test results. It provides information for each Production Lot with regard to manufacturing completion date, samples testing location and date, # of samples tested, # of defects recorded, PASS/FAIL status, and description of the defects observed. A separate chart must be maintained for each buoy type, and must be included as slides in the Monthly Production Status Report CDRL A00A. In addition, the updated Excel files are to be submitted for each buoy type along with the Monthly Production Status Report. Instructions for building and maintaining the spreadsheets are provided below. Table 1 provides a visual reference of the spreadsheet. Example data is included in the Table for clarity.

3.12.1. Reference Document(s): N/A

3.12.2 Format: The Chart shall be in Microsoft Excel format, Arial 10 or 11-point font. Cells should be set to wrap. Cells should be formatted per the Table below, i.e., Date formatting, Text, and Number field formats. All number fields should be numeric, with zero (0) decimal places. Fields including alphanumeric information should be Text formatted. Columns of PASS Lots should be highlighted Green. Columns of FAILED Lots should be highlighted light red.

3.12.3. Content.

3.12.3.1. Row 1 should provide the Chart Title “Defect Waterfall Chart”, including buoy type, manufacturer name, Contract #, and Submittal Date.

3.12.3.2. Rows 2 – 14 should be titled in column B as shown in Table 1, with appropriate data provided beginning in column C. The manufacturer shall supply the information requested in Rows 2 – 6. The information in Rows 7 – 10, 12, and 14 can be found in the Acceptance Test Report (ATR) provided by the Government following each Lot Acceptance Test. These reports are submitted to the manufacturer typically within two business days following the test. Rows 11 and 13 (Cumulative Totals of Major and Minor Defects) shall be calculated.

3.12.3.3. Rows 15 and 16 form the transition to display of Defects observed during the Lot Acceptance Testing. Row 16 is the Header for the Major Defects to be recorded below.

3.12.3.4. The actual Defect Codes to be recorded in the Chart can be found in the ATR submitted by the Government following each Lot Acceptance Test. Enter the Code in column A and the Description in column B. Only the Defects observed should be listed on the Chart. The list will grow as the number of tests displayed (i.e., # of columns) increases. Add or insert Rows as necessary, while maintaining the Defect Codes listed in proper alphanumeric sort order (per the Code in column A).

3.12.3.5. Below the section for Major Defects is a section for Minor Defects. This should be maintained in similar fashion to 3.12.3.4.

3.12.4. General Instruction:

3.12.4.1. Manufacturer should use judgement regarding the number of columns displayed on the slides in the Monthly Report. More than 15 columns of data in Landscape format will become difficult to read. Add Slides as necessary to cover the desired amount of historical data. Typically, the current and prior Government Fiscal Years (GFY) is sufficient.

3.13.4.2. Freezing columns A and B will allow data columns to be hidden if necessary when preparing

Source: https://assist.dla.mil - Downloaded: 2026-10-26T11:02Z
Check the source to verify that this is the current version before use.

snapshot slides for reporting.

3.12.4.3. Each buoy type Excel file should segregate the data using individual tabs for each GFY. A Chart/Tab should only include data from Lots of a single Contract Year. Contract Year Lots are as specified in the Contract by year, i.e., the year of Lot Purchases. They are NOT related to the actual date of manufacture and/or testing.

3.12.4.4. Lot # nomenclature shall include appropriate indication if a Lot was previously withdrawn from testing (e.g., Lot 9(W)) or if Samples were submitted for testing a second or a third time (e.g., Lot 9(2), 9(3)).

3.12.4.5. Lot # columns shall be ordered chronologically by Lot Acceptance Test Date.

	A	B	C	D	E	F	G	H	I	J	K	L
1		Q53G Defect Waterfall Chart	Supplier:		Contract #:		Date:					
2		Contract Year	GY20	GY20	GY20	GY20	GY20	GY20	GY20	GY20		
3		Test Location	SCI	SCI	SCI	SCI	SCI	SCI	SCI	SCI		
4		Lot #	Lot 1	Lot 2	Lot 3	Lot 4	Lot 5	Lot 6	Lot 7	Lot 6(2)		
5		Manufacture Complete Date	7-Jan-2021	14-Jan-2021	25-Jan-2021	1-Feb-2021	24-Feb-2021	20-Apr-2021	5-May-2021	20-Apr-2021		
6		DD1222 Signature Date	12-Jan-2021	14-Jan-2021	26-Jan-2021	2-Feb-2021	25-Feb-2021	21-Apr-2021	6-May-2021	3-Jun-2021		
7		Lot AcceptanceTest Date	20-Jan-2021	19-Feb-2021	23-Feb-2021	27-Feb-2021	21-Mar-2021	28-Apr-2021	22-May-2021	22-Jun-2021		
8		# Buoys Tested	32	32	32	13	32	32	32	32		
9		PASS/FAIL	PASS	PASS	PASS	PASS	PASS	FAIL	PASS	PASS		
10		Major Defects	1	3	1	2	1	5	2	0		
11		Majors (CUM)	2	5	6	8	9	14	16	16		
12		Minor Defects	0	0	1	0	0	1	0	0		
13		Minors (CUM)	0	0	1	1	1	2	2	2		
14		SLC Defects	0	0	0	0	0	0	0	0		
15	Navy Defect Code	Description										
16	MAJORS											
17	B30	CSO AUDIO DID NOT ACTIVATE						1				
18	B73	COMPOSITE MODULATION LOST DURING TEST		1		2						
19	B90	CAL OMNI DID NOT ACTIVATE			1							
20	B93	CAL OMNI LEVEL TOO LOW	1				1					
21	B94	CAL OMNI LEVEL TOO HIGH										
22	C02	GPS LOCATION NOT DISCERNIBLE							1			
23	E17	UNIT SANK WITHOUT SURFACING										
24	G05	BEARING INDICATION IN ERROR							1			
25	J13	RF CARRIER OFF FREQUENCY										
26	M01	WRONG RESPONSE TO DEPTH SELECTION		1				3				
27	P23	DEPLOYMENT OF UNDERWATER ASSEMBLY DELAYED						1				
28	P37	UNDERWATER PARTIAL DEPLOYMENT		1								
29	MINORS											
30	b49m	OUTPUT DEGRADED BY CONTINUAL NOISE			1							

Table 1. Defect Waterfall Chart

End of DI-SESS-82320A.

Source: https://assist.dla.mil Downloaded: 2026-10-26T11:02Z
Check the source to verify that this is the current version before use.