DATA ITEM DESCRIPTION

Title: Preservation Team Services (PTS) Contract Cost and Hour Status Report

Number: DI-MGMT-81649
AMSC Number: N7543
DTIC Applicable: N/A
Office of primary Responsibility: SEA 02423
Applicable Forms: N/A

Approval Date: 20041101
Limitation: N/A
GIDEP Applicable: N/A

Use, Relationships: The Preservation Team Services (PTS) Contract Cost and Hour status information will allow for comparison of funded costs and authorized hours to actuals.

This Data Item Description (DID) contains the format and content preparation instructions for the data product generated by the specific and discrete task requirement as delineated in the contract.

Requirements:

1. **Format and Content**. The PTS Status Report(s) shall contain a visual depiction of Samples 1 through 4 and shall contain all of the information specified in each sample as applicable.

a. Sample 1 – PTS Cost Status Report
b. Sample 2 – PTS Graph for Cost Status Report
c. Sample 3 - PTS Hours Status Report
d. Sample 4 - PTS Graph for Hour Status Report

2. The sample graphs shall present cumulative visual information with only three data-point lines that will enable a snapshot check of the "health" of the contract quickly and easily.

3. **Media requirements**. The PTS Status Report shall be presented in MS Word, version 6.0 or Lower as an attachment to the electronic messaging system (e-mail).

4. End of DI-MGMT-81649.

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T10:51Z
Check the source to verify that this is the current version before use.

DID - Preservation Team Services (PTS) Contract Cost and Hour Status Report (Cont'd)

SAMPLE –1 FORMAT AND CONTENT FOR
PTS – COST STATUS REPORT

Tracking Actual Costs Incurred, Cost Avoidance of Overruns and Underruns

Contract Number: N00024-XX-C-XXXX
CLIN Number: ___0001_____

Cumulative FY Reporting Period:
From 1 October 2004 to 28 Feb 2005

Date	[1] Cumulative @ EORP:* CLIN $ amount Funded – by Mod#	[2] Cumulative: Ktr Actual $ Costs Incurred	[3] Cumulative: Actual $ Fund Remaining Under CLIN**
10/1/2004	300,000 P00001		
10/31/2004	300,000	100,000	200,000
11/30/2004	300,000	150,000	150,000
12/31/2004	300,000	270,000	30,000
1/1/2005	200,000 P00002		
1/31/2005	500,000	350,000	150,000
2/28/2005	500,000	410,000	90,000


*Cumulative amounts in this column shall be shown only at the end of the reporting period (EORP)

**Negative balance of actual funds remaining shall be shown by either red numerals, or a minus sign, or placement within parentheses.

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T10:51Z
Check the source to verify that this is the current version before use.

PTS - GRAPH COST STATUS REPORT
SAMPLE - 2 FORMAT AND CONTENT

FY: 2005



CLIN 0001

1ST QTR FUNDED	300,000
2ND QTR FUNDED:	200,000
3RD QTR FUNDED	250,000
4TH QTR FUNDED	

TI TARGET DOLLARS: ISSUES UED

TI#	PERF DATES	$ AMOUNT
0001-01	10/2-12/15	250,000
0001-02	1/15/05-2/15	150,000
0001-03	2/1-4/15	50,000
0001-04	4/5-6/30	250,000

BLUE CLIN AMOUNT FUNDED (CUMULATIVE)
GREEN TI TARGET AMOUNT ISSUED (CUMULATIVE)
RED CONTRACTOR ACTUALLY INCURRED COSTS (CUMULATIVE)

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T10:51Z
Check the source to verify that this is the current version before use.

DID - Preservation Team Services (PTS) Contract Cost and Hour Status Report (Cont'd)

SAMPLE –3 FORMAT AND CONTENT FOR
PTS – HOURS STATUS REPORT

Tracking Actual Hours Worked, Cost Avoidance of Overruns and Underruns

Contract Number: N00024-XX-C-XXXX
CLIN Number: ___0001_____

Cumulative FY Reporting Period:
From 1 October 2004 to 28 Feb 2005


Date	[1] Cumulative @ EORP:** CLIN $ Hours Funded – by Mod#	[2] Cumulative: Ktr Actual Hours Worked	[3] Cumulative: Actual Hours Remaining Under CLIN***
10/1/2004	50,000 P00001		
10/31/2004	50,000	6,000	44,000
11/30/2004	50,000	13,000	37,000
12/31/2004	50,000	25,000	25,000
1/1/2005	20,000 P00002		
1/31/2005	70,000	45,000	25,000
2/28/2005	70,000	55,000	15,000

*Payment for working more hours than authorized under the applicable CLIN is not an allowable cost.
**Cumulative amounts in this column shall be shown only at the end of the reporting period (EORP)
***Negative balance of actual funds remaining shall be shown by either red numerals, or a minus sign, or placement within parentheses.

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T10:51Z
Check the source to verify that this is the current version before use.

PTS -GRAPH HOURS COST STATUS REPORT
SAMPLE - 4 FORMAT AND CONTENT


FY 2005
CLIN 0001



1ST QTR FUNDED HRS	50,000
2ND QTR FUNDED HRS	20,000
3RD QTR FUNDED HRS	20,000
4TH QTR FUNDED HRS	_____

TI TARGET HOURS ISSUED

TI#	PERF DATES	HRS AMOUNT
0001-01	10/2-12/15	12,500
0001-02	1/15/05-2/15	27,500
0001-03	2/1-4/15	20,000
0001-04	4/5-6/30	25,000



BLUE - CLIN AMOUNT FUNDED (CUMULATIVE)
GREEN - TI TARGETAMOUNT ISSUED (CUMULATIVE)
RED - CONTRACTOR ACTUALLY WORKED HOURS (CUMULATIVE)

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T10:51Z
Check the source to verify that this is the current version before use.