DATA ITEM DESCRIPTION
Title: INTEGRATED PRODUCTION SCHEDULE (IPS) REPORT

Number: DI-MGMT-82075
AMSC Number: N9726
DTIC Applicable: No
Preparing Activity: SH
Applicable Forms: N/A

Approval Date: 20161003
Limitation: N/A
GIDEP Applicable: No
Project Number: MGMT-2016-065

Use/Relationship: This DID will be used for planning, tracking, coordinating and de-conflicting work during the availability. It will also identify all work planned for accomplishment during the maintenance availability.

This DID contains the format and content preparation instructions for the data product generated by the specific and discrete task requirement as delineated in the contract.

Requirements:

References. The applicable issue of the documents cited herein, including their approval dates and dates of any applicable amendments, notices, and revisions, shall be as specified in the contract.

Format. The report shall be in the contractor's format.

Content. The report shall contain all of the information required by Standard Item 009-60 and shall include the following:

IPS shall be in a sortable/filterable spreadsheet.
Critical Path (Gantt).
Critical Path Network Precedence Diagram Method (PMD).
Key Events/Milestones.
Manpower Curves (Total/Trades).
Manpower Utilization Report.
Weekly Meeting results.

End of DI-MGMT-82075

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T10:58Z
Check the source to verify that this is the current version before use.