DATA ITEM DESCRIPTION

Title: PRODUCT FAMILY PRIME VENDOR SUPPORT STATUS REPORT

Number: DI-MGMT-82338
AMSC Number: N10229
DTIC Applicable: No
Preparing Activity: SH

Approval Date: 20210526
Limitation: N/A
GIDEP Applicable: Yes
Project Number: MGMT-2021-005

Use/relationship: The Product Family Prime Vendor Support Status Report provides current material or service statuses to the Product Families (PFs) for all active and completed Delivery Orders (DOs), as well as active and completed Requests for Proposals (RFPs) associated with the contract. The Prime Vendor support status data will be for contractor weekly reports, contracting officer's representative (COR) record keeping, data base updates, and funding requests.

This Data Item Description (DID) contains the format, content, and intended use information for the data deliverable resulting from the work task described in the contract.

Requirements:

1. Reference Documents: N/A

2. Format. The Report shall be in the contractor's format. The Report shall be in a format similar to that of Sample Figure 1 with separate worksheets for active DOs, active RFPs, completed DOs and completed RFPs for the current and each contract year (separate worksheet for each year).

3. Content. The Report shall contain the following information:

    a. Name and date of report
    b. For active and completed DOs:
        1. DO number # (sorted by numerical ascending order)
        2. RFP number associated with DO
        3. DO issued date
        4. Vendor name and Point of Contact
        5. Contractor's vendor purchase order (PO) number
        6. Associated PF and requesting General Supply Specialist (GSS) or POC
        7. Description of material or service
        8. Award amount in FXX dollars
        9. Required delivery date (RDD) (with all RDDs due in the next week highlighted in yellow)
        10. Status – On-schedule (highlighted in green), or Late (highlighted in red)
        11. Pertinent comments – i.e. status of Delivery Orders. Ensure all documentation is processed to complete Delivery Orders. Report issues with Delivery orders so problems can be resolved.

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T11:02Z
Check the source to verify that this is the current version before use.

12. Shipping tracking information – The Contractor will give updated status of location and delivery date for material requested and any issues where delivery maybe delayed or not completed.
13. RDD extension (Ext) requested (yes or no), date of request, date of new proposed RDD, and whether delays were caused by the Government or the Contractor.
14. RDD extension contract modification issued (yes or no) issued and date, if contract mod issued.
15. Consideration of RFP and or Delivery order issues requested or granted
16. Date material or service received
17. Routine or Urgent

c. For active and completed RFPs:
    1. RFP # (sorted by numerical ascending order)
    2. Associated PF and requesting GSS or POC Noemi Valdez
    3. Description of material and or service
    4. RFP Date received
    5. RFP Date due
    6. RFP Date Submitted
    7. Status of vendor quotes – which vendors are bidding with their price for material. Requesting status of how much of the material is onboard, when it can be delivered and is it technically correct for use with the equipment we are installing it in.
    8. Status – On-schedule (highlighted in green), or Late (highlighted in red)
    9. Pertinent comments – i.e. status of RFP's. Ensure all documentation is processed to complete RFP's. Report issues with Delivery orders so problems can be resolved.
    10. Routine or Urgent

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T11:02Z
Check the source to verify that this is the current version before use.

Sample Figure 1 DI-MGMT-82238 Active Delivery Orders (DOs) Date:

DO #	RFP #	DO issued date	Vendor Name/POC/Phone #	PO #	PF/Requesting GSS/POC	Description of Material/Service	Award Amount	RDD	Status	Comments	Shipping Tracking Info	RDD Ext Requested	RDD Ext Contract Mod Issued	Consideration Requested/ Granted	Date Material/ Service Received	Routine/ Urgent

End of DI-MGMT-82338

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T11:02Z
Check the source to verify that this is the current version before use.