DATA ITEM DESCRIPTION
Title: SONOBUOY MONTHLY STATUS REPORT

Number: DI-SESS-82320
AMSC Number: N10183
DTIC Applicable: No
Preparing Activity: AS
Applicable Forms: None

Approval Date: 20200722
Limitation: None
GIDEP Applicable: No
Project Number: SESS-2020-036

Use/relationship: The Sonobuoy Monthly Status Report documents the status of the contractor effort towards achieving contract objectives. It identifies accomplishments to date and difficulties encountered, and compares the status achieved to planned goals and the resources expended. It is used by the Government to monitor and evaluate contractor performance.

This Data Item Description (DID) contains the format and content, and intended use information for the data deliverable resulting from the work task described in the contract.

Requirements:

1. Reference Documents.

2. Format.

2.1. The format for the report shall be any combination of the following: Microsoft (MS) Power Point Presentation, MS Excel, or MS Word and shall include graphics as required.

3. Content.

3.1 The content for the Sonobuoy Monthly Status Report shall be as follows:

3.1.1. Materials:

3.1.1.1. Obsolete and potentially obsolete parts status.

3.1.1.2. Diminishing Manufacturing Sources and Material Shortages (DMSMS).

3.1.1.3. Material, Supplier, Critical Supplier Changes.

3.1.1.4. Supplier Site Visit Schedule.

3.1.1.5. Supplier Management & Supplier Quality - See Figure 1 for additional guidance

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T11:02Z
Check the source to verify that this is the current version before use.

3.2. Production and Contractor Data Requirements List (CDRL) contract and actual delivery schedules to include: contract number, nomenclature of the system or program, and period covered by the report. Summary of recent testing (sample lot, Engineering Change Proposal [ECP] or qualification); test results and failure analysis; defect waterfall chart for current contracts with lot information, test dates, buoys tested, accept and reject status, number of major and minor failures for the sonobuoy and SLC; and a description of the failure with defect code shall be included Risk Matrix with risk description, impact, response and actions shall be included.

3.3. Status of engineering test units provided as part of the contract. A list and summary of ECP status, including identification of proposed ECPs, approved ECPs, and implemented ECPs to include the following: contract and buoy type, description of change, level of change, purpose of change, lot number and date that ECP changes were implemented into production. Any significant changes to the contractor's organization or method of operation, to the project management network, to the production line layout, or to the milestone charts shall be included.

3.4. Problem areas affecting technical, scheduling or cost elements of the programs, with background, and any recommendations for solutions beyond the scope of the contract.

3.5. Plans of activities during the following reporting period to include meeting schedule and certification event.

3.6. Quality:

3.6.1. Continuous Process Improvements.

3.6.2. Internal AS9100 schedule chart.

3.6.3. Tallies of the following events:

3.6.3.1. Nonconforming Material Reports (NMCR/QIR).

3.6.3.2. Corrective & Preventive Action Requests (CAR/CAPA).

3.6.3.3. Requests for Variance.

3.6.3.4. Internal failures due to Calibration.


3.6.3.5. External failures due to Calibration Fill out Figure 2 "Delta PRR Content" on a monthly basis and provide briefing material associated with the areas that were identified as having changed.

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T11:02Z
Check the source to verify that this is the current version before use.

Figure 1:


Please reference the following Power Point slides as guides to help illustrate the information content the Supplier Management & Supplier Quality presentation slides shall capture:

Supplier Management:



Supplier	Buoy Variant 1	Buoy Variant 2	Buoy Variant 3	Buoy Variant 4	Buoy Variant 5	Buoy Variant 6	Jan	Feb	Mar	Apr
Supplier 1	X	X	X	X	X	X	72	84	90	84
Supplier 2		X		X		X	96	87	70	91
Supplier 3	X					X	100	86	75	84
Supplier 4				X			82	81	79	78
Supplier 5	X	X		X		X	95	97	89	85
Supplier 6		X			X		83	78	91	75
Supplier 7	X		X		X		88	76	87	80
Supplier 8		X		X			70	74	94	92
Supplier 9				X		X	82	93	85	85
Supplier 10					X	X	81	98	73	78
Supplier 11		X		X			84	86	84	88
Supplier 12		X					93	75	100	99
Supplier 13		X		X	X		83	85	89	81
Supplier 14	X						78	71	72	87
Supplier 15					X		94	94	95	70

Supplier Quality:



Supplier	Actions to be taken	Start Date	% Comp
Supplier 1			
Supplier 2			

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T11:02Z
Check the source to verify that this is the current version before use.

Figure 2:

Delta PRR Content

Place an "X" in the topics list below if there have been changes from the previous PRR or Sonobuoy Monthly Status Meeting. Items with an "X" will require a submission for the Sonobuoy Monthly Status Meeting.

	Topic	36	53	62	84	101	125
1	Latest Company Production Programs Org Chart, Material Supply Management Org Chart, Quality Assurance Org Chart						
2	Layout & Production flow- Google Earth layout Changes and flow changes						
3	Method Changes in Work Station Metrics - Ex. Major Changes in Work Instructions, Assembly, BOM						
4	Significant change in type of tooling used						
5	Significant changes to Test Equipment						
6	Summary of Results of Internal Buoy Sampling to inspect Quality Conformance. Example: - Number of internal quality conformance events conducted for the month with results (pass/fail) - Findings of failed events						
7	Significant Manufacturing Run Rate/ Head Count increase or decrease that will impact the manufacturing line process						

End of DI-SESS-82320

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T11:02Z
Check the source to verify that this is the current version before use.