DATA ITEM DESCRIPTION

Form Approved
OMB No. 0704-0188

1. TITLE	2. IDENTIFICATION NUMBER
PROJECT PLANNING CHART	DI-MGMT-80507A

3. DESCRIPTION/PURPOSE

3.1 The Project Planning Chart graphically depicts the schedule and actual progress of work on a contract.

4. APPROVAL DATE (YYMMDD)	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)	6a. DTIC APPLICABLE	6b. GIDEP APPLLICABLE
890530	G/T213		

7. APPLICATION/INTERRELATIONSHIP

7.1 This data item description (DID) contains the format and content preparation instructions for the data product generated by the specific and discrete task requirement as delineated in the contract.

7.2 This DID is used as an attachment to a status or progress report to illustrate the amount of work accomplished relative to the work schedule.

(Continued on Page 2)

8. APPROVAL LIMITATION	9a. APPLICABLE FORMS	9b. AMSC NUMBER
		G4718

10. PREPARATION INSTRUCTIONS

10.1 Format. The chart shall be in contractor's format.

10.2 General.

10.2.1 Project planning chart. It shall depict actual and scheduled progress for each subdivision using horizontal lines and symbols. Actual progress will be noted by a percentage of the completion figure.

10.2.2 Progress of work. Subsequent additions to the work breakdown shall be made as they occur in contract work performance. Items shall not be deleted even though work may be cancelled or stopped before completion.

10.3 Content requirements.

10.3.1 Description. Description entry on the chart will be by task. Tasks are divided into subdivisions. For computer software task, the subdivisions shall be Design, Coding, Debugging, Acceptance Testing, and Management. Entries shall be complete and reflect all contract effort.

10.3.2 Milestone symbol. The triangle symbol will be white (△) if the task has not been achieved. It shall be shaded (▲) if the task has been achieved.

(Continued on Page 2)

11. DISTRIBUTION STATEMENT

DISTRIBUTION STATEMENT A: Approved for public release; distribution is unlimited.

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T10:37Z
Check the source to verify that this is the current version before use.

LOCK 7. APPLICATION/INTERRELATIONSHIP (continued)

.3 For fixed priced contracts, tailor out paragraphs 10.3.15, 10.3.16, and 10.4.

.4 This DID supersedes DI-A-5010, DI-A-5016 and DI-A-5323.

LOCK 10, PREPARATION INSTRUCTIONS (continued)

).3.3 Date released. Last date to which chart was posted.

).3.4 Date revised. Date of subsequent contract modification.

).3.5 Contractor name.

).3.6 Contract title.

).3.7 Contract number.

).3.8 Purchase description number.

).3.9 Security classification.

).3.10 Delivery dates. Includes dates for all deliverable items.

).3.11 Scheduled starting date. Date each subdivision of work is scheduled to start.

.3.12 Actual starting date. Date each subdivision of work actually started.

.3.13 Scheduled completion date. Date each subdivision of work is scheduled for mpletion.

.3.14 Actual completion date. Date each subdivision of work actually was completed.

.3.15 Manhours expended. Total manhours expended per task for each reporting period. nhours defined as total number of direct labor hours regardless of type.

.3.16 Funds expended. Contract funds expended per task for each reporting period. Costs fined as total direct cost plus burden, overhead, general and administrative (G&A), and any her load. Total of all items to equal the total target cost.

.4 Expenditures. Manhours expended figures and contract funds expended figures used on the art will be developed on the same basis as the planned figures. Chart depicts these figures r each report period as cumulative totals, accurate to the as-of-date of the report.

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T10:37Z
Check the source to verify that this is the current version before use.