DATA ITEM DESCRIPTION

Title: Acquisition Strategy Plan

Number: DI-ADMN-82526
AMSC Number: 10645
DTIC Applicable: N/A
Preparing Activity: DC
Applicable Forms: N/A

Approval Date: 20260416
Limitation: N/A
GIDEP Applicable: N/A
Project Number: ADMN-2026-001

Use/Relationship:
The Acquisition Strategy Plan (ASP) provides the government with detailed insight into the contractor's plan for procuring the necessary items, data, or services from subcontractors and vendors to meet contract requirements. It describes the comprehensive strategy for the entire acquisition lifecycle. This plan enables government oversight to ensure the acquisition process is efficient, competitive, compliant with regulations (e.g., FAR/DFARS), and effectively manages risk.

Requirements:

1. **Reference documents.**

2. **Format:** The Acquisition Strategy Plan shall be in the Government, unless specified otherwise in the Contract Data Requirements List (CDRL). In Microsoft Word, New Times Roman, 12 point font.

3. **Content:** The ASP shall detail the contractor's comprehensive approach for managing acquisitions and include the following elements:

3.1 **Executive Summary:** A concise overview of the acquisition need, the proposed strategy, and key business and contractual considerations.

3.2 **Market Research:** A summary of the market research conducted to identify potential sources, assess market capabilities, and determine the commerciality of the required items or services.

3.3 **Acquisition Approach:** A description of the planned acquisition method. This shall include the rationale for the chosen approach (e.g., competitive vs. sole-source), the proposed contract type (e.g., Firm-Fixed-Price, Cost-Plus), and any special contracting considerations.

3.4 **Source Selection Strategy:** The plan for evaluating proposals and selecting a source. This section shall describe the evaluation factors and their relative importance (e.g., technical, price, past performance).

3.5 **Risk Assessment:** An analysis of potential acquisition risks (e.g., schedule delays, cost overruns, technical performance issues) and the corresponding mitigation strategies.

3.6 **Government Furnished Information/Property (GFI/GFP):** A description of any GFI or GFP required to support the acquisition and the plan for managing it.

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T11:04Z
Check the source to verify that this is the current version before use.

3.7 **Acquisition Milestones:** A schedule of key acquisition activities and milestones, from the finalization of requirements to contract award and delivery.

End of DI-ADMN-82526

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T11:04Z
Check the source to verify that this is the current version before use.