**DATA ITEM DESCRIPTION**

**Title:** TEST EQUIPMENT PLAN OF ACTION AND MILESTONES (POA&M)

**Number:** DI-SESS-82482
**AMSC Number:** N10551
**DTIC Applicable:** No
**Preparing Activity:** AS
**Applicable Forms:** N/A

**Approval Date:** 20250422
**Limitation:** N/A
**GIDEP Applicable:** No
**Project Number:** SESS-2025-019

**Use/relationship:** The Test Equipment Plan of Action and Milestones (POA&M) documents the status of the contractor effort towards achieving contract objectives. It identifies accomplishments to date and difficulties encountered, and compares the status achieved to planned goals and the resources expended. It is used by the Government to monitor and evaluate contractor performance.

This Data Item Description (DID) contains the format and content and intended use information for the data deliverable resulting from the work task described in the contract.

**Requirements:**

1. Reference Documents. N/A.

2. Format. The POA&M shall be in contractor's format. The report shall be a readable/editable version in Microsoft Project and a separate electronic copy in Adobe's Portable Document Format (PDF). The report's narrative shall be submitted as a PDF.

3. Content. The POA&M shall contain the following:

3.1. Discrete tasks/activities (including planning packages where applicable) from contract award to the completion of the contract.

3.2. Integrated, logical network-based schedule that correlates to contract requirements.

3.3. Vertically and horizontally traceable to the cost/schedule reporting instrument used to address variances.

3.4. A numbering system that provides traceability to the Statement of Work, where applicable.

3.5. Contractual milestones and descriptions and display summary, intermediate, and detailed schedules, and periodic analysis of progress to date.

3.6. Monthly analysis of schedule progress to date and shall include changes to schedule assumptions, variances to the baseline schedule, causes for the variances, potential impacts, and recommended corrective actions to minimize schedule delays. The analysis shall also identify potential problems and an assessment of the critical path and near-critical paths.

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T11:03Z
Check the source to verify that this is the current version before use.

3.7. A written narrative detailing:

3.7.1. Work that has been accomplished since the last POA&M update.

3.7.2. Known risks and mitigation plans.

3.7.3. Any existing or new concerns.

3.7.4. Any work that needs to be accomplished by the Government. Describe, in detail, risk/consequences of work not being performed. Detail when the described work needs to be completed by.

3.7.5. Any/All Delays. Detail the cause, length, risk, and remedy plan.

3.7.6. Describe, in detail, all changes to the POA&M and reason/rationale.

3.7.7. Any contractual concerns.

End of DI-SESS-82482


Source: https://assist.dla.mil Downloaded: 2026-10-26T11:03Z
Check the source to verify that this is the current version before use.