# SD-26

# DMSMS and Parts, Materials, and Processes Management Contracting Guide




DEFENSE STANDARDIZATION PROGRAM OFFICE

June 2026

STDZ

Source: https://assist.dla.mil -- Downloaded: 2026-04-26T14:30Z
Check the source to verify that this is the current version before use.

# Contents

Foreword..... iv
Section 1. Introduction..... 1
Section 2. DMSMS Management Contract Requirements..... 4
2.1 DMSMS Management Contract Requirements for the Prepare Step..... 9
2.2 DMSMS Management Contract Requirements for the Identify Step..... 11
2.3 DMSMS Management Contract Requirements for the Assess Step..... 19
2.4 DMSMS Management Contract Requirements for the Analyze Step..... 20
2.5 DMSMS Management Contract Requirements for the Implement Step..... 23
Section 3. PM&P Management Contract Requirements..... 24
3.1 Contract Requirements Establishing Contractor's PM&P Management Processes that Suit the Government's Need..... 25
3.2 Contract Requirements for Verifying Whether a Contractor is Following the PM&P Management Processes in Its Plan..... 34
3.3 Contract Requirements for Validating the Contractor's PM&P Selections..... 35
Section 4. DMSMS and PM&P Management Related Requirements Often Found in Other Contract Sections..... 44
Section 5. Contract Execution and Evaluation..... 46
5.1 Finalizing the Contract..... 46
5.2 Review of Deliverables..... 46
5.3 Meetings..... 46
5.4 Contract Evaluation..... 46
Section 6. Requirement Applicability..... 47
Section 7. CDRLs and DIDs..... 53

## List of Tables

Table 1.1. Illustrative Contract Requirements Not Associated with a Single DMSMS Management Step..... 6
Table 1.2. Illustrative DMSMS Management Contract Requirements Associated with the Prepare Step..... 10
Table 1.3. Illustrative DMSMS Management Contract Requirements Initiated in the Identify Step..... 12
Table 1.4. Illustrative DMSMS Management Requirements Associated with the Assess Step..... 19
Table 1.5. Illustrative DMSMS Management Contract Requirements Associated with the Analyze Step..... 20
Table 1.6. Illustrative DMSMS Management Contract Requirements Associated with the Implement Step..... 23
Table 2.1. Illustrative Contract Requirements for PM&P Management Processes..... 27
Table 2.2. Illustrative Contract Requirements for Parts Manufacturing Processes and Part Selection Specifications..... 32
Table 2.3. Illustrative Contract Requirements for Verifying Whether a Contractor is Following the Processes in Its PM&P Management Plan..... 35



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

Table 2.4. Illustrative Contract Requirements for Validating the Contractor's Part Selections ..... 37
Table 3. DMSMS and PM&P Management Related Requirements Often Found in Other Contract Sections ..... 44
Table 4. Requirement Applicability for the MCA Pathway ..... 47
Table 5. Requirement Applicability Based on Government Involvement in DMSMS and PM&P Management ..... 50
Table 6. Notional Drivers for Table 5 ..... 52
Table 7. DMSMS and PM&P Management CDRLs and DIDs ..... 53
Table 8. Other CDRLs and DIDs That Could or Should Exist in the Contract ..... 54

## List of Figures

Figure 1. Contracting Process Overview for DMSMS Management ..... 4
Figure 2. Contracting Process Overview for PM&P Management ..... 25
Figure 3. Logistics Product Data (CDRL Template 1) ..... A-1
Figure 4. Technical Data Package (CDRL Template 2) ..... A-3
Figure 5. As-Built Configuration List—Common (CDRL Template 3) ..... A-4
Figure 6. DMSMS Bills of Materials (CDRL Template 4) ..... A-5
Figure 7. DMSMS Case Data (CDRL Template 5) ..... A-6
Figure 8. DMSMS Change and Discontinuance Notification Data (CDRL Template 6) ..... A-7
Figure 9. DMSMS Case Mitigation, Cost, and Budgeting Data (CDRL Template 7) ..... A-8
Figure 10. Proactively Monitored Parts List (CDRL Template 8) ..... A-9
Figure 11. DMSMS Issue Mitigation Plan (CDRL Template 9) ..... A-10
Figure 12. DMSMS Health Assessment Report (CDRL Template 10) ..... A-11
Figure 13. DMSMS Management Plan (CDRL Template 11) ..... A-12
Figure 14. DMSMS Metrics Data (CDRL Template 12) ..... A-13
Figure 15. DMSMS Operations Transfer Plan (CDRL Template 13) ..... A-14
Figure 16. DMSMS Subcontractor Health Reports (CDRL Template 14) ..... A-15
Figure 17. Technology Roadmap (CDRL Template 15) ..... A-16
Figure 18. 10-Year Rolling Technology Modification Plan (CDRL Template 16) ..... A-17
Figure 19. Software Lists (CDRL Template 17) ..... A-18
Figure 20. PM&P Management Plan for General Requirement (CDRL Template 18) ..... A-19
Figure 21. PM&P Management Plan for Detailed Requirements (CDRL Template 19) ..... A-20
Figure 22. Parts Selection Exception List (CDRL Template 20) ..... A-21



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

# Foreword

The effective management of diminishing manufacturing sources and material shortages (DMSMS) and parts, materials, and processes (PM&P) is essential to the development and sustainment of Department of War systems. Proactively managing these activities drives decreased life cycle costs, increased readiness, and reduced supply chain vulnerabilities, directly supporting mission performance.

While government contractors perform many DMSMS management functions and nearly all PM&P management functions, the government retains ultimate responsibility for overseeing these efforts, mitigating risk, and ensuring contract performance. This Standardization-related Document (SD) provides detailed guidance on crafting contracts that enable contractors to effectively execute DMSMS and PM&P activities while providing the government with the data-driven oversight necessary for accountability.

To be effective, DMSMS and PM&P management contractual requirements must be expressed in a clear, unambiguous, and comprehensive manner. This guide details the contract requirements that program offices should consider based on the responsibilities assigned to the contractor throughout a weapon system's life cycle. It provides illustrative requirements language along with the recommended associated Contract Data Requirements Lists (CDRLs) and Data Item Descriptions (DIDs).

To align with proactive acquisition strategies, this revision of SD-26 introduces new guidance on prefunding DMSMS resolutions, and a provision for obtaining technology roadmaps. It also provides best practices for navigating the contracting process to effectively address DMSMS and maximize operational readiness.

I urge you to read it thoroughly and use it on all new contracts and modifications to existing contracts. Its application will avoid many difficult problems throughout a system's life cycle.

Recommended changes to this document should be addressed to the Defense Standardization Program Office, 8725 John J. Kingman Road, Stop 5100, Fort Belvoir, VA 22060-6220, or via email to DSPO@dla.mil.



MICHAEL A. HEAPHY JR.
Director, Defense Standardization Program Office



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

# Section 1. Introduction

Effective parts, materials, and processes (PM&P) management[1] and diminishing manufacturing sources and material shortages (DMSMS) management[2] complement each other. Given the substantial role contractors play in developing and sustaining Department of War (DoW) systems, DoW contracts associated with these systems should contain DMSMS and PM&P management provisions. The acquisition process begins pre-solicitation with market research, during which the government should assess interested contractors' existing DMSMS and PM&P management practices and how they might be applied on this contract to meet the government's[3] requirements. Given the broad range of capabilities of contractors and huge differences in the requirements for the types of equipment the DoW builds, the program office can use this information to better define the DMSMS and PM&P management requirements to be included in a consolidated performance work statement (PWS), a statement of objectives (SOO), or a statement of work (SOW) depending on the contracting strategy. This market investigation activity should also allow the program office to refine its DMSMS and PM&P management requirements to more cost effectively meet the government's objectives.

The act of writing a contract is a specialized field that requires a depth of knowledge not usually held outside of the contracting realm. Conversely, most contracting experts do not have the technical expertise to adequately describe the requirements of DMSMS and PM&P management needed in a contract. This document is directed towards DMSMS and PM&P subject matter experts (SMEs) who are asked to provide the technical content for contracts. The contracting team will likely edit the content as it works through the process, perhaps several times. Additionally, the proposal from the contractor will likely contain changes. The SME team should remain actively engaged throughout the contracting process to ensure revisions do not dilute the DMSMS and PM&P requirements. Any changes to the contract may require modifications to the DMSMS or PM&P Management Plans of the program office and the Contractor to fill any gaps created by the contract changes.

DoD Directive (DoDD) 5000.01[4] requires performance-based acquisition and product support strategies. Such strategies are often implemented through use of a SOO,[5] in accordance with (IAW) Military Handbook (MIL-HDBK)-245E,[6] developed by the government and provided to a contractor who then writes a SOW.

Government contracts should require prime and subcontractor design agents and government configuration control boards (e.g., software developers, engineering, system security engineering, and product support SMEs, etc.) to consider DMSMS and PM&P management risks, issues, and opportunities throughout the life cycle, when making design choice decisions. Performance-based contracts should be

---

[1] See Defense Standardization Program Office, Standardization-related Document 19 (SD-19), *Parts Management Guide*, January 1, 2024.
[2] See Defense Standardization Program Office, SD-22, *Diminishing Manufacturing Sources and Material Shortages—A Guidebook of Best Practices for Implementing a Robust DMSMS Management Program*, March 31, 2024.
[3] The use of the term government in this document generally refers to the DoW Component organization contracting for DMSMS or PM&P management services. Distinction is not made concerning which elements of the organization are involved. The SD-22 and SD-19 contain more information at that level of detail.
[4] DoDD 5000.01, *The Defense Acquisition System*, with change 1 July 28, 2022.
[5] A government-prepared SOO is more compatible with performance-based acquisition than a government-prepared PWS or SOW. The government's performance objectives can be found in the Capability Development Document.
[6] MIL-HDBK-245E, *Preparation of Statement of Work (SOW)*, September 21, 2023. MIL-HDBK-245E describes the preparation of a SOW, PWS, and SOO.



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

used to incentivize contractors to make choices that meet the government's needs, e.g., consideration for increased service life and suitability for use.[7]

Furthermore, contracts should incorporate requirements for a variety of DMSMS and PM&P management best practices to mitigate life cycle cost, schedule, and performance (including security and supply chain) risks. This strategy should proactively inform design and supportability decisions based on program risk, as well as issue and opportunity analyses conducted against hardware and software work breakdown structures.

The remainder of this document consists primarily of a series of tables and appendixes. Since this document is guidance, the word *should* is generally used. However, when this document provides illustrative language for contract requirements, the word *shall* is often used in that context. A brief introduction of the tables, separated by section, is as follows:

Section 2

Tables 1.1–1.6 contain illustrative DMSMS management contract language requirements and implementation notes about their applicability as a function of different life cycle circumstances.

Section 3

Tables 2.1–2.4 contain illustrative PM&P management contract language requirements and implementation notes about their applicability as a function of different life cycle circumstances.

The illustrative contract requirement wording in Sections 2 and 3 ***should be tailored*** to complement the program office's Acquisition Strategy and its corresponding product support concepts, competition strategy, and intellectual property strategy.[8] Not every requirement in Tables 1.1–1.6 and Tables 2.1–2.4 is applicable in all circumstances. Inclusion of any of the referenced contract requirements should be based on assessments of the specific risk to the program office and the availability of suitable, government DMSMS or PM&P SMEs to review contract proposals and contractor-submitted deliverables to ensure they meet the government's requirements.

Section 4

Table 3 lists other sections of a contract where PM&P and DMSMS management concepts should be included and suggests what should be conveyed.

Section 6

- Table 4 illustrates requirement applicability during each phase of the Major Capability Acquisition (MCA) pathway.[9]
- Table 5 indicates requirement applicability as a function of the level of government involvement in PM&P and DMSMS management.

[7] In accordance with Federal Acquisition Regulation (FAR) 37.6 Performance-Based Acquisition.
[8] Coordinate with an intellectual property SME to discuss how to tailor technical data and software requirements to enable both the Acquisition Strategy and the product support strategy.
[9] This document assumes that the reader is familiar with the adaptive acquisition framework as described in DoW Instruction (DoDI) 5000.02, *Operation of the Adaptive Acquisition Framework*. Six pathways are described in that document—Urgent Capability Acquisition (UCA) pathway to field capabilities to fulfill urgent operational needs in less than 2 years; Middle Tier of Acquisition (MTA) pathway to rapidly develop fieldable prototypes that require minimal development; MCA pathway to acquire and modernize systems that provide enduring capability; Software Acquisition pathway to facilitate rapid and iterative software capability; Defense Business Systems (DBS) pathway to acquire information systems for business operations; and Acquisition of Services pathway to acquire services from the private sector.



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

- Table 6 shows the decision drivers for Table 5.

Section 7

- Table 7 lists Contract Data Requirements Lists (CDRLs) and related Data Item Descriptions (DIDs) referenced in this document.
- Table 8 enumerates non-DMSMS management CDRLs and DIDs that could or should be present in the contract.

Appendices

- Appendix A suggests ways to fill out the CDRLs for different scenarios.
- Appendix B provides abbreviations used in this document.

Some of the data requirements shown in Sections 2 and 3 may be duplicative of requirements specified by other program office disciplines. The inclusion of ***duplicative data requirements should be avoided in contracts, because they add unnecessary burden to the contractor and increase government cost***.




Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

# Section 2. DMSMS Management Contract Requirements

All program offices will deal with DMSMS issues over the life cycle of their systems, from conceptual design to disposal. The longer life cycles of DoW systems compared to the shorter life cycles of the items used on these systems guarantees the inevitability of DMSMS issues.[10] Therefore, DoW program offices should pursue proactive, strategic DMSMS management approaches to minimize schedule delays, cost, and negative impacts to readiness due to DMSMS.

Effective DMSMS management identifies and resolves part availability problems before they become supply and readiness problems and early enough for less expensive resolutions to be available. Furthermore, by forecasting item availability issues in subsystems over a multi-year planning horizon, program offices can implement resolutions in conjunction with planned weapon system upgrades.

**Figure 1. Contracting Process Overview for DMSMS Management**




The role of contractors in DoW DMSMS management varies greatly, but most program offices divide responsibilities between contractors and the government program office. At one extreme, contractors perform virtually all DMSMS management activities, including finding ways to resolve DMSMS issues (i.e., determining resolution options, funding the preferred resolutions, and implementing them). Even in that extreme case, the program office remains responsible for ensuring contractors perform those services responsibly and thoroughly and submit reports and data to enable such monitoring. This end of the spectrum requires the most comprehensive approach from a contract language perspective.

[10] The word “item” is used throughout the DMSMS management content in this document to refer to anything in the system and may include parts, software, materials, chemicals, etc. Because the word “parts” is explicit in the “parts management” title, this document does not use the word “item” in the parts management content.



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

The other extreme is for the program office to perform all DMSMS management functions. That is typically the case during the sustainment phase when the government provides all logistics support to the system. This may also be the case in earlier acquisition phases when the system is basically a commercial product, and the contractor has no ability or expertise to identify or address DMSMS issues. Whatever the reason, in this situation contract language requirements specific to DMSMS management are minimal or nonexistent.

Because most program offices fall between these two extremes, the illustrative language here covers a broad range of contractual arrangements for DMSMS management. It can be used when relevant or tailored to meet the needs of the program office's specific approach to DMSMS management. The contracting approach might change as the program office progresses through acquisition phases, so both the relevance and the degree of tailoring will, in general, depend on the acquisition phase and other factors.

Program offices should avoid duplication of effort in DMSMS management. If the contractor and its subcontractors have robust DMSMS management capabilities and are properly tasked through contractual requirements, the government may be able to rely on good reporting and metrics for proper oversight providing the program office has DMSMS SMEs capable of evaluating them. Alternatively, the government may be best served by developing its own internal DMSMS management capability. In every instance, collaboration and timely communication between the program office and the contractor will go a long way toward instituting and maintaining a positive DMSMS management relationship. Neither party can effectively resolve DMSMS issues without involving the other.

A program office best practice is to employ independent DMSMS SMEs,[11] even if the prime contractor is already intimately involved in DMSMS management for the system. Independent SMEs can (1) assist the government in overseeing the prime contractor, particularly in terms of taking a life cycle perspective; (2) give an independent perspective on issues and resolutions; (3) provide specialized tools, processes, data, and unique supplier relationships that may not be available to the prime contractor; (4) advise a program office on formulating DMSMS management contract language, securing bills of materials (BOMs), and other responsive, tailored support to meet specific needs; (5) serve as a central linkage to DMSMS management activities and best practices in other program offices; and (6) provide a conduit to improved access to supplier data in a competitive situation. Independent SMEs may also prove helpful during sustainment, if the government is entirely responsible for sustainment support and the prime contractor has little or no role.

Regardless of the DMSMS management strategy used, the program office needs to budget for and fully fund both DMSMS management operations and the implementation of any required resolutions (usually performed under contract).

DMSMS management is a multidisciplinary process consisting of five major steps.

1. The *prepare* step establishes the foundation for all DMSMS management processes and creates a resourced DMSMS Management Plan (DMP).
2. The *identify* step monitors for current DMSMS issues and forecasts issues in the future.
3. The *assess* step determines whether a DMSMS case should be opened and evaluates the timing required and the optimal level within the assembly to implement the resolution.
4. The *analyze* step examines potential mitigation strategies and develops the most cost-effective resolution.
5. The *implement* step puts that most cost-effective resolution into effect.

[11] Per the SD-22, page 42, an organization or individual outside of both the program office and the prime/original equipment manufacturers that provides DMSMS management services.



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

The DMSMS management steps are the organizing principle for the remainder of this section. Table 1.1 contains illustrative contract requirements that are not associated with a single step in the DMSMS management process. The following five subsections and corresponding Tables 1.2–1.6 generally align illustrative DMSMS management contract language corresponding to the DMSMS management steps.

The wording in Tables 1.1–1.6 should be tailored to complement the program office's Acquisition Strategy and its corresponding product support concepts, competition strategy, and intellectual property strategy. All parts of Tables 1.1–1.6 include:

- Requirement number. Requirements 1 through 23 pertain to DMSMS management. For some requirements (e.g., requirement 17) there is flexibility in whether it is included in the DMSMS or PM&P management section of the contract. To avoid ambiguity, requirements are numbered consecutively throughout this document.
- Applicability information.
  - The life cycle event or phase where the requirement should be first included in contracts. The requirement should be considered in all contracts after that point in the life cycle.
  - Illustrative language with implementation notes. Entries in the Illustrative Language column in italics are intended to be adjusted to meet the needs of the government.

Not every requirement in Tables 1.1–1.6 is applicable in all government circumstances.

The illustrative Tables 1.1–1.6 contract language was developed for the MCA pathway. Applicability to other pathways is discussed to a limited extent within the applicability information column and more so in Section 5.

Table 1.1 focuses on some illustrative contract requirements which do not fit within a single step in the DMSMS management process. It encompasses:

- *Defining obsolescence management terms.* It is important that contract language is clear to all parties concerned. A definitions section should precede the DMSMS section of the contract and should include any terms that are unique or that may be misunderstood by the contractor.
- *Defining source selection criteria.* It is helpful to include source selection criteria in requests for proposals (RFPs). These help the contract better understand what the DMSMS management expectations are expected of them and may enable better contracting outcomes.
- *Report performance and track cost metrics*. This may be performed by any combination of the three categories of providers: the government, the prime contractor and its subcontractors, and/or an independent DMSMS SME organization. The government should define the format to be used and the content to be provided. Regardless of the DMSMS management provider, DoD Manual (DoDM) 4245.15, requires the government to maintain complete records.
- *Contract exit planning*. When there is a possibility that the continuation of an acquisition task will not be performed by the same company, an exit plan should be included in a contract. Exit plans establish a transition path to a different company or to the government. The plan tells the government what information will need to be transferred, define the transfer process, and establish costs. When done correctly, this can save both time and money.

**Table 1.1. Illustrative Contract Requirements Not Associated with a Single DMSMS Management Step**

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| 1 | Definitions | All contracts and phases. These definitions | Post Milestone A (MSA) | Definitions. For the purpose of this part–<br>**BOM.** List of the items—including raw materials, subassemblies, intermediate assemblies, subcomponents, parts, chemicals, and software—and |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | provide clarity in the use of specific DMSMS terms in requirements and DIDs. | | the quantities of each contained in an end product. The BOM may include additional information that enables the user to determine the precise location of an item within an end product. |
| | | | | **Commercial Product.** Any item that meets the definition in 48 CFR 2.101, Definitions. |
| | | | | **DMSMS.** The loss, or impending loss, of qualified sources, manufacturers, or suppliers that may cause shortages in the acquisition or procurement of an item or system including design, manufacture, sustainment, or disposal. |
| | | | | **DMSMS Impact.** The effect of an unresolved or projected DMSMS issue on the ability to produce or support an item or its higher assemblies over its planned life cycle. |
| | | | | **DMSMS Issue.** A projected or realized problem related to the shortage or potential shortage of an item caused by obsolescence, loss of qualified manufacturers or suppliers, legal or policy changes, etc. |
| | | | | **DMSMS Management.** A multidisciplinary process to identify issues resulting from obsolescence, loss of manufacturing sources, or material shortages; to assess the potential for negative impacts on schedule or readiness; to analyze potential mitigation strategies; and then to implement the most cost-effective strategy. DMSMS management typically falls into two approaches: Proactive DMSMS management and reactive DMSMS management. |
| | | | | **DMSMS Resilience.** The use of design techniques that reduce the likelihood of near-term DMSMS issues and increase the probability of a quick recovery when they do occur. DMSMS resilience is achieved by selecting long life cycle items, avoiding parts without a qualified, approved alternate, using open architecture in designs, and other techniques. |
| | | | | **DMSMS Risk**. The likelihood of a DMSMS issue within a particular time frame, coupled with the severity of the consequences of that issue. An item is considered a high DMSMS risk if a DMSMS issue is likely during the period of performance or within *X* years of completion of the contract and if it will impede production, sustainment, or readiness. |
| | | | | **Item.** Any part, assembly, software, material, chemical, etc., used in the manufacture, assembly, or operation of contract deliverables. |
| | | | | **Obsolete.** Condition where the item is unavailable from the manufacturer(s) in accordance with the original specification. |
| | | | | **Proactive DMSMS Management.** An approach to DMSMS management that attempts to identify |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | | | DMSMS problems before an unfulfillable demand for the item arises. This approach aims to resolve the issue before the DMSMS risks are realized in a way that impedes a system's production or sustainment. |
| | | | | **Projected DMSMS Issues.** Predicted issues identified by the DMSMS monitoring process by contact with the manufacturer or other prediction techniques. |
| | | | | **Reactive DMSMS Management.** Situation in which no attempt is made to identify DMSMS problems before an unfulfillable demand for the item arises. |
| | | | | **Subcontractor.** The subset of suppliers as defined in the FAR and 48 CFR § 44.101, Definitions, that provide items that are not Commercial Products. |
| | | | | **Unresolved DMSMS Issues.** DMSMS issues identified as valid and determined to affect production or sustainment, but for which the responsible authority has approved no solution. |
| | | | | **Implementation note:** This requirement should be first in the DMSMS section. For these definitions to apply, the terms must be capitalized in the body of the contract as they are in this section.<br><br>The final contract language should be reviewed, and additional definitions included for all unique terms to avoid the potential for misunderstandings and contract disputes. |
| 2 | DMSMS as a source selection criterion | Used in requests for proposals (RFPs) for all phases of acquisition to emphasize effective DMSMS management. In an ideal situation, this would be part of a larger contract section containing other considerations for source selection. In cases where this is true, see Table 3, which lists things to look | Post MSA | Proposals shall be evaluated on the DMSMS management approach, the adequacy of planning for mitigating DMSMS risks, and the DMSMS health of designs proposed for use in the end item. Proposals that include DMSMS management plans, defining their specific approach to proactive DMSMS management, and whose designs have superior health will receive more favorable ratings. A proactive DMSMS management approach includes predictive forecasting strategies; item list screening to the lowest level; item list monitoring; methods for tracking, reporting, and mitigating DMSMS cases to avoid costly solutions; and a process to manage the subcontractor's DMSMS efforts. Healthy DMSMS designs should have minimal items with life cycles ending in less than 5 years and mitigation plans in place for the items with short life cycles. See SD-22, *DoD Diminishing Manufacturing Sources and Material Shortages Guidebook*, for additional information on DMSMS health.<br>**Implementation note:** If a proactive DMSMS management approach is needed, this requirement can be used to develop the RFP source selection criteria. Evaluation factors should be mapped to technical outcomes and actual performance objectives within the draft Capability Development Document. |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | for in other contract sections. If no other source selection criteria exist, this requirement may be used. | | |
| 3 | Exit plan | At the termination of a contract, sufficient information should be available to the government to enable the transfer of DMSMS operations and data to the government or to another contractor. | Post MSA | The contractor shall develop and deliver to the government a DMSMS Operations Transfer Plan in accordance with CDRL *XXXX* (see Figure 15) using DID DI-MGMT-82276, DMSMS Operations Transfer Plan that details how DMSMS operations will be transferred to the government or another contractor during the last *6* months of the contract. The plan shall detail the transfer of DMSMS data, the inventory of items related to DMSMS solutions, DMSMS case data, DMSMS items–related logistics data, and technical data. It will also detail risks to the implementation of the plan and any additional costs to the government that may result from the plan.<br>**Implementation note:** This requirement may be inserted as a priced option that will only be exercised at the end of multi-contract procurements or as needed. |
| 4 | Metrics report | The contractor should provide reports that support the government's DMSMS management record-keeping and reporting. | At Preliminary Design Review (PDR) and thereafter | The contractor shall deliver DMSMS metrics in support of DMSMS management record-keeping efforts in accordance with CDRL *XXXX* (see Figure 14) using DID DI-MGMT-82275B, DMSMS Metrics Data. |

## 2.1 DMSMS Management Contract Requirements for the Prepare Step

This step focuses on DMSMS management program infrastructure. It encompasses:

- *Develop a DMSMS Management Plan*. DoD Instruction (DoDI) 4245.15, *Diminishing Manufacturing Sources and Material Shortages*, requires the government to have its own DMP. Contractors should be required to use SAE International Standard, SAE-STD-0016A, *Standard for Preparing a DMSMS Management Plan*.
- *Determine whether the program office is concerned with critical materials in its supply chains*. If program offices have a reason to be concerned about critical materials in their supply chains, they should consider adding a contract requirement to identify the extent to which such materials are in the supply chains for the subsystems of interest. This is often done today to be compliant with Registration, Evaluation, Authorisation, and Restriction of Chemicals (REACH) and Restriction of Hazardous Substances (RoHS) reporting certification and to meet programmatic environment, safety, and occupation health evaluation requirements. This effort, however, does



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

not normally identify the suppliers of the critical materials nor does it identify the specific critical material content. Typically engineering estimates apply to the total amount of material included. If a more extensive understanding of the supply chain were considered necessary, the program office should limit the list of materials to be tracked in this way.

- *Establish clear communication.* A DMSMS management team (DMT) that consists of government and contractor members (see requirement 6 in Table 1.2) is often vital to the effective management of DMSMS. The roles and responsibilities of the team should be defined in the program office's DMP and formally established in the contract.
- *Flow down of DMSMS responsibilities.* Modern acquisition practices often involve a prime contractor which acts as an integrator and one or more subcontractors. Those subcontractors which supply non-commercial products to the prime contractor should have clearly defined DMSMS management responsibilities.

Table 1.2 contains illustrative contract requirements that apply to the *prepare* step in the DMSMS management process.

**Table 1.2. Illustrative DMSMS Management Contract Requirements Associated with the Prepare Step**

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| 5 | DMP | Used when a contractor or subcontractor has any role in DMSMS management. (Some subcontractors may manage DMSMS for subsystems directly for the government.) | At the PDR and thereafter | The contractor shall develop, maintain, and implement a DMSMS Management Plan in accordance with SAE-STD-0016A. In addition, the plan shall address the following topics as they relate to DMSMS management: long-lead time material, unique processes, tooling, and the impact of environmental regulations and policy such as Restriction of Hazardous Substances (RoHS) and Registration, Evaluation, Authorisation, and Restriction of Chemicals (REACH). The plan will be delivered in accordance with CDRL *XXXX* (see Figure 13) using DID DI-MGMT-81948B, DMSMS Management Plan.<br>The target performance for the implemented plan is less than XX percent of all items with current unresolved DMSMS issues or unresolved, projected DMSMS issues expected to have a DMSMS impact within *XX* years of the date of the plan. The performance of the plan will be evaluated by the DMSMS Health Assessment Report to be delivered in accordance with CDRL *XXXX* (see Figure 12) using the DID DI-MGMT-82273, DMSMS Health Assessment Report.<br>**Implementation note:** Adjust the target performance threshold to the government's desired level. For instance, the contractor's plan implementation could be required to provide delivery of production systems with no known DMSMS issues and no projected DMSMS issues that might affect the system within *2* years. |
| 6 | Participation in DMT meetings | Used when the government desires contractor participation in | Post MSA | The contractor shall attend DMSMS management team meetings to review open cases, the most recent DMSMS Health Assessment Report, the most recent technology management plan, metrics, and other topics necessary to DMSMS management. Meetings are expected to be held (define periodicity here) by |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | DMT meetings. | | teleconference and (define periodicity here) in person at (define location here).<br>**Implementation note:** Define the periodicity and location of the meetings contractors will be required to attend. |
| 7 | Flow down DMSMS management requirements to subcontractors | Contractors should flow down DMSMS management requirements to their subcontractors or in some fashion ensure the subcontractor-supplied equipment is effectively managed for DMSMS. | At PDR and thereafter | The contractor shall flow down DMSMS contractual requirements to subcontractors in accordance with SAE-STD-0016A, Section 3.2 and using the guidance in SAE-STD-0016A, Appendix C, Section C.2. The flow down requirements shall include proactive DMSMS management, development (or maintenance, if preexisting) of a DMSMS management plan, establishment of DMSMS cases, DMSMS case management, and reporting of DMSMS metrics. Subcontractors shall be required to provide bills of materials (BOMs) either to the contractor or directly to the government for all items delivered under this contract, except for commercial-off-the-shelf items. Subcontractors shall be required to provide notification of DMSMS issues within *1* week of discovery. Subcontractors shall report the resolutions of cases, including details of any changes that affect the fit, form, or function of the item, equipment, or software at a frequency agreed upon with the contractor. Subcontractors may report directly to the government if that is agreeable to all parties. When reporting case resolutions, the subcontractors shall provide the following information: the item and equipment affected by the DMSMS issue, type of solution implemented, alternate item number if appropriate, cost of the solution, and cost avoided by implementing the solution. Cost avoidance shall be determined based on guidance from the program office or, if none is provided, the method described in the SD-22, *DoD Diminishing Manufacturing Sources and Material Shortages Guidebook*, All case reporting data from subcontractors delivered directly to the government will be reported using the data formats and descriptions described in Table 1 of DID DI-MGMT-82274, DMSMS Life Cycle Management Data, using data elements 1–19 and 22–46. |

## 2.2 DMSMS Management Contract Requirements for the Identify Step

This step focuses on DMSMS monitoring and surveillance. It encompasses:

- *Deliver item data*. The prime contractor and subcontractors should develop, maintain, and deliver item data to enable the identification, forecasting, and management of obsolescence issues and mitigation. Item data may include indentured or flat BOMs or preferred parts lists for all specified subsystems down to the lowest level possible depending on the availability of item data for the current stage within the life cycle. The program office must receive this data for a robust DMSMS management approach to be successful.



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

- *Continually monitor BOMs*. Any combination of the three categories of providers: the government, the prime contractor and its subcontractors, and/or an independent DMSMS SME organization may oversee the continuous monitoring process. In general, the contractor team will have established supplier relationships and the best understanding of the design content. Regardless of the DMSMS management provider, the government should maintain complete records and the provider should provide regular feedback and visibility to the program office. When the prime contractor and its subcontractors monitor BOMs, the government should be notified of pending and emergent obsolescence issues, supplier recall notices, and emergent vendor-implemented changes that result in changes to the baseline. The prime contractor should include a process for similarly notifying subcontractors.
- *Continually track and manage DMSMS cases*. This process may be performed by any combination of the three categories of providers: the government, the prime contractor and its subcontractors, and/or an independent DMSMS SME organization. Regardless of the DMSMS management provider, DoDM 4245.15, *Management of Diminishing Manufacturing Sources and Material Shortages*, requires the government to maintain complete records.
- *Manage subcontractors' DMSMS management programs*. This is a required function for the prime contractor. Overseeing the prime contractor's management of its subcontractors' DMSMS management programs is also a government responsibility. To ensure supply chain visibility and accountability, the government must include requirements for the contractor to flow down applicable DMSMS clauses to the appropriate levels of the supply chain. In addition, supplier selection should consider the vendor's past DMSMS management-related performance.
- *DMSMS considerations in design,* New designs may contain aging parts or parts with other DMSMS considerations. The contractor should be required to consider DMSMS resilience in their designs.
- *Understand sourcing limitations for the item being procured*. The government should understand situations with extremely limited supplier availability, geopolitical constraints on a proposed resolution, and/or regulations excluding certain suppliers to address a DMSMS risk and to ensure optimized DMSMS planning.
- *Technology management.* Technology evolution often results in the obsolescence of the legacy components. Contracts should task the prime contractor with analyzing the technologies used in their system, creating technology roadmaps that identify impacts of technology changes to the system, and forecasting the optimal timing for system modifications to maximize operational availability. That information should be reported to the government to enable data-driven decision making and proper budgeting.

Table 1.3 contains illustrative contract requirements that apply to the *identify* step in the DMSMS management process.

**Table 1.3. Illustrative DMSMS Management Contract Requirements Initiated in the Identify Step**

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| 8 | BOMs for DMSMS monitoring | Preliminary BOMs should be supplied to the government before PDR to enable review of proposed designs. | Technology Maturation and Risk Reduction (TMRR) | At Preliminary Design Review (PDR), to facilitate independent review and oversight of DMSMS management, the contractor shall submit preliminary, notional, or final bills of materials (BOMs), as appropriate, for the technology demonstration designs, including subcontractor BOMs for all items that are not Commercial Products. All BOMs will be submitted in accordance with CDRL *XXXX* (see Figure 6) using DID DI-MGMT-82274, DMSMS Life Cycle Management Data. |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | | | **Implementation note:** Alternatively, BOMs for designs could be requested when the designs are mature enough for review. This would enable the program to review them for DMSMS resilient designs. |
| | | Full BOMs should be delivered to the government as they become available and when the design is updated or revised. BOMs enable proactive monitoring of parts for DMSMS issues and the evaluation of proposed designs and engineering changes to ensure they do not include potential DMSMS problems. | Engineering and Manufacturing Development (EMD) | The contractor shall submit BOMs and designs in an indentured format to the program office for the Critical Design Review (CDR) to facilitate the independent review of DMSMS management. These BOMs shall include subcontractor BOMs for all items that are not Commercial Products. The contractor shall provide updates as required for configuration changes during Engineering and Manufacturing Development (EMD) no later than (NLT) *60* days after such changes are finalized. All BOMs will be submitted in accordance with CDRL *XXXX* (see Figure 6) using DID DI-MGMT-82274, DMSMS Life Cycle Management Data.<br>**Implementation note:** Change the reporting timing to meet the needs of the government.<br>**Implementation note:** Alternatively, BOMs for designs could be requested when the designs are mature enough for review. This would enable the program to review the designs for DMSMS resilient designs. |
| | | | Production and Deployment (PD) Low Rate Initial Production (LRIP) | Prior to Low Rate Initial Production (LRIP), to facilitate independent review and oversight of its DMSMS management activities, the contractor shall submit updated BOMs for the production items to the program office in an indentured format. These BOMs shall include subcontractor BOMs for all items that are not Commercial Products. The contractor shall provide updates as required for configuration changes during LRIP NLT *60* days after such changes are finalized. All BOMs will be submitted in accordance with CDRL *XXXX* (see Figure 6) using DID DI-MGMT-82274, DMSMS Life Cycle Management Data.<br>**Implementation note:** Change the reporting timing to meet the needs of the government. |
| | | | PD Full Rate Production (FRP) | The contractor shall submit updated BOMs for the production items to the program office in an indentured format prior to the Full Rate Production (FRP) review to facilitate independent review and oversight of its DMSMS management activities. These BOMs shall include subcontractor BOMs for all items that are not Commercial Products. The contractor shall provide updates as required for configuration changes during production NLT *60* days after such changes are finalized. All BOMs will be submitted in accordance with CDRL *XXXX* (see Figure 6) using DID DI-MGMT-82274, DMSMS Life Cycle Management Data. |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | | | **Implementation note:** Change the reporting timing to meet the needs of the government. |
| | | | Sustainment | The contractor shall submit updated BOMs for the contracted items to the program office in an indentured format to facilitate independent review and oversight of DMSMS management. These BOMs shall include subcontractor BOMs for items that are not Commercial Products. The contractor shall provide updates as required for configuration changes NLT *60* days after such changes are finalized. All BOMs will be submitted in accordance with CDRL *XXXX* (see Figure 6) using DID DI-MGMT-82274, DMSMS Life Cycle Management Data.<br>**Implementation note:** Change the reporting timing to meet the needs of the government. |
| 9 | As-built configuration list | This list provides a double check to ensure the delivered BOMs are complete. | At PDR and thereafter | The contractor shall provide a list of all items in the system in accordance with CDRL *XXXX* (see Figure 5) using DI-SESS-81830, As-Built Configuration List, to provide a reference for the full system.<br>**Implementation note:** There may be other methods to ensure that the delivered BOMs are complete. Furthermore, DI-SESS-81830 was not developed by the DMSMS community. Therefore, another section of the contract may already call for the same data and consequently, this contract requirement may be unnecessary. |
| 10 | List and description of software | Used if software is not included in the delivered BOMs. Used in the same fashion as the BOM requirement 8 of this table. | Post Milestone B (MSB) | The contractor shall provide a list of all software (including Commercial Products, custom items, or any combination of firmware, middleware, wrappers, gateways, firewall, applications programs, operating systems, or third-party software) the system encompasses. The software list will be submitted in accordance with CDRL *XXXX* (see Figure 19) using DID DI-IPSC-81442A, Software Version Description.<br>**Implementation note:** This requirement may be inserted if the DMSMS software requirements are not sufficiently addressed in the Software section of the contract. |
| 11 | Technical data | Used to obtain specific data as needed for DMSMS issues. | | The contractor agrees to provide specific items of technical data relevant to DMSMS issues in accordance with CDRL *XXXX* (see Figure 4) using DI-SESS-80776B, Technical Data Package, upon request of the program office. Technical data for Commercial Products should be limited to information available to the end customer of the product.<br>The contractor shall provide a complete list of all assemblies in the end item in accordance with CDRL *XXXX* (see Figure 4) using DID DI-SESS- |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | | | 81830, As Built Configuration List, to provide a reference for the full system.<br>**Implementation note:** When the costs are prohibitive for buying such a TDP, consider implementing a modular open system approach to resolve the issue.<br>***If there is another contract requirement to provide such data, this requirement is not needed.***<br>Program offices can request "priced options" to provide form, fit, function, depot manufacturing, and process data required for a third party to manufacture the obsolete part or component. This approach enables proactive planning for obsolete components. Program offices can also consider use of specially negotiated license rights that would enable the government to manufacture the component, when a DoW agency has capability and capacity to do so. |
| 12 | Monitoring activities | Monitoring should be required if the contractor and its subcontractors are expected to be responsible for DMSMS management activities. | At PDR and thereafter | As part of its proactive DMSMS management, the contractor shall do the following:<br>a. Analyze the risks of all items to determine those that should be proactively monitored for DMSMS issues and those that should be handled reactively. The risk analysis shall be based upon criteria like that described in IEC 62402 Edition 2.0 2019-05 sections 9.1 and 9.3.<br>b. Submit the results of the analysis to the government for approval in accordance with CDRL XXXX (see Figure 10) using DID DI-MGMT-82274, DMSMS Life Cycle Management Data.<br>c. The contractor shall use predictive tools, component life cycle curves, and other methods to proactively forecast and monitor the items identified by the risk analysis above for DMSMS issues |
| 13 | Issue notification report | The government needs to know the DMSMS issues discovered at all phases of the life cycle. | Post MSB | The contractor shall provide a report in accordance with CDRL *XXXX* (see Figure 8) using DID DI-MGMT-82274, DMSMS Life Cycle Management Data, notifying the program office of DMSMS issues and projected DMSMS issues within *1* week of discovering the issue. The government encourages informal reporting of DMSMS issues and projected DMSMS issues to expedite the process.<br>**Implementation note:** The government should determine the frequency of this report. |
| 14 | Case management and reporting | If the contractor is tasked to manage | Post MSB | The contractor shall operate and maintain a case management system. Cases shall be created for each valid DMSMS issue resulting from item |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | DMSMS cases, the government needs sufficient data to oversee its activities. | | monitoring or any other source, including the Government and Industry Data Exchange Program and the Defense Logistics Agency. The contractor shall provide the program office with a *monthly* list of all open DMSMS cases in accordance with CDRL *XXXX* (see Figure 7) using DID DI-MGMT-82274, DMSMS Life Cycle Management Data. (Alternatively, the last sentence can be replaced with the following: "The contractor shall provide the government with the right to view and inspect DMSMS cases and reports in the contractor case management system during the period of performance.")<br>The contractor shall also present the status of all open cases at the periodic DMSMS management team meetings and during programmatic meetings, such as the System Requirements Review (SRR), Preliminary Design Review (PDR), Critical Design Review (CDR), and Production Readiness Review (PRR). The contractor should emphasize open cases whose solution timeline will require government funding or will impede production or field readiness.<br>**Implementation note:** The government should determine the frequency of this report. |
| 15 | Monitor, manage, and report subcontractor DMSMS capability | The subcontractor's ability to adequately manage DMSMS should be periodically monitored if the contractor is responsible for managing DMSMS. | At PDR and thereafter | The contractor shall evaluate the capability of subcontractors to manage DMSMS. Subcontractors will be evaluated using the concepts and methodology described in section 3.2 and appendix A of SAE STD-0016A. When the contractor's or the program office's evaluation of a subcontractor's capability for DMSMS management reveals deficiencies, the contractor shall either help the subcontractor establish a competent DMSMS capability or, if that is not feasible, assume the DMSMS management functions for the items provided by the subcontractor. The contractor shall report the health of its subcontractor in accordance with CDRL *XXXX* (see Figure 16) using DID DI-MGMT-82277A, DMSMS Subcontractor Health Report, within *3* months of contract acceptance and *annually* thereafter.<br>**Implementation note:** The timing of the initial and follow-on reports should be adjusted to meet the needs of the government. |
| 16 | Issue mitigation data | If the contractor is tasked to manage DMSMS, the government needs sufficient data to monitor its activities and | Prior to PRR in EMD and thereafter | The contractor shall provide a list of DMSMS issues that must be resolved prior to executing follow-on production or sustainment contracts in accordance with CDRL *XXXX* (see Figure 11) and using DID DI-MGMT-82274, DMSMS Life Cycle Management Data. The report shall include unresolved issues and projected DMSMS issues that may negatively affect the system before |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | determine whether the delivered end items are sustainable. | | completion of the contract or within *2* years following completion of the contract.<br>**Implementation note:** The government should determine the number of years the projected report looks forward. |
| 17 | DMSMS resilience | Requirements should include some criteria to limit future DMSMS issues. | At PDR and thereafter | Select parts whose forecasted availability (predicted years to end of life) is *5* years or greater to the maximum practical extent for new designs, design changes, modifications, or configuration changes that propose new parts. The contractor shall provide an exception report containing a list of all parts where the 5-year threshold is not met and the reasons why the part was selected (including mitigations such as an upgrade path) in accordance with CDRL *XXXX* (see Figure 22) using DID DI-QCIC-82405. The government may reject any of the parts that do not meet the availability criterion within *30* days of receipt of the exception report and the government may coordinate with the contractor about further use of the parts that do not meet the availability criterion after *30* days of receipt of the exception report.<br>**Implementation note:** This requirement provides contract language to require the contractor to make a good faith effort to meet the desired time threshold for part availability. Choose the number of years based on the DMSMS planning horizon for the program office. Never choose less than *2* years and only consider *2* years for Commercial Product assemblies whose life cycle is extremely short.<br>In addition to system development, the above requirement is also important in sustainment when there is likely no formal PM&P management program in place. For example, this requirement can apply to contracts to buy spares associated with an engineering change proposal (ECP) that resolves a DMSMS issue.<br>Regarding the 30-day window for rejecting parts in the exception report, the government should select a period of time that is most applicable to the specific situation. However, the 30-day window was suggested because the government should be aware of and actively monitoring proposed parts well before the time of exception report delivery. In the unlikely situation where it is not possible to raise these issues in advance, then a get-well plan to use an updated design should be developed as soon as possible jointly between the government and the contractor. The get-well plan should also address the disposition of the undesirable parts (reworking, scrapping, or use-as-is). A government decision to reject a part that does not meet the desired availability threshold should take potential alternatives into account. For example, selecting a |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | | | part that does not meet the desired availability threshold may delay a costly redesign. |
| 18 | Technology management and modification planning | This requirement can apply to both acquisition and sustainment phases where the contractor has sufficient knowledge of the technologies involved. | Post MSB | The contractor shall identify items (i.e. subsystems, assemblies, software, etc.) where obsolescence of the technologies used poses a high risk. For the technologies identified, the contractor shall develop (or if one preexists, maintain) a technology roadmap that identifies the current technologies, including software, used in the system that are expected to become obsolete. The roadmap shall categorize the technologies in technology segments of related equipment with similar life cycles. The roadmap shall forecast the introduction of new, mature technologies within each technology segment that could be used to update equipment, improve its performance, add new capabilities, or meet new mission requirements. The roadmap shall estimate the optimal time to introduce the new technologies into the system. The contractor shall collaborate with the program office to identify technology areas that should be included in the roadmap, determine the optimal technology segments to include, and describe the desired new capabilities achievable.<br>The contractor shall deliver the roadmap to the government in accordance with CDRL *XXXX* (see Figure 17) using DID DI-MISC-80508B, Technical Report-Study/Service.<br>The contractor shall prepare a technology modification plan, based on the analysis and technology roadmap discussed in the previous paragraph, to cost-effectively modify the items to remove the obsolete technologies prior to their becoming unsupportable and deliver it to the government in accordance with CDRL *XXXX* (see Figure 18) using DID DI-MISC-80508B, Technical Report-Study/Service. The plan will cover a rolling 10-year planning horizon over the life of the contract. The modification plan shall factor in the effects of proactive DMSMS management, the cost of piecemeal DMSMS resolutions, the cost of the modifications, and the life cycle of the equipment to determine the optimal timing of the modification. The plan will be optimized to maximize system readiness and minimize life cycle cost. The modification plan shall identify the equipment to be modified, include a timetable for the modification, provide an estimated cost, and furnish an estimate of the projected benefits to the government in terms of cost and improved availability. |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

## 2.3 DMSMS Management Contract Requirements for the Assess Step

This step focuses on an assessment of whether and when to address an obsolescence issue. The key activity in this step is to continually assess DMSMS impacts. Any combination of the three categories of providers: the government, the prime contractor and its subcontractors, and/or an independent DMSMS SME organization may continually assess DMSMS impacts. This step encompasses:

- *Logistics data*. The contractor may have in-depth knowledge regarding the logistics of the items it manages, some of which may not be known by the government. The program office needs a complete understanding of the items it is evaluating when considering the best approach to an DMSMS issue.
- *Health analysis.* The contractor, when tasked to proactively manage DMSMS, will have insights into the DMSMS health of its products. A comprehensive DMSMS health assessment can help the government target items, assemblies, and subsystems that have high densities of DMSMS issues, or which may impact availability if not properly dealt with.

Table 1.4 contains illustrative contract requirements that apply to the *assess* step in the DMSMS management process.

**Table 1.4. Illustrative DMSMS Management Requirements Associated with the Assess Step**

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| 19 | Logistics information | The government may require logistics data to validate proposed mitigations or to determine the correct mitigations of DMSMS issues. | Post MSB | The contractor shall provide data related to logistics demands and supplies for items when requested in accordance with CDRL *XXXX* (see Figure 3) using DID) DI-SESS-81758A, Logistics Product Data. |
| 20 | Health assessment report | The contractor should provide sufficient reports to the government to enable government oversight if the contractor is tasked to manage DMSMS. | At PDR and thereafter | The contractor shall deliver DMSMS impact assessment reports in accordance with CDRL *XXXX* (see Figure 12) using DID DI-MGMT-82273, DMSMS Health Assessment Report, for all assemblies, line replaceable units, and weapon replaceable assemblies and their related software used on the end item deliverables. The report will do the following:<br>a. Detail the predicted impact of known DMSMS issues and projected DMSMS issues.<br>b. Use the most accurate forecasting data available to the contractor.<br>c. Provide the date the assembly and its related higher assemblies will most likely become unsupportable considering inventories, usage, repair capability, funded upgrades, redesigns, and similar attributes or actions.<br>d. Cover a period of at least 10 years from the date of its publication. |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

## 2.4 DMSMS Management Contract Requirements for the Analyze Step

This step focuses on DMSMS resolution determination. It encompasses:

- *Identify cost-effective resolutions*. Cost-effective resolutions may be proposed by any combination of the three entities: the government, the prime contractor and its subcontractors, or an independent DMSMS SME. The government should maintain complete records regardless of the provider. To enable accurate cost-benefit analyses, the government must provide the necessary programmatic and logistics data, cost factors, and product roadmaps.
- *Funding resolutions*. The government can choose how best to fund resolutions. Ultimately, costs are generally passed on to the customer, but the government may choose to put some responsibility on the contractor in hopes of achieving greater efficiency or performance. Requirements 22a – 22c provide three examples of ways to approach DMSMS resolutions.
    - Requirement 22a tells the contractor to report proposed resolutions to the government and wait for approval before implementation. The contractor is responsible for the cost of minor changes (Class II ECPs) below $1 million.
    - Like 22a, requirement 22b tells the contractor to report proposed resolutions to the government and wait for approval before implementation. Upon approval, the contractor is responsible for all costs associated with the resolution.
    - Requirement 22c mirrors 22a except for the $1 million ceiling. There is no cost ceiling in 22c.

  Both requirements 22a and 22c leave funding gaps for major changes (Class I ECPs). One strategy to fund these gaps efficiently is to strategically prefund the contract with resolution funds. Requirements 21, Research and Analysis of Resolutions, 14, Case Management and Reporting, and 23, Program/Budget Information, provide mechanisms for data which can support the estimation of the amount of funding needed to deal with known and forecasted DMSMS issues. Authorization for the use of the funds is implied if the government directs the contractor to implement a proposed resolution, the cost of which is not covered by the contract. For this prefunding process to work effectively, a DMT that has both government and contract members as described in requirement 6. Participation in DMT Meetings should be considered a necessity.

Table 1.5 contains illustrative contract requirements that apply to the *analyze* step in the DMSMS management process.

**Table 1.5. Illustrative DMSMS Management Contract Requirements Associated with the Analyze Step**

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| 21 | Research and analysis of resolutions | Research and analysis of resolutions should be required if the contractor and its subcontractors are expected to be responsible for DMSMS management activities. | At PDR and thereafter | The contractor shall research and analyze each DMSMS issue to ensure the resolutions recommended to the government consider total life cycle costs and sustainability. As part of the research and analysis, the contractor shall consider health analysis reports, inventories, and demands to assess whether a DMSMS issue will hinder system performance if not mitigated. The results of this analysis will be reported as cases in accordance with *Table 1.4, requirement 14* of this document.<br>**Implementation note:** Replace the italicized text with the appropriate requirement used for case management and reporting. |
| 22a | Contractor role in developing | This requirement is used to task | Post MSB | The contractor is responsible for formulating proposed DMSMS resolutions and submitting them to the program office for review in accordance with CDRL |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | and funding DMSMS resolutions | the contractor to develop and fund DMSMS resolutions at a level determined by the program office. | | *XXXX* (see Figure 7) for DI-MGMT-82274. All proposed resolutions shall be reviewed and approved by the government prior to implementation. When directed by the government, the contractor shall implement resolutions to resolve or mitigate obsolescence issues. The contractor shall be responsible for funding DMSMS resolutions below major (alias class I) Engineering Change Proposals (ECPs), as defined in SAE EIA-649-1A, Configuration Management Requirements for Defense Contracts. The contractor is responsible for funding individual DMSMS mitigations costing less than *$1 million*. All resolutions requiring configuration changes shall be made in accordance with the configuration management requirements of this SOW.<br>**Implementation note:** The government should determine the appropriate ECP level for this requirement and the correct cost limit. This requirement could be used to require the contractor to deliver a product free from both known and projected DMSMS issues. For instance, the contractor could be required to develop, fund, and implement all known DMSMS issues and projected DMSMS issues that might affect the system within *2* years.<br>The $1 million threshold over which the government would pay for the resolution was designed to capture redesigns. It can be changed by the program office as a function of the specific circumstances. Alternatively, the threshold could be expressed as the contractor paying for minor (alias class II) ECPs and the government paying for major (alias class I) ECPs.[12] |
| 22b | Contractor role in developing and funding DMSMS resolutions | The contractor is responsible for developing and funding all DMSMS resolutions until the government assumes configuration management responsibilities IAW the configuration management (CM) and TDP acquisition contract language. When the government accepts CM | Post MSB | The contractor is responsible for developing, funding, and implementing all DMSMS resolutions subject to government approval. Contractor responsibility includes all costs associated with mitigating DMSMS issues, including<br>• investigating the continued availability, interchangeability, and substitutability of parts, material, and software;<br>• locating alternate/substitute parts, material, and software;<br>• vendor interface;<br>• any required redesign activities;<br>• system compatibility assurance;<br>• interface with the government networks;<br>• engineering efforts; and<br>• testing and qualification.<br>The contractor-proposed DMSMS mitigation strategies will seek to prevent or minimize future costs to the government over a 5-year planning horizon. Life of |

[12] Class I changes affect an item's fit, form or function. See the instructions for DD Form 1692 for detailed ECP classification criteria.



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | responsibility for the TDP, funding shall be IAW the configuration management contract language for the TDP or portion of the TDP for which the government has assumed configuration control. | | Need buys are generally considered interim resolutions and will not be adopted without government concurrence.<br>Any design changes considered necessary by these DMSMS management requirements will be made in accordance with the configuration management requirements of this contract.<br>**Implementation note:** When the detailed design TDP is under contractor configuration control, the contractor is typically responsible for all DMSMS mitigation costs, and when the configuration management (CM) responsibility for the detailed design TDP is assumed by the government, the government typically assumes responsibility for all DMSMS mitigation costs. If the government never formally accepts CM responsibility for the detailed design, the contractor is responsible for all mitigation cost until the end of the contract. |
| 22c | Contractor role in developing and funding DMSMS resolutions | This requirement is typically used during sustainment when the government has assumed configuration control for the weapon system or, the government has not assumed CM responsibilities and has lost its contract leverage over the contractor with responsibility for CM (e.g., the government has declined to purchase a detailed design TDP). In this approach, the government is responsible for all DMSMS mitigation costs, unless it can negotiate a cost-sharing arrangement | Sustainment | The contractor is responsible for developing proposed DMSMS resolutions and submitting them to the government for review in accordance with CDRL *XXXX* (see Figure 7) using DID DI-MGMT-82274, DMSMS Life Cycle Management Data. All proposed resolutions shall be reviewed and approved by the program office prior to implementation. When directed by the government, the contractor shall implement resolutions to resolve or mitigate obsolescence issues. The contractor shall be responsible for funding DMSMS resolutions below Class I ECPs, as defined in SAE-EIA-649-1, Configuration Management Requirements for Defense Contracts. The government is responsible for all Class I ECPs, except as proposed by the contractor in its RFP response and accepted by the Procuring Contracting Officer (PCO).<br>All solutions requiring configuration changes shall be made in accordance with the configuration management requirements of this SOW.<br>**Implementation note:** In this approach, the government assumes funding responsibility for all DMSMS resolutions classified as major (alias class I) ECPs. Nevertheless, depending on the competitive environment, the program office should encourage contractors to propose cost-sharing alternatives to obtain a higher rating. (A cost-sharing proposal of this type could improve both the rating of the technical proposal and the cost proposal if life cycle costs are being evaluated as part of the basis for award.) If there is no RFP, the phrase referencing it in the illustrative language should be deleted. |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | with the contractor during RFP negotiations. | | |

## 2.5 DMSMS Management Contract Requirements for the Implement Step

This step focuses on the implementation of DMSMS resolutions. It encompasses:

- *Budgeting for DMSMS resolutions.* The contractor should have a deep understanding of the known and forecasted costs and the estimated timing for implementing DMSMS resolutions. That data is often derived from an analysis of case data. The government can use contractor data along with its own analysis to develop budget data.

Table 1.6 contains illustrative contract requirements that apply to the *implement* step in the DMSMS management process.

**Table 1.6. Illustrative DMSMS Management Contract Requirements Associated with the Implement Step**

| Rqmt No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| 23 | Program/budget information | The government needs sufficient data to budget for DMSMS operations and mitigations. | Post MSB | The contractor shall deliver a report that projects DMSMS resolution costs for the next federal budget year and for the succeeding 5 years, explains the assumptions made in the projection, and quantitatively assesses the confidence in the cost in accordance with CDRL *XXXX* (see Figure 9) using DID DI-MGMT-82274, DMSMS Life Cycle Management Data. The report shall include details down to the lowest assembly levels, subcontractor items, and an estimate of the date when the items will be unsupportable; it also shall identify a potential resolution with an estimated cost. |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

# Section 3. PM&P Management Contract Requirements

PM&P management is a systems engineering discipline for *selecting* parts, while accounting for the materials and processes used to manufacture them, throughout all phases of a system's (or equipment's) life cycle from initial design through disposal. During design, part selection decisions are based on the thoughtful assessment and balancing of numerous, overlapping engineering design considerations (many of which are not the responsibility of the PM&P management practitioner). Part selection considerations include performance, cost, quality, qualification, reliability, maintainability, supportability, standardization, technology features and life cycle stage, manufacturing processes and producibility, DMSMS risk, system security, cyber weaknesses and vulnerabilities, hardware and software assurance, supply chain risk, susceptibility to counterfeiting, unauthorized tampering, and use of hazardous materials. The selection decision also varies as a function of criticality, the application of the part within the design, program duration, risk that the program office is willing to accept, and other factors.

IAW DoDI 5000.88, program offices should specify PM&P management requirements in the RFP's SOW.[13]

> *The PM will ensure that a parts management process is used for the selection of parts during design to consider the life cycle application stresses, standardization, technology (e.g., new and ageing), reliability, maintainability, supportability, life cycle cost, and diminishing manufacturing sources and material shortages. As applicable, parts management requirements should be specified in the RFP's statement of work for the TMRR, EMD, and production acquisition phases.*

A program office's solicitation and its supporting documents establish the technical and management requirements to be addressed in the contractor's proposal. To meet government requirements, the prime contractor also flows down applicable PM&P management requirements for the assemblies provided by subcontractors.

The PM&P management content in this document focuses on how the government specifies its contractual requirements to oversee DoW contractors' selection of the parts (and assemblies designed by others) to use in the system design, production, and sustainment.[14] Three oversight functions are discussed:

1. *Establishing requirements for contractor's PM&P management processes that suit the government's needs*. This function is supported through requirements for a contractor's PM&P management program and, in many situations, the delivery of an associated plan based on tailoring the requirements of Military Standard (MIL-STD)-11991[15] to the specific situation. In a limited set of circumstances, a contractor's documented PM&P management processes (i.e., not in a formal PM&P management plan) may suffice. In either case the delivered plan will ensure that the contractor selects PM&P that meet their allocated and derived requirements and address PM&P management concerns regarding new design, design modification, redesign activity, or any other commonly occurring technical deficiencies.


[13] DoDI 5000.88, *Engineering of Defense Systems*, November 18, 2020, p. 25.
[14] The idea of design encompasses initial design and redesign (i.e., any modification of the systems configuration).
[15] MIL-STD-11991, Department of Defense Standard Practice, *General Standard for Parts, Materials, and Processes*, October 3, 2023.



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

2. *Verifying whether the contractor is following the processes in its PM&P management program and plan*. This function is supported through some combination of audits and inspections (including review of information in contractor databases), site visits, and other requirements.
3. *Validating that the contractor's PM&P management processes are effective*. This function is supported through reporting, part approval, and other requirements.
    a. The illustrative language in Tables 2.1 – 2.4 contain examples of tailoring.
    b. Requirements 25a and 25b represent possible language for tailoring out detailed requirements that are not applicable to specific use cases in the contract.
    c. Requirements 26, 27, 29, and 31 give examples for adding requirements for emphasis, system operational specificity, etc.
    d. The illustrative contract language along with the discussions in the next three subsections considers all acquisition pathways.

**Figure 2. Contracting Process Overview for PM&P Management**




***As a function of risk, some aspects of a system may merit different PM&P management contract requirements than others***. Considerations include factors such as the nature of the application, potential threats and vulnerabilities, characteristics of the contractor and its supply chain, extent of commercial off-the-shelf (COTS) and/or non-developmental items use, extent of design/development efforts, and to some extent, the availability of requisite government PM&P SMEs for oversight.

## 3.1 Contract Requirements Establishing Contractor's PM&P Management Processes that Suit the Government's Need

It is essential for several of the acquisition pathways to establish requirements for a contractor's PM&P management processes that suit the government's needs. The requirement should always apply to the MCA pathway, and it should usually be applied to the Middle Tier of Acquisition (MTA) pathway. For the UCA and Defense Business System (DBS) pathways, the government may choose to establish requirements for a contractor's PM&P management processes, when the extent of the system's development or design effort warrants it. Such requirements usually do not apply to the Software



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

Acquisition[16] and Acquisition of Services pathways. Regardless of the pathway, the government should use a risk assessment to determine its approach for establishing requirements for a contractor's PM&P management processes. Finally, the approach must be tempered by the program office's capability to perform the technical oversight functions required to assess and address those risks. The following three approaches reflect three different levels of contract requirements specificity:

- *The utilization of contractor's documented PM&P management processes only as part of a contractor's PM&P management program*. This is the approach with the lowest level of contract requirements specificity and is most suitable for contracts meeting the following criteria:
  - Minimal development activities are necessary to meet government performance or capability requirements;
  - There is a high degree of confidence that the contractor's internal PM&P management processes are appropriate to meet the government's needs;
  - There is a high degree of confidence that the contractor will follow its documented processes;
  - An appropriate degree of government approval of part selection is required; and
  - The government believes that it is in the government's best interest to require the contractor to follow its documented PM&P management practices when selecting new parts for the system.

  This is potentially applicable to the UCA, DBS, some aspects of MTA, and some MCA spares and sustainment contracts. (Table 2.1, requirement 24)
- The next two approaches include the establishment of requirements for a contractor's PM&P management program, *the documentation of that program in a contractor's PM&P Management Plan, and compliance with the Plan*. These two approaches apply to the MCA and some aspects of the MTA pathways where there is significant development activity including sustainment contracts with major (alias class I) engineering changes. The contractor's PM&P Management Plan should evolve to support the desired program office goals over time.

  Both approaches invoke requirements from MIL-STD-11991. ***The government should tailor these requirements to avoid incurring costs associated with unnecessary activities. In its proposal, the contractor should put forth its best effort to meet the tailored requirements. There is nothing prohibiting the contractor from proposing its existing processes based on commercial standards (with potential amendments if needed) if the government requirements are met.***
  - *The mid-level of contract requirement specificity* is based on the general requirements in MIL-STD-11991, which describes the high-level elements of effective PM&P management. Circumstances for its use include (1) less skilled or fewer people available for oversight by the government and the government trusts that the contractor will make decisions in the government's best interest; (2) the government's desire to reduce burden (as measured by the number of shall statements) on the contractor in areas where planned government oversight is minimal; and (3) more extensive and formal government parts approval required thereby enabling the government to validate part selections before they are finalized (assuming access to the necessary expertise). (Table 2.1, requirement 25a)
  - *The highest level of contract requirement specificity* invokes both the general and detailed requirements of MIL-STD-11991,[17] which includes a knowledge base of specific PM&P management implementation practices and lessons learned. Circumstances for its use include (1) skilled expertise available for oversight by the government and the government desires leverage on the contractor to implement part changes (especially when the

[16] Eventually, there may be a need to include the Software Acquisition pathway for supply chain risk dealing with cybersecurity and untrustworthy or parts without a qualified, approved alternate where there are opportunities for unauthorized tampering.
[17] The Missile Defense Agency's Parts, Materials, and Processes Mission Assurance Plan, MDA-QS-003-PMAP-REV C, October 1, 2019, is at a similar level of rigor.


Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

government has a minimal role in a formal parts approval process); (2) the government has little relevant experience with the contractor's parts selection processes; (3) the system performs critical, sensitive, and/or technically challenging functions with an exceptionally high consequence of failure; and (4) the government desire to add to the rigor and specificity of contract requirements when it plans to conduct minimal oversight. (Table 2.1, requirement 25b)

MIL-STD-11991 invokes other standards that have roots in defense and commercial applications, creating further advantages for parts availability and cost-effective procurement, as long as these other standards are consistent with the overall system requirements allocated to the part level.[18] To support the government's establishment of requirements for a contractor's PM&P management processes, the program office should use its systems engineering plan and life cycle sustainment plan to derive any additional requirements needed to support the program office's performance and risk management goals. Factors such as part selection criteria based on prior failures (and successes) while supporting timely system development should also be considered. Such lessons learned include many elements that system testing does not address; applying these lessons reduces field failures. Therefore, process requirements, such as those included in a lead-free control plan, a COTS management plan, and a counterfeit risk management plan, may be included with the contractor's PM&P Management Plan. (Table 2.1, requirement 25a or requirement 25b)

Table 2.1 contains illustrative contract language for these three levels of specificity.

**Table 2.1. Illustrative Contract Requirements for PM&P Management Processes**

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| 24 | PM&P management practices | Used when the government wants the contractor to adhere to good PM&P management practices, e.g., in the case of contracts with minimal development activity or contracts for preparing or implementing engineering changes (e.g., DMSMS changes). | Generally, in all UCA phases, the MTA "Rapid Fielding" and "Operations and Support" phases, and DBS phases after "Functional Requirements and Acquisition Planning."<br>If MTA pathway transitions to the MCA pathway after its "Transition" phase, then requirements in lines 25–27 may apply. | The contractor shall utilize documented PM&P management processes and procedures including a parts selection authority who ensures that changes to the design maximize the selection of standard or commonly used parts meeting the government objective of using parts with demonstrated quality and reliability, with no forecasted availability issues and qualified, approved alternates available.<br>**Implementation note.** In cases where the system is electronics oriented, little to no development implies that COTS electronics assemblies are heavily used. However, COTS products change. COTS vendors may keep the same part number but change the product. Or they may provide a newer version of the part with a different part number. Therefore, it may be a good idea to also include a requirement for a COTS management plan as discussed in requirement 25.<br>In addition, using technology roadmaps would help "maximize the selection of standard or commonly used parts meeting the government objective of using parts with demonstrated quality and reliability, with no forecasted availability issues and qualified, approved alternates available." |

[18] In general, a program office should select MIL-STD-11991 when a plan for parts, materials, and processes is needed or more rigorous parts management requirements are necessary for the specific system or subsystem under development.



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| 25a | Contractor's PM&P management program and plan (mid-level of specificity) | Used when a contract includes significant[19] new design, design modification, or redesign activity and the government has determined that a mid-level of contract requirements specificity is needed for the contractor's PM&P Management Program and Plan. A mid-level of specificity (as distinguished from requirement 25b) does not include the detailed requirements of MIL-STD-11991 and could offer more flexibility to the contractor. | After MSA | The contractor shall establish a contractor's PM&P Management Program that meets the general requirements of MIL-STD-11991; document the Program in a contractor's PM&P Management Plan In accordance with CDRL *XXXX* (see Figure 20) for DI-STDZ-81993. Upon government approval, the contractor shall comply with the procedures in the Plan. The PM&P Management Plan shall be augmented by the following:<br>***Note: In some instances, the government may tailor some of the general requirements of MIL-STD-11991.***<br>• The contractor shall include the parts and materials selection process, including responsibilities for the evaluation, documentation, and notification of part changes, manufacturing processes, and material changes. This selection process shall address allocation of system performance requirements (under the worst-case system non-operating and operating environments over the system life cycle) to parts and materials technical requirements. This selection process shall take into consideration performance tolerances and define parts and materials qualification requirements to meet system performance, reliability, quality, and safety requirements.<br>• The contractor shall include its lead-free risk mitigation plans that meet the requirements in GEIA-STD-0005-1B and -2B at control level 2C or equivalent.<br>• The contractor shall include its counterfeit risk mitigation plans that meet the requirements of SAE AS5553 for electronic items and SAE AS6174 for non-electronic items.<br>• The contractor shall include its COTS management plans that meet the requirements of SAE EIA-933C.<br>***Note: The above three bullets may be eliminated if those requirements are included elsewhere in the contract.***<br>In addition, the contractor's Plan shall include a flow down of applicable PM&P management requirements to the subcontractors for the assemblies procured by the contractor.<br>**Implementation note:** The government program office PM&P management stakeholders (e.g., system and design engineers, procurement specialists, and personnel involved in standardization and logistics) should be involved during contract development so |

[19] Significance should not be based solely on the dollar value of the contract. A small dollar value contract can involve a complex design of a critical assembly.



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | | | that all areas affecting PM&P management can be addressed.<br>The more detailed and specific the contract language, the greater the compliance with, and standardization of, PM&P management disciplines across program offices, resulting in program offices with greater part risk mitigation. Using similar language in the PWS, SOW, or SOO generates more competition for prime contractors when bidding on contracts.<br>Not all PM&P management requirements are applicable to every subcontractor. For example, some requirements are not applicable to all types and phases of acquisitions and if contractually invoked, could result in unnecessary and costly work. Conversely, some acquisitions may dictate special PM&P management requirements, which can be included. Depending on the government's needs, separate requirements may also be needed for different types of equipment associated with the same system. If so, each requirement should specify the level of PM&P management applicable to the equipment or types of equipment (such as support or test equipment).<br>***The requirement for PM&P lists should be included if those lists are not required elsewhere in the contract. While DI-STDZ-81993 includes such a list, it is unusual to rely on that DID to obtain the lists.***<br>There is a need to specify a control level to invoke GEIA-STD-0005-1B and -2B. The choice of control level 2C or equivalent in lead-free risk mitigation plans is a reasonable baseline. A higher or lower level may be selected or proposed by the contractor as a function of the specific circumstances, but level 2B does not require a process to prevent receipt of pure tin that is not mitigated.<br>SAE AS5553 and SAE AS6174 are intended to be integrated into the requirements of the higher-level Quality Management System in effect on this contract.<br>There are appendices invoked in the general requirements of MIL-STD-11991 that supplement the material for counterfeit risk management and COTS management found in commercial standards. Those appendices were created to add the results of experiential best practices and how-to information. ***The program office should determine whether they apply to its specific situation and then tailor the requirements accordingly.***<br>In some instances, the requirements for plans for lead-free risk mitigation, counterfeit risk mitigation, and COTS management may already be elsewhere in the contract with different CDRLs and DIDs. In |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | | | such instances, duplication of the requirement should be avoided. |
| 25b | Contractor's PM&P management program and plan (high level of specificity) | Used when a contract includes significant[20] new design, design modification, or redesign activity and the government has determined that a high-level of contract requirements specificity is needed for the contractor's PM&P Management Program and Plan. A high-level of specificity (as distinguished from requirement 25a) includes the detailed requirements of MIL-STD-11991 and imposes additional restrictions on the contractor. | After MSA | The contractor shall establish a contractor's PM&P Management Program that meets all requirements (general and detailed) of MIL-STD-11991;[21] document the Program in a contractor's PM&P Management Plan in accordance with CDRL *XXXX* (see Figure 21) for DI-STDZ-81993. Upon government approval, the contractor shall comply with the procedures in the Plan. The PM&P Management Plan shall be augmented by the following:<br>***Note: In many instances, the government may tailor some of the general requirements and especially some of the detailed requirements of MIL-STD-11991.***<br>• The contractor shall include the parts and materials selection process, including responsibilities for the evaluation, documentation, and notification of part changes, manufacturing processes, and material changes. This selection process shall address allocation of system performance requirements (under the worst-case system non-operating and operating environments over the system life cycle) to parts and materials technical requirements. This selection process shall take into consideration performance tolerances and define parts and materials qualification requirements to meet system performance, reliability, quality, and safety requirements.<br>• The contractor shall include its lead-free risk mitigation plans that meet the requirements in GEIA-STD-0005-1B and -2B at control level 2C or equivalent.<br>• The contractor shall include its counterfeit risk mitigation plans that meet the requirements of SAE AS5553 for electronic items and SAE AS6174 for non-electronic items.<br>• The contractor shall include its COTS management plans that meet the requirements of SAE EIA-933C.<br>***Note: The above three bullets may be eliminated if those requirements are included elsewhere in the contract.***<br>In addition, the contractor's Plan shall include a flow down of applicable PM&P management requirements |

[20] Significance should not be based solely on the dollar value of the contract. A small dollar value contract can involve a complex design and complex manufacturing of a critical assembly.
[21] The Missile Defense Agency's Parts, Materials, and Processes Mission Assurance Plan, MDA-QS-003-PMAP-REV C, October 1, 2019, is at a similar level of rigor.



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | | | to the subcontractors for the assemblies procured by the contractor.<br><br>**Implementation note:** The government program office PM&P management stakeholders (e.g., system and design engineers, procurement specialists, and personnel involved in standardization and logistics) should be involved during contract development so that all areas affecting PM&P management can be addressed.<br><br>The more detailed and specific the contract language, the greater the compliance with, and standardization of PM&P management disciplines across program offices, resulting in program offices with greater part risk mitigation. Using similar language in the PWS, SOW, or SOO generates more competition for prime contractors when bidding on contracts.<br><br>Not all PM&P management requirements are applicable to every subcontractor. For example, some requirements are not applicable to all types and phases of acquisitions and if contractually invoked, could result in unnecessary and costly work. Conversely, some acquisitions may dictate special PM&P management requirements, which can be included in the tailoring process. Depending on the government's needs, separate requirements may also be needed for different types of equipment associated with the same system. If so, each requirement should specify the level of PM&P management applicable to the equipment or types of equipment (such as support or test equipment).<br><br>***The requirement for PM&P lists should be included if those lists are not required elsewhere in the contract. While DI-STDZ-81993 includes such a list, it is unusual to rely on that DID to obtain the lists.***<br><br>There is a need to specify a control level to invoke GEIA-STD-0005-1B and -2B. The choice of control level 2C or equivalent in lead-free risk mitigation plans is a reasonable baseline. A higher or lower level may be selected or proposed by the contractor as a function of the specific circumstances.<br><br>SAE AS5553 and SAE AS6174 are intended to be integrated into the requirements of the higher-level Quality Management System in effect on this contract.<br><br>There are appendices invoked in the general requirements of MIL-STD-11991 that supplement the material for counterfeit risk management and COTS management found in commercial standards. Those appendices were created to add the results of experiential best practices and how-to information. ***The program office should determine whether*** |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | | | ***they apply to the specific situation and then tailor the requirements accordingly.***<br>In some instances, the requirements for plans for lead-free risk mitigation, counterfeit risk mitigation, and COTS management may be elsewhere in the contract with different CDRLs and DIDs. ***In such instances, duplication of the requirement should be avoided.*** |

Additional requirements for manufacturing processes should also be specified either in conjunction with a requirement for a contractor PM&P Management Plan or included in the Plan requirement. An example is special manufacturing requirements associated with known problematic processes such as additive manufacturing, soldering, heat treating, and the application of finishes and coatings. (Table 2.2, requirement 26)

Under some circumstances, contract requirements should include detailed requirements for the parts themselves especially when the application for the parts is highly critical and/or extremely demanding. Examples of such high criticality or extreme demand parts include those related to critical air safety, nuclear hardening, missile defense, nuclear propulsion, radiation hardening, and nuclear weapons. The detailed requirements may be included in the contract itself or referenced in another document. The requirements may be specific performance characteristics, physical characteristics, manufacturing-related processes, and limited to suppliers known for their exceptional quality and the performance of their products. These requirements may be included in the requirement for the contractor's PM&P Management Plan. To some extent this is done when invoking all requirements of MIL-STD-11991. The detailed requirements section of MIL-STD-11991 contains extensive part selection, material, and process requirements. (Table 2.2, requirement 27)

Table 2.2 contains illustrative contract language for these additional manufacturing and part specification requirements that should be reflected in the contractor's PM&P Management Plan regardless of whether a separate contractor requirement is specified.

**Table 2.2. Illustrative Contract Requirements for Parts Manufacturing Processes and Part Selection Specifications**

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| 26 | Manufacturing processes | Used selectively whenever a contract includes significant new design, design modification, or redesign activity and the government has determined that added emphasis on specific PM&P | After PDR | The contractor's PM&P Management Plan shall ensure the following:<br>Processes utilized for the manufacture of parts and assemblies shall produce assemblies and equipment that meet system performance requirements.<br>Finishes and coatings shall be applied as necessary for corrosion and deterioration protection to meet life cycle requirements.<br>Soldering shall comply with IPC-J-STD-001J, class 3, and IPC-A-610J, class 3. ***Note: This statement is associated with the portion of requirements 25a and 25b that ask for a lead-free risk mitigation plan. It is important to include this statement as a PM&P management contract requirement even if the requirement for a lead-free risk management*** |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | management concerns is needed to ensure that commonly occurring technical deficiencies are treated explicitly. This requirement may be used with both requirements 25a (only the general requirements of MIL-STD-11991) and 25b (all requirements of MIL-STD-11991). | | ***plan is elsewhere in the contract. Also, for Equipment Classes A & B (i.e., critical systems), the soldering requirement should include the space addendum, IPC J-STD-001JS as also applicable.***<br>Process control methods for planning, implementation, and evaluation shall be utilized to ensure that the manufacturing processes produce quality electrical interconnections and assemblies.<br>Additive manufacturing processes and qualification requirements shall ensure that the parts produced meet system application performance requirements. Part specification shall include the following process control and qualification requirements:<br>a. Identification and control of key process variables and materials<br>b. Process control established and documented for feedstock and material<br>c. Quality control measures, such as build cycle witness test specimens for microstructure assessment and thermo-mechanical properties characterization<br>d. Part qualification requirements to ensure application requirements are fully met.<br>**Implementation note.** The above requirements are written as stand-alone requirements. They may also be included in the contractor's PM&P Management Plan requirement when invoking either the general or all MIL-STD-11991 requirements. |
| 27 | Part selection requirements | Used selectively with either requirement 25a (invoking the general requirements of MIL-STD-11991 for a contractor's PM&P Management Plan) or 25b (invoking all requirements of MIL-STD-11991 for a contractor's PM&P Management Plan). | After MSA | The contractor's PM&P Management Plan shall ensure the selection and procurement of parts and materials for the applications specified below are based on the criteria provided:<br>{state requirements or invoke documents that state requirements}<br>**Implementation note:** In certain highly critical, sensitive, safety-oriented, or extreme performance situations, the government may want to specify detailed part and material requirements associated with quality, physical specifications, performance characteristics, design requirements, materials, and/or manufacturing processes. This may be done by specifying the requirements directly in the contract or by invoking criteria in a military standard, a military specification, a military performance specification, a commercial standard, or some other reference document. Section 5 of MIL-STD-11991 includes such criteria.<br>To mandate the use of Qualified Manufacturers List (QML) or Qualified Products List (QPL) parts, the military specification invoking a QPL or a QML can be made a requirement. Alternatively, an order of |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | | | precedence can be established with QPL and QML parts having the highest priority.<br>While this requirement may be included in the contractor's PM&P Management Plan requirement as part of requirement 25a or 25b in Table 2.1, it is stronger and clearer if this requirement is written as a separate requirement. |

The government should only accept the contractor's PM&P Management Plan when it is satisfied that the thoroughness and effectiveness of the processes described in the Plan adequately address the program office's risks and there is a high degree of confidence that the contractor will follow those processes. Suitable PM&P SMEs should review PM&P Management Plans for proper consideration of PM&P management concerns.

Under certain circumstances, the government may believe that having an acceptable contractor's Plan is a sufficient level of oversight. However, the verification effects included in the second and third oversight functions provide a much higher degree of confidence that the contractor's PM&P management processes are working as intended. They should be performed if the government has the PM&P SMEs necessary for oversight implementation.

## 3.2 Contract Requirements for Verifying Whether a Contractor is Following the PM&P Management Processes in Its Plan

This section addresses the establishment of requirements for the contractor to provide the government with assurance that the contractor is following the processes defined in its PM&P Management Plan. From a contractual standpoint, there should be a requirement that allows the program office to have access to information needed to reach the desired level of assurance as well as requirements for the contractor to flow down applicable requirements in its PM&P Management Plan to its subcontractors (if it is not stated elsewhere).[22] (Table 2.3, requirement 28)

Some techniques for assuring that the contractor follows its processes are not contractual. For example, the program office may embed engineers to work with contractors for critical or sensitive applications or with demanding technical requirements. Program office engineers may be included in testing events. The government may also call for on-site or virtual audits of the contractor's processes throughout the supply chain. Such audits may be performed by a combination of program office and Defense Contract Management Agency (DCMA) personnel. DCMA may also be asked to surveil the processes to determine their adequacy as a function of risk. In addition, a government led integrated product team that includes contractor representatives may provide key insights on the extent to which the contractor is following the PM&P management processes in its Plan.

Table 2.3 provides illustrative contract language for determining whether a contractor is following its PM&P management processes.

[22] Suggested language in requirements 25a and 25b includes this requirement.



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

**Table 2.3. Illustrative Contract Requirements for Verifying Whether a Contractor is Following the Processes in Its PM&P Management Plan**

| Rqmt. No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| 28 | Compliance with the processes in the plan | Used selectively with either requirement 25a (invoking only the general requirements of MIL-STD-11991) or 25b (invoking all MIL-STD-11991 requirements). | After MSA | The procedures, planning, and all other documentation, media, and data that define the PM&P associated with the Plan and the PM&P selected for use shall be made available to the government for its review upon request. The government may perform any necessary inspections, verifications, and evaluations to ascertain the contractor's conformance with the processes documented in the contractor's Plan and the adequacy of the contractor's implementing procedures.<br>**Implementation note:** When government requires that its oversight extends beyond a thorough review and approval of the PM&P Management Plan, that oversight should encompass verification that the processes in the Plan are being followed.<br>A flow down of applicable PM&P management requirements to the suppliers of the assemblies procured by the contractor is an important aspect of government oversight that the processes in the Plan are being followed. The flow down requirement was included in requirement 25a or 25b. NAS 413 is a standard for remote inspection that may enable better oversight of the flow down of the processes.<br>The above requirement is written as stand-alone. It may also be included in the contractor's PM&P Management Plan requirement when invoking either the general or all MIL-STD-11991 requirements by preceding any or all these requirements with the words "The contractor's PM&P Management Plan shall ensure the following:" |

## 3.3 Contract Requirements for Validating the Contractor's PM&P Selections

This section addresses contract language for validating that the contractor's processes are effective and requiring the contractor to report data on the PM&P selected. That data can be used to create reports and metrics useful for government oversight. This document contains recommendations on the most crucial data collection and other oversight requirements. A future version may contain additional reporting requirements to provide further metrics on process effectiveness.



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

These oversight requirements apply to all contracts with a requirement for a contractor's PM&P Management Plan.[23] Some requirements (or some aspects of the requirements) may not be applicable in all situations. The final selection should be based on the government's PM&P management risk assessment. Furthermore, it is important to recognize that requirements to address the risks associated with these PM&P management requirements are not limited to the PM&P management section of the contract. Other contract sections (e.g., cybersecurity, supply chain risk management, systems engineering, counterfeit) should also have risk-related requirements at a much greater level of detail. The following overarching PM&P management requirements are designed to validate the effectiveness of the PM&P management processes:

- *Establish reporting requirements for the contractor to inform the government of part and material selections or procurements that do not meet specified criteria using exception reports*. The specified criteria represent government preferences that cannot be met for every part or material and consequently cannot be expressed as a requirement. The government must also have the ability to reject[24] parts and materials if the contractor's explanation of why those items were selected implies an unacceptably high risk from a government perspective. These oversight requirements enable the government to establish metrics and benchmarks on the effectiveness of the PM&P management processes. Since there are so many selection or procurement criteria, use of this oversight mechanism on all or a major subset of the criteria could create burdensome and expensive processes for both the contractor and the program office. Consequently, its use should be initially limited to very important risk areas such as counterfeit mitigation, unauthorized tampering, dependence on high-risk sources, program protection, and part and system assurance. These requirements may be included in the contractor's PM&P Management Plan. (Table 2.4, requirements 29–31) If a program office had criteria beyond those in requirements 29–31 that it wanted to monitor, similar illustrative language should be developed and used.
- *Establish requirements for the contractor to submit a complete PM&P list to be used for PM&P management oversight*. If such a requirement is established and the list is reviewed in detail by the government, there would still be a need for the exception reports, introduced in the previous bullet. The exception reports would help focus a review of the entire parts list and they would still be the basis for metrics or benchmarks. It is common for a PM&P list to be required in other contract sections such as DMSMS management, configuration management, or logistics product data. Because the list is also specified in the DID for a contractor's PM&P Management Plan (DI-STDZ-81993), no separate requirement is included in Table 2; however, the CDRL for the contractor's PM&P Management Plan could call for the delivery of the list with the Plan with updates as required.
- *Establish requirements for the contractor to submit selected items for approval by the government*. Government approval should usually be required for select, highest risk areas the government specifies, such as
  - parts derating,
  - the use of prohibited PM&P,
  - the use of non-conforming materials or parts,
  - the procurement of custom designed, custom manufactured integrated circuit-related products and services for applicable systems and such products and services tailored for a specific DoW military end use from a non-Defense Microelectronics Activity accredited source IAW DoDI 5200.44,
  - items used in highly critical and/or extremely demanding applications as discussed in the next bullet, or

[23] When the government obtains a parts list either in conjunction with the contractor's Parts Management Plan or for monitoring obsolescence, the government may spot check parts for any selected criteria to validate contractor parts selection process effectiveness.
[24] Rejections should occur within a short time window because the government should have been monitoring the situation as part of its oversight processes.


Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

- changing items where the government has configuration control during production or sustainment.

These oversight requirements could also be the basis of metrics, and they may be included in the contractor's PM&P Management Plan. (Table 2.4, requirement 32)

Table 2.4 provides illustrative contract requirements for validating whether its PM&P management processes are effective.

**Table 2.4. Illustrative Contract Requirements for Validating the Contractor's Part Selections**

| Rqmt No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| 29 | Measuring plan effectiveness in preventing counterfeit and tampering | Used selectively with either requirement 25a (invoking the general requirements of MIL-STD-11991 for a contractor's PM&P Management Plan) or 25b (invoking all requirements of MIL-STD-11991 for a contractor's PM&P Management Plan). This requirement reflects a possible contractor reporting deliverable other than the contractor's PM&P Management Plan itself. | After MSA | Because of the risks of counterfeit, microelectronic parts should only be procured when the suppliers have traceability for those items to an authorized source. The contractor shall further reduce counterfeit risk by testing in accordance with SAE AS6171 when the supplier is not an authorized source.<br>Similarly, microelectronics parts should only be procured when sufficient efforts have been taken to lower the risk of unauthorized tampering (e.g., the introduction of malware, unauthorized parts, and unauthorized configuration). Sufficient efforts are based on the requirements and recommendations of ISO/IEC 20243-1:2023 or the identical open group standard "Open Trusted Technology Provider™ Standard (O-TTPS) – Mitigating Maliciously Tainted and Counterfeit Products." The contractor shall further reduce unauthorized tampering risk by testing in accordance with SAE AS6171.[25]<br>The contractor shall provide an exception report containing a list of all microelectronics parts not procured from an authorized source or for which the unauthorized microelectronics tampering criteria is not met and the reasons why the part was procured (including mitigations such as an upgrade path) in accordance with CDRL *XXXX* (see Figure 22) using DID DID-QCIC-82405. In that report, the contractor shall include parts obtained from sources that rebrand, remark, reassemble, repackage, refurbish, or upcycle parts that are designed/built by other original component or equipment manufacturers (OCMs/OEMs). During the period of performance, the government shall have the right to view and inspect data, information, and reports (including test reports) that support the adequacy of the mitigations for parts procured without traceability, at risk of unauthorized tampering, or rebranded in some way. The government may reject any of the parts that do not meet the traceability or unauthorized tampering criteria or have been rebranded in some way within *30* days of receipt of the exception report and the government may coordinate with the contractor about further use of the parts that do not meet the traceability |

[25] Only include the italicized words when a determination has been made that the application is so critical that the expensive tampering test methods of SAE AS6171 should be applied irrespective of whether the source is an authorized supplier as defined in SAE AS6171.



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | | | or unauthorized tampering criteria or have been re-branded in some way after *30* days of receipt of the exception report.<br>Because refrigerants, metal stock, bearings, fasteners, and batteries have high susceptibility to counterfeit, care should be taken to ensure that suppliers have addressed traceability and determined authenticity.<br>• For refrigerants, the contractor shall reduce counterfeit risk by testing in accordance with SAE AS6886 when there is no traceability to an authorized source.<br>• For metal stock, the contractor shall reduce counterfeit risk by testing in accordance with SAE AS6279C when there is no traceability to an authorized source.<br>SAE AS6832 and SAE AS6174 provide guidance for fasteners and non-electronic items respectively.<br>**Implementation note:** When the government's oversight extends beyond a thorough review and approval of the contractor's PM&P Management Plan, the government should use metrics and other evidence from this requirement to validate the effectiveness of the contractor's Plan for preventing counterfeit and unauthorized tampering. Exception reporting both highlights a minimum level of de facto government parts approval and helps focus analyses of complete parts lists where applicable.<br>Regarding the 30-day window for rejecting parts in the exception report, the government should select a period of time that is most applicable to the specific situation. However, the 30-day window was suggested because the government should be aware of and be reviewing proposed parts well before the time of exception report delivery and well before production. The contractor's PM&P Management Plan should include processes to raise and jointly address these issues. In the unlikely situation where it is not possible to raise these issues before production because of special circumstances (e.g., to address qualification failures) then, as soon as possible, a get-well plan to use an updated design should be developed jointly between the government and the contractor. The get-well plan should also address the disposition of the undesirable parts (reworking, scrapping, or use-as-is) previously included in production.<br>Tampering is an element of supply chain risk management (distinct from anti-tamper which involves preventing exploitation if the items are in the possession of an adversary). Currently, the risk of unauthorized tampering is based on the contractor's assessment using ISO/IEC 20243-1:2023 requirements and recommendations. It is included in the requirement to raise attention to the subject and indicate government interest. SAE AS6834 for bearings and SAE AS6171 for |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | | | additional tampering test standards may also be referenced if desired. Some existing SAE AS6171 slash sheets have a relationship to tampering as do other commercial standards on counterfeit prevention.<br>Regarding the government's right to *view and inspect*, if applicable, include any requirements with respect to desired location of the information (e.g., a specific government information management system). In addition, in the PWS or SOW, consider requiring the contractor to describe any restrictions on use and distribution of information that will be subject to the aforementioned right to view and inspect (but are not technical data and software deliverables).<br>While this requirement may be included in the contractor's PM&P Management Plan requirement as part of requirement 25a or 25b in Table 2.1, it is stronger and clearer if this key oversight enabler is written as a separate requirement. |
| 30 | Measuring plan effectiveness in minimizing parts without qualified, approved alternates | Used selectively with either requirement 25a (invoking the general requirements of MIL-STD-11991 for a contractor's PM&P Management Plan) or 25b (invoking all requirements of MIL-STD-11991 for a contractor's PM&P Management Plan). This requirement reflects a possible contractor reporting deliverable other than the contractor's PM&P Management Plan itself. | After MSA | Parts should only be selected and procured when there is a qualified, approved alternate. The contractor shall provide an exception report containing a list of all micro-electronic parts where there is no qualified, approved alternate and where there is an indication of foreign contributions to the part along with the reasons why the part was selected and procured (including mitigations such as an upgrade path) in accordance with CDRL *XXXX* (see Figure 22) using DID DI-QCIC-82405. Foreign contributions to the part include (1) either the country of origin or the country of diffusion, if known, are outside of the U.S. or (2) the address of the source is outside of the U.S. During the period of performance, the government shall have the right to view and inspect data, information, and reports that support the adequacy of the mitigations for microelectronic parts with no qualified, approved alternate and there is an indication of foreign contributions to the part. The government may reject any of the parts listed in the exception report within *30* days of receipt of the exception report and the government may coordinate with the contractor about further use of the parts listed in the exception report after *30* days of receipt of the exception report.<br>**Implementation note:** When the government requires that its oversight extends beyond a thorough review and approval of the contractor's PM&P Management Plan, the government should use metrics to assess the effectiveness of the contractor's Plan for minimizing parts with no qualified, approved alternate. Exception reporting both highlights a minimum level of de facto government parts approval and helps focus analyses of complete parts lists where applicable.<br>The concept of a qualified, approved alternate implies either (1) there is another source for the same item or (2) there is another source for a different item that has been qualified, approved for the application in question. |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | | | The term is used in lieu of sole source to reduce the number of items to be included in the exception report. To reduce the reporting burden further, the contract requirement does not state that the exception report contains all parts without qualified, approved alternates. Instead, the exception report includes only microelectronic parts where there is an indication of foreign contributions. Microelectronic parts often represent both a significant number of parts without qualified, approved alternates and a high risk to the assurance of the system. Because there are multiple aspects of a part that may have foreign contributions (e.g., location of manufacture, location of packaging, who owns the intellectual property, foreign content) and data on many of these aspects may not be readily available, three aspects of foreign contributions to the part are identified in the requirement. The requirement also signals government interest in the subject.<br>Regarding the 30-day window for rejecting parts in the exception report, the government should select a period of time that is most applicable to the specific situation. However, the 30-day window was suggested because the government should be aware of and be reviewing proposed parts well before the time of exception report delivery and well before production. The contractor's PM&P Management Plan should include processes to raise and jointly address these issues. In the unlikely situation where it is not possible to raise these issues before production because of special circumstances (e.g., to address qualification failures) then, as soon as possible, a get-well plan to use an updated design should be developed jointly between the government and the contractor. The get-well plan should also address the disposition of the undesirable parts (reworking, scrapping, or use-as-is) previously included in production.<br>Regarding the government's right to *view and inspect*, if applicable, include any requirements with respect to desired location of the information (e.g., a specific government information management system). In addition, in the PWS or SOW, consider requiring the contractor to describe any restrictions on use and distribution of information that will be subject to the aforementioned right to view and inspect (but are not technical data and software deliverables).<br>While this concept may be included in the contractor's PM&P Management Plan requirement as part of requirement 25a or 25b in Table 2.1, it is stronger and clearer when written as a separate requirement. |
| 31 | Measuring plan effectiveness in meeting program | Used selectively with either requirement 25a (invoking | After MSA | Parts should be selected and procured that meet program protection and hardware and software assurance requirements. The contractor shall provide an exception report containing a list of all parts where either the program protection or the assurance criteria are not met and |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | protection and assurance requirements | the general requirements of MIL-STD-11991 for a contractor's PM&P Management Plan) or 25b (invoking all requirements of MIL-STD-11991 for a contractor's PM&P Management Plan). This requirement reflects a possible contractor reporting deliverable other than the contractor's PM&P Management Plan itself. | | the reasons why the part was selected and procured (including mitigations such as an upgrade path or material contained in other documents) in accordance with CDRL *XXXX* (see Figure 22) using DID DI-QCIC-82405. During the period of performance, the government shall have the right to view and inspect data, information, analyses, and reports (including test reports) that support the adequacy of the mitigations for parts that do not meet program protection and hardware and software assurance requirements. The government may reject any of the parts that do not meet the program protection and hardware and software assurance criteria within *30* days of receipt of the exception report and the government may coordinate with the contractor about further use of the parts that do not meet the program protection and hardware and software assurance criteria after *30* days of receipt of the exception report.<br>**Implementation note:** When government requires that its oversight extends beyond a thorough review and approval of the contractor's PM&P Management Plan, the government should use metrics and other evidence from this requirement to assess the effectiveness of the contractor's Plan in meeting (1) program protection requirements as established in a Program Protection Plan and (2) hardware and software assurance requirements established by systems security engineering disciplines that are not addressed in the Program Protection Plan. Exception reporting both highlights a minimum level of de facto government parts approval and helps focus analyses of complete parts lists where applicable.<br>Regarding the 30-day window for rejecting parts in the exception report, the government should select a period of time that is most applicable to the specific situation. However, the 30-day window was suggested because the government should be aware of and be reviewing proposed parts well before the time of exception report delivery and well before production. The contractor's PM&P Management Plan should include processes to raise and jointly address these issues. In the unlikely situation where it is not possible to raise these issues before production because of special circumstances (e.g., to address qualification failures) then, as soon as possible, a get-well plan to use an updated design should be developed jointly between the government and the contractor. The get-well plan should also address the disposition of the undesirable parts (reworking, scrapping, or use-as-is) previously included in production.<br>Regarding the government's right to *view and inspect*, if applicable, include any requirements with respect to desired location of the information (e.g., a specific government information management system). In addition, in the PWS or SOW, consider requiring the contractor to describe any restrictions on use and |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | | | distribution of information that will be subject to the aforementioned right to view and inspect (but are not technical data and software deliverables).<br>While this requirement may be included in the contractor's PM&P Management Plan requirement as part of requirement 25a or 25b in Table 2.1, it is stronger and clearer if this key oversight enabler is written as a separate requirement. |
| 32 | Government part approval | Used selectively with either requirement 25a (invoking the general requirements of MIL-STD-11991 for a contractor's PM&P Management Plan) or 25b (invoking all requirements of MIL-STD-11991 for a contractor's PM&P Management Plan). | After MSA | The contractor shall:<br>• Not select a part for use outside vendor specifications other than in in accordance with the criteria in Appendix A of MIL-STD-11991 without government approval.<br>• Not use any prohibited PM&P from MIL-STD-11991, Appendix C, without government approval.<br>• Not install any non-conforming parts without government approval.<br>***Add other conditions where the contractor shall not select a part without government approval.***<br>The contractor shall only procure custom designed, custom manufactured integrated circuit-related products and services for applicable systems and such products and services tailored for a specific DoW military end use from a Defense Microelectronics Activity accredited trusted supplier in accordance with DoDI 5200.44.<br>The contractor shall request approval from the contracting officer for exceptions to any of the above criteria. The request shall provide justification for an exception and the details of corresponding mitigations, such as an upgrade path or material contained in other documents along with descriptions of the risks associated with the mitigations, including security, supply chain risk management, and manufacturing location.<br>**Implementation note:** The Plan should contain a process for obtaining government approval for parts used outside of vendor specification or prohibited parts. Factors to be considered include whether the part is tested and has a new number or whether the part is manufactured using an approved process.<br>Although Appendix C of MIL-STD-11991 is invoked in contracts using only the MIL-STD-11991 general requirements, the requirement for government approval is included for emphasis. Experience has shown that use of any of the prohibited PM&P leads to problems. The contract itself may provide a list of prohibited PM&P.<br>The Department may approve requests for exceptions to any of the situations shown in the above illustrative language only where the contractor has documented and demonstrated why the exception should be granted and provides sufficient mitigations to ensure that risks are minimized to an acceptable level. |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt No. | Title | Applicability | Initial Life Cycle Event or Phase | Illustrative Language |
|---|---|---|---|---|
| | | | | Examples of other situations where government approval may be required include (critical) parts used in highly critical and/or extremely demanding applications, replacements to parts under configuration control during production or sustainment, and parts selected for major (alias class I) ECPs.<br>While this requirement may be included in the contractor's PM&P Management Plan requirement as part of requirement 25a or 25b in Table 2.1, it is stronger and clearer if this key oversight enabler is written as a separate requirement. |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

# Section 4. DMSMS and PM&P Management Related Requirements Often Found in Other Contract Sections

There are other contract sections that may contain DMSMS or PM&P management related requirements. For this situation, Table 3 identifies:

- Applicable contract section,
- The life cycle event or phase where the requirement should be *first* included in contracts, and
- Illustrative contract language to be included.

There is some discretion about where certain requirements are placed in a contract. The DMSMS and PM&P management communities should examine other contract sections to ensure that the requirements indicated within the illustrative contract language are conveyed. If anything is omitted or insufficient, the DMSMS and PM&P management communities should suggest changes. If those changes are not made, then the requirements should be considered for inclusion in the DMSMS or PM&P management sections of the contract.

**Table 3. DMSMS and PM&P Management Related Requirements Often Found in Other Contract Sections**

| Contract Section | Initial Life Cycle Event or Phase | DMSMS and PM&P Management Language to Look For |
|---|---|---|
| Software | Post MSA | **DMSMS Management Considerations**<br>The Contractor shall provide a Software Transition Plan acceptable to the government to transfer information related to software developed or modified for use by the government using DID DI-IPSC-81429A.<br>The Contractor shall provide a list of all software in the system using DID DI-IPSC-81427B. |
| Configuration Management | Post CDR | **DMSMS Management Considerations**<br>Address DMSMS as required. The Contractor shall develop (or maintain if it preexists) a configuration management plan that addresses changes to ensure the system's most current configuration is documented. The configuration management plan shall be delivered to the government. The Contractor shall periodically validate the end item's technical data to ensure all configuration changes are incorporated into the configuration management database and drawings IAW the configuration management plan. The Contractor shall develop an interchangeability items list that contains the actual manufacturer's name and item number and a comparison of the alternate items for the item replaced, detailing any differences in the specifications, testing, and manufacturing operations performed by the manufacturer. |
| | Milestone C (MSC) or earlier | **PM&P Management Considerations**<br>Design changes including form, fit, function parts substitutions that replace one part with another part that has not been previously approved shall be approved IAW the configuration management process in place on this contract. |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Contract Section | Initial Life Cycle Event or Phase | DMSMS and PM&P Management Language to Look For |
|---|---|---|
| Counterfeit Risk Management | Post MSB | **DMSMS Management Considerations**<br>The contract should include the provisions listed in Defense Federal Acquisition Regulation Supplement (DFARS) 252.246-7007 and DFARS 252.246-7008 as appropriate.<br>**PM&P Management Considerations**<br>The Contractor shall develop or, if preexisting, maintain a process to ensure that no counterfeit items are used in products provided to the government. In addition, meeting the requirements of DoDI 4140.67 addresses all materiel (not just microelectronics), so there should be a counterfeit risk management plan required to assure proper control of risk. The plan should address the requirements of SAE AS5553 and SAE AS6174 to include traceability from OCM/OEM to product acceptance by the government. Documented traceability must be maintained and provided upon request to include parts in inventory.<br>The counterfeit risk management section may also require the Contractor to implement a Counterfeit Risk Management Program consistent with SAE AS5553 and SAE AS6174. If a counterfeit risk management plan is also required, as indicated in the above paragraph, then requirements 25a and 25b in Table 2.1 should not also require such a plan. In addition, the counterfeit risk management section may require testing to assess and minimize counterfeit risk using test methods that have been developed and published as a consensus commercial standard. When that occurs, requirement 29 in Table 2.1 should not require the same testing. It is also important that assumptions about acceptable risk are consistent between the counterfeit risk management and the PM&P management section. |
| Source Selection Criteria | Post MSA | **DMSMS Management Considerations**<br>Proposals shall be evaluated on the management approach and the adequacy of planning for mitigating DMSMS risks.<br>Proposals including management plans defining a proactive approach to manage DMSMS will receive more favorable ratings than those without such an approach. A proactive approach will include predictive forecasting strategies; item list screening to the lowest level; item list monitoring; matching of items to the weapon system's environment across the vendor chain; methods for tracking, reporting, and mitigating DMSMS cases to avoid costly solutions; and a process to manage subcontractor's DMSMS efforts. |
| Intellectual Property | Post MSA | **DMSMS Management Considerations**<br>Verify the intellectual property strategy is described in sufficient detail to demonstrate that it enables or facilitates the Systems Engineering Plan and Life Cycle Sustainment Plan.<br>Verify that the applicable clauses under DFARS Subpart 252.227 that are prescribed under DFARS Subparts 227.71 and 227.72 are properly cited. |
| Protection | Post MSA | **PM&P Management Considerations**<br>Verify that cyber-supply chain risk management addresses part level requirements in implementation of the Program Protection Plan. |

There are no absolute rules about which material should be included in any particular contract section. For example, requirement 17 in Table 1.3 could instead be included in the systems engineering or PM&P management sections. Also, requirements 25a and 25b in Table 2.1 contain lead free, counterfeit, and COTS management requirements that could be placed elsewhere. In fact, the counterfeit subject matter is mentioned again in Table 3. In addition, requirement 26 in Table 2.2 could be found in the manufacturing section of the contract. Lastly, some aspects of PM&P management requirements 29–31 could be located elsewhere, but those other contract sections would not include the important exception reporting requirement which is unique to PM&P management.



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

# Section 5. Contract Execution and Evaluation

Contracting is a continuous, life-cycle process. Post-award execution requires rigorous oversight: deliverables must be received and technically evaluated, joint reviews (i.e., meetings) must be conducted, funding managed, and the contractor's performance must be continuously assessed. Upon completion of a contract, any follow-on contracts should reflect lessons learned and data gathered from the previous effort to drive continuous improvement.

## 5.1 Finalizing the Contract

Program managers balance many priorities and constraints when negotiating a contract. During negotiations, competing priorities can sometimes result in DMSMS and PM&P requirements being diminished or diluted. Both SD-19, *DoW Parts, Materials, and Processes Management Guidebook, and* SD-22, *DoD Diminishing Manufacturing Sources and Material Shortages Guidebook*, discuss the importance of program office leadership in the development of DMSMS and PM&P management policy and processes.[26] SMEs must actively monitor the contract's progress through the negotiation and approval process. If the desired contract language changes during the approval process, the changes should be evaluated against the existing documented program office DMSMS and PM&P management plans to ensure that the documented processes can still be performed. If not, adjustments to either the plans or the contract should be requested.

## 5.2 Review of Deliverables

The CDRLs discussed in this document require government approval of deliverables. The government has a specified amount of time to review the data delivered and either approve or disapprove it. Approval is assumed if the government does not respond within the time specified in block 16 of the CDRL. The review required for each delivery will vary, but all data should be inspected for completeness, accuracy, and validity. If technical data is delivered, intellectual property markings should be reviewed for accuracy. A best practice is to verify a BOM by attempting to load it into a data system. DoDM 5010.12-M Ch. 1, *Procedures for the Acquisition of Management and Technical Data* provides guidance on reviewing and inspecting delivered data.

## 5.3 Meetings

Contractually required meetings are important mechanisms for joint management, risk mitigation, and data exchange between the government and contractor. Meetings should be well documented with agendas and minutes that detail the subjects discussed and decisions that were made. Attendees should include SMEs and leadership from both parties who possess the technical depth and authority to make real-time, data-driven decisions.

## 5.4 Contract Evaluation

Oversight should be maintained during the execution of the contract to determine if the objectives of the contract are being met. If the evaluation determines either redundancies or deficiencies in execution, the government must proactively consider adjustments to the existing contract or to future solicitations. Examples of this could be changes to the frequency of meetings or the timing of data deliveries.

[26] SD-22, Page 30 and SD-19, Page 9



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

# Section 6. Requirement Applicability

Table 4 identifies the phase in the MCA pathway where the requirements in Tables 1.1–1.6 and 2.1–2.4 may be first applicable. The requirement is equally applicable in all subsequent phases.

**Table 4. Requirement Applicability for the MCA Pathway**

| Rqmt. No. | Post MSA | Beginning at PDR | Post MSB | Beginning at CDR | Prior to PRR | Post MSC | Sustainment |
|---|---|---|---|---|---|---|---|
| DMSMS Management | | | | | | | |
| 1 | Definitions | | | | | | |
| 2 | DMSMS as a source selection criterion | | | | | | |
| 3 | Exit plan | | | | | | |
| 4 | | | Metrics report | | | | |
| 5 | | DMP | | | | | |
| 6 | Participation in DMT meetings | | | | | | |
| 7 | | Flow down DMSMS management requirements to subcontractors | | | | | |
| 8 | BOMs for DMSMS monitoring | | | | | | |
| 9 | | As-built configuration list | | | | | |
| 10 | | | List and description of software | | | | |
| 11 | | | Technical data | | | | |
| 12 | | Monitoring activities | | | | | |
| 13 | | | Issue notification report | | | | |
| 14 | | | Case management and reporting | | | | |
| 15 | | Monitor, manage, and report subcontractor DMSMS capability | | | | | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Post MSA | Beginning at PDR | Post MSB | Beginning at CDR | Prior to PRR | Post MSC | Sustainment |
|---|---|---|---|---|---|---|---|
| 16 | | | | | Issue mitigation data | | |
| 17 | | DMSMS resilience | | | | | |
| 18 | | | Technology management plan | | | | |
| 19 | | | Logistics information | | | | |
| 20 | | Health assessment report | | | | | |
| 21 | | Research and analysis of resolutions | | | | | |
| 22a | | | Contractor role in developing and funding DMSMS resolutions | | | | |
| 22b | | | Contractor role in developing and funding DMSMS resolutions | | | | |
| 22c | | | | | | | Contractor role in developing and funding DMSMS resolutions |
| 23 | | | Program/budget information | | | | |
| PM&P Management | | | | | | | |
| 24 | | | | | | | PM&P management practices |
| 25a | Contractor's PM&P Management Program and Plan (mid-level of specificity) | | | | | | |
| 25b | Contractor's PM&P Management Program and | | | | | | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt. No. | Post MSA | Beginning at PDR | Post MSB | Beginning at CDR | Prior to PRR | Post MSC | Sustainment |
|---|---|---|---|---|---|---|---|
| | Plan (high level of specificity) | | | | | | |
| 26 | Manufacturing processes | | | | | | |
| 27 | Part selection requirements | | | | | | |
| 28 | Compliance with the processes in the Plan | | | | | | |
| 29 | Measuring Plan effectiveness in preventing counterfeit and tampering | | | | | | |
| 30 | Measuring Plan effectiveness in minimizing parts without qualified, approved alternates | | | | | | |
| 31 | Measuring Plan effectiveness in meeting program protection and assurance requirements | | | | | | |
| 32 | Government part approval | | | | | | |

In general, the DMSMS management contracting requirements for the MCA pathway apply to other acquisition pathways. The principal differences are:

- The phase at which the requirements become applicable.
- The items for which the requirements are relevant prior to fielding. (The government is involved in the development of a subset of the items on a system. At fielding, all items become relevant.)

For the MTA pathway, the MCA requirements that become applicable post-MSA and after PDR may begin at the start of the “rapid prototyping” phase. These requirements could be appropriate for the items and assemblies where the government funds development activities (and that could be substantial). The remainder of the MCA requirements should be considered at the time of “rapid fielding.” There are also options for the MTA pathway to transition to the MCA pathway either at MSB or MSC. When this occurs, Tables 1.1–1.6 apply without modification.

For the UCA pathway, all MCA requirements (except for those beginning in sustainment) may be applicable to the development phase. However, they would only be relevant to items that the government develops which may be very few. Post deployment, applicability is a function of how long the system will be operational. If the operational time is planned to be very small, it may not be necessary to use those requirements.



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

As its name suggests, the DBS pathway is heavily software oriented although some hardware may be involved. Much, but not necessarily all, of the hardware and software are commercial. DMSMS management applies to both. The following is the alignment of DBS phases to MCA phases.

- The functional requirements and acquisition planning phase aligns with the MCA technology maturity and risk reduction which begins at MSA and covers the PDR.
- The acquisition testing and deployment phase aligns with the MCA EMD which begins at MSB and extends through CDR and MSC.
- The capability support phase aligns with sustainment.

The contract requirements are applicable accordingly. Until the capability support phase, only government developed hardware and software are relevant.

From a DMSMS perspective, the Software Acquisition pathway may have obsolescence associated with the software it acquires and may lead to functional obsolescence elsewhere. Consequently, all requirements may be applicable during the Software Acquisition pathway's planning and execution phases, and the requirements are relevant to both government-developed software and the hardware and software on systems where the software is operational. Since the planning phase is normally short, the relevancy is much higher in the execution phase.

For PM&P management, requirement 24 will generally be sufficient for the UCA and DBS pathways because the development activity is likely to be minimal. The MTA pathway varies. When development work is very small or when there are limited ECPs in sustainment, requirement 24 may be sufficient. Otherwise, requirements 25 through 32 would apply.

Table 5 shows requirement applicability based on the level of government involvement which can either be low, collaborative, or high. These are not mutually exclusive categories. While low government involvement precludes the others, high government involvement may or may not be collaborative.

Furthermore, the nature of government involvement is inherently different between DMSMS and PM&P management. The government often performs DMSMS management. High government involvement implies that the government is the primary DMSMS management performer. Low government involvement means that the government is overseeing contractor efforts. Collaborative therefore means that both the government and the contractor perform DMSMS management, and the responsibilities are shared in an agreed upon way.

The contractor generally selects the parts for DoW systems. The level of government involvement implies the extent of PM&P management oversight. A low implies very little government involvement, collaborative implies the government working closely with the contractor, and high government involvement implies rigorous PM&P management oversight.

**Table 5. Requirement Applicability Based on Government Involvement in DMSMS and PM&P Management**

| Rqmt No. | Description | Low Government Involvement | Collaborative | High Government Involvement |
|---|---|---|---|---|
| 1 | Definitions | X | X | X |
| 2 | DMSMS as a source of selection criterion | X | X | |
| 3 | Exit plan | X | X | |
| 4 | Metrics report | X | X | |
| 5 | DMP | X | X | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Rqmt No. | Description | Low Government Involvement | Collaborative | High Government Involvement |
|---|---|---|---|---|
| 6 | Participation in DMT meetings | | X | X |
| 7 | Flow down DMSMS management requirements to subcontractors | X | X | |
| 8 | BOMs for DMSMS monitoring | | X | X |
| 9 | As-built configuration list | | X | X |
| 10 | List and description of software | | X | X |
| 11 | Technical data | | X | X |
| 12 | Monitoring activities | X | X | |
| 13 | Issue notification report | X | X | X |
| 14 | Case management and reporting | X | X | X |
| 15 | Monitor, manage, and report subcontractor DMSMS capability | X | X | |
| 16 | Issue mitigation data | X | X | |
| 17 | DMSMS resilience | X | X | X |
| 18 | Technology management plan | X | X | |
| 19 | Logistics information | X | X | X |
| 20 | Health assessment report | X | X | |
| 21 | Research and analysis of resolutions | X | X | |
| 22a | Contractor role in developing and funding DMSMS resolutions | X | X | |
| 22b | Contractor role in developing and funding DMSMS resolutions | X | X | |
| 22c | Contractor role in developing and funding DMSMS resolutions | X | X | |
| 23 | Program/budget information | X | X | |
| 24 | PM&P management practices | X | X | |
| 25a | Contractor's PM&P management program and plan (mid-level of specificity) | X | X | X |
| 25b | Contractor's PM&P management program and plan (high level of specificity) | X | X | X |
| 26 | Manufacturing processes | X | X | X |
| 27 | Part selection requirements | | X | X |
| 28 | Compliance with the processes in the plan | X | X | X |
| 29 | Measuring plan effectiveness in preventing counterfeit and tampering | | X | X |
| 30 | Measuring plan effectiveness in minimizing parts without a qualified, approved alternate | | X | X |
| 31 | Measuring plan effectiveness in meeting program protection requirements | | X | X |
| 32 | Government part approval | | X | X |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

### Table 6. Notional Drivers for Table 5

| | Decision Drivers |
|---|---|
| Low Government Involvement | • Contractor has excellent DMSMS and PM&P management capabilities.<br>• The contractor owns design.<br>• Commercial maintenance is planned. |
| Collaborative | • Contractor has good DMSMS and PM&P management capabilities.<br>• Project is of high value.<br>• Maintenance will be shared between government and industry. |
| High Government Involvement | • Contractor has minimal DMSMS and PM&P management capabilities.<br>• Project is of high value.<br>• Either the government or the contractor may have configuration management responsibility.<br>• Government maintenance is planned. |

Note: Not all drivers need to be present to decide.



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

# Section 7. CDRLs and DIDs

Table 7 lists DMSMS and PM&P management CDRLs and DIDs. Appendix A contains a CDRL template (which provides illustrative information for creating the CDRL by completing DD Form 1423) for each line in the table. Table 7 also contains the associated DID numbers with a link to the DID itself.

**Table 7. DMSMS and PM&P Management CDRLs and DIDs**

| Template | CDRL | DID Number | DID Link | Rqmt. No. | Template Link |
|---|---|---|---|---|---|
| 1 | Logistics Product Data | DI-SESS-81758A | DI-SESS-81758A | 19 | Figure 3 |
| 2 | Technical Data Package | DI-SESS-80776B | DI-SESS-80776B | 11 | Figure 4 |
| 3 | As-Built Configuration List—Common | DI-SESS-81830 | DI-SESS-81830 | 9 | Figure 5 |
| 4 | DMSMS Bills of Materials | DI-MGMT-82274, DMSMS Life Cycle Management Data | DI-MGMT-82274 DMSMS Life Cycle Management Data | 8 | Figure 6 |
| 5 | DMSMS Case Data | | | 14, 22a, 22c | Figure 7 |
| 6 | DMSMS Change and Discontinuance Notification Data | | | 13 | Figure 8 |
| 7 | DMSMS Case Mitigation, Cost, and Budgeting Data | | | 23 | Figure 9 |
| 8 | Proactively Monitored Parts List | | | 12 | Figure 10 |
| 9 | DMSMS Issue Mitigation Data | | | 16 | Figure 11 |
| 10 | DMSMS Health Assessment Report | DI-MGMT-82273 | DI-MGMT-82273 | 5, 20 | Figure 12 |
| 11 | DMSMS Management Plan | DI-MGMT-81948B[27] | DI-MGMT-81948B | 5 | Figure 13 |
| 12 | DMSMS Metrics Data | DI-MGMT-82275B | DI-MGMT-82275B | 4 | Figure 14 |
| 13 | DMSMS Operations Transfer Plan | DI-MGMT-82276 | DI-MGMT-82276 | 3 | Figure 15 |
| 14 | DMSMS Subcontractor Health Reports | DI-MGMT-82277A | DI-MGMT-82277A | 15 | Figure 16 |
| 15 | Technology Roadmap | DI-MISC-80508B | DI-MISC-80508B | 18 | Figure 17 |
| 16 | 10-Year Rolling Technology Modification Plan | DI-MISC-80508B | DI-MISC-80508B | 18 | Figure 18 |
| 17 | Software List | DI-IPSC-81442A | DI-IPSC-81442A | 10 | Figure 19 |
| 18 | PM&P Management Plan General Requirements | DI-STDZ-81993 | DI-STDZ-81993 | 25a | Figure 20 |

[27] DI-MGMT-81949 is a DID for an implementation plan for the DMP. It is not necessary to use that DID because much of this document already requires information from the contractor that only a functioning DMSMS program could provide.



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| Template | CDRL | DID Number | DID Link | Rqmt. No. | Template Link |
|---|---|---|---|---|---|
| 19 | PM&P Management Plan Detailed Requirements | DI-STDZ-81993 | DI-STDZ-81993 | 25b | Figure 21 |
| 20 | Exception Report | DI-QCIC-82405 | DI-QCIC-82405 | 17, 29, 30, 31 | Figure 22 |

Note: The numbers refer to the figure numbers in Appendix A.

Table 8 shows other DIDs that have a relationship to DMSMS and PM&P management. As mentioned earlier, there is some flexibility in which contract section establishes certain DMSMS and PM&P management requirements. Consequently, there is similar flexibility in whether a CDRL and DID are included in Table 7 or Table 8. For that matter, there are also choices about whether a CDRL and DID should be referenced in the DMSMS or PM&P management sections of the contract. **Important Note: Before finalizing CDRLs and DIDs in contract documentation, the program office must review all other contractual deliverables to ensure DMSMS and PM&P Management deliverables are not duplicative. Redundant requirements increase contractor burden and cost without adding value.**

### Table 8. Other CDRLs and DIDs That Could or Should Exist in the Contract

| CDRL | DID |
|---|---|
| Configuration Management Plan | DI-SESS-80858D |
| Software Transition Plan | DI-IPSC-81429A |
| Software Development Plan | DI-IPSC-81427B |
| Software Version Description | DI-IPSC-81442 |

DRAFT



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

# Appendix A. CDRL Templates

**Figure 3. Logistics Product Data (CDRL Template 1)**

| 2. Title of Data Item | 3. Subtitle | 4. Authority | 7. DD 250 REQ | 8. APP Code | 10. Frequency | 11. As of Date | 12. Date of First Submission | 13. Date of Subsequent Submission | 14.a. Addressee | 14.b. Copies Draft | 14.b. Copies Reg | 14.b. Copies Repro |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Logistics Product Data | | DI-SESS-81758A | LT | A | ASREQ | N/A | See Block 16 | See Block 16 | Program Office | 1 | 1 | |

**16. Remarks**

1. Deliver Logistics Product Data as detailed in DI-SESS-81758A. The report will be requested by a technical instruction letter from the government, which will detail the assembly or assemblies on which to report and the level of indenture required for each. The frequency of the report will be no more than *monthly*. The purpose of the report is to obtain sufficient logistics data to perform a DMSMS impact analysis on an assembly or assemblies that contain an item with a DMSMS issue.
2. Block 8: Approval for technical content and format. The government has *30* days to review. The Contractor has *15* days to incorporate comments.
3. Block 12: The report will be requested by a technical instruction letter from the government.
4. Block 13: Subsequent reports will be requested by a technical instruction letter from the government.
5. The report shall be tailored to include only the elements listed below. The elements are from GEIA-STD-0007 Appendix A.

Elements

- acquisition_decision_office_Type
- acquisition_method_code_Type
- acquisition_method_suffix_code_Type
- additional_reference_number_Type
- annual_operating_time_Type
- commercial_and_government_entity_code
- criticality_code_Type
- document_availability_code_Type
- end_item_acronym_code_Type
- engineering_failure_mode_mean_time_between_failure_Type
- essentiality_code_Type
- failure_rate_Type
- indenture_code_Type
- item_name_Type



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| 2. Title of Data Item | 3. Subtitle | 4. Authority | 7. DD 250 REQ | 8. APP Code | 10. Frequency | 11. As of Date | 12. Date of First Submission | 13. Date of Subsequent Submission | 14.a. Addressee | 14.b. Copies Draft | 14.b. Copies Reg | 14.b. Copies Repro |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | mean_time_between_failures_Type<br>national_item_identification_number_Type<br>national_stock_number_activity<br>code_Type<br>national_stock_number_cognizance_code_Type<br>production_lead_time_Type<br>reference_number_category_code_Type<br>reference_number_Type<br>reference_number_variation_code_Type<br>repair_survival_rate_Type<br>shelf_life_action_code_Type<br>shelf_life_Type<br>source_maintenance_recoverability_code_Type | | | | | | | | | | |
| Tailoring Comments | | A technical instruction letter will likely be required to request the data. The elements listed are suggested; the list can be adjusted to include any of the data elements defined in DI-SESS-81758A as needed. Adjust the timing of the report (the text in italics) as required. | | | | | | | | | | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

**Figure 4. Technical Data Package (CDRL Template 2)**

| 2. Title of Data Item | 3. Subtitle | 4. Authority | 7. DD 250 REQ | 8. APP Code | 10. Frequency | 11. As of Date | 12. Date of First Submission | 13. Date of Subsequent Submission | 14.a. Addressee | 14.b. Copies Draft | 14.b. Copies Reg | 14.b. Copies Repro |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Technical Data Package | | DI-SESS-80776B | LT | A | ASREQ | N/A | See Block 16 | See Block 16 | Program Office | 1 | 1 | |
| 16. Remarks | | 1. Deliver a Technical Data Package as detailed in DI-SESS-80776B Sections 3.a and 3.b. The report will be requested by a technical instruction letter from the government, which will detail the assembly or assemblies on which to report and the level of indenture required for each. The frequency of the report will be no more than monthly. The purpose of the delivery is to obtain sufficient technical data to research and resolve DMSMS issues on assemblies and components.<br>2. The report shall be tailored to include only the technical data as described in MIL-STD-31000C: Paragraph 5.4.1.3: Product engineering design data and associated lists and Paragraph 5.4.1.4: Commercial engineering design data and associated lists.<br>3. Block 8: Approval for technical content and format. The government has 30 days to review. The Contractor has 15 days to incorporate comments.<br>4. Block 12: The report will be requested by a technical instruction letter from the government.<br>5. Block 13: Subsequent reports will be requested by a technical instruction letter from the government. | | | | | | | | | | |
| Tailoring Comments | | As written, this template can be used for commercial and non-commercial tech data. This section can be further tailored to meet the program office's objectives. Adjust the timing of the deliverable (the text in italics) as required. | | | | | | | | | | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

**Figure 5. As-Built Configuration List—Common (CDRL Template 3)**

| 2. Title of Data Item | 3. Subtitle | 4. Authority | 7. DD 250 REQ | 8. APP Code | 10. Frequency | 11. As of Date | 12. Date of First Submission | 13. Date of Subsequent Submission | 14.a. Addressee | 14.b. Copies Draft | 14.b. Copies Reg | 14.b. Copies Repro |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| As-Built Configuration List—Common | | DI-SESS-81830 | LT | A | ANNLY | 365D AC | N/A | 15DARP | Program Office | | 1 | |

| | |
|---|---|
| 16. Remarks | 1. Deliver an As-Built Configuration List as detailed in DI-SESS-81830 *1* year after contract award and *annually* thereafter. The report will be updated annually to incorporate all changes during the reporting period. The report shall be formatted as specified in the DID.<br>2. The data will provide a complete list of all Contractor-furnished equipment and software to be delivered to the government, including equipment and software from subcontractors. Commercial-off-the-shelf items shall be included on the list.<br>3. The lowest level of reporting for the report is the assembly level. Components or piece parts, such as screws, nuts, adhesives, transistors, and integrated circuits, do not need to be reported.<br>4. The data reported shall include only the following columns from the list in Table 1 of DI-SESS-81830:<br>3. Indenture Level<br>4. Part Number<br>5. Reference Designator<br>6. Part Description<br>12. Drawing Revision<br>15. Manufacturer CAGE Code<br>17. NHA Part Number<br>19. End Item Part Number<br>5. Block 8: Approval for technical content and format. The government has *30* days to review. The Contractor has *15* days to incorporate comments. |
| Tailoring Comments | If this DID is referenced by some other Configuration Management CDRL, the program office should coordinate with that team to determine how best to get this information. Adjust the timing of the deliverable (the text in italics) as required. |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

**Figure 6. DMSMS Bills of Materials (CDRL Template 4)**

| 2. Title of Data Item | 3. Subtitle | 4. Authority | 7. DD 250 REQ | 8. APP Code | 10. Frequency | 11. As of Date | 12. Date of First Submission | 13. Date of Subsequent Submission | 14.a. Addressee | 14.b. Copies Draft | 14.b. Copies Reg | 14.b. Copies Repro |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| DMSMS Life Cycle Manage-ment Data | DMSMS Bill of Materi-als | DI-MGMT-82274A | LT | A | ASREQ | N/A | See Block 16 | See Block 16 | Program Office | 1 | 1 | |
| 16. Remarks | | 1. Provide Bills of Materials for all items in the end item deliverables using DI-MGMT-82274A. These BOMs shall include BOMs for subcontractor items that are not Commercial Products as defined in 48 CFR 2.101, Definitions.<br>2. Block 8: Approval for technical content and format. The government has 30 days to review. The Contractor has 15 days to incorporate comments.<br>3. Block 12: Date of First Submission: the correct entry for block 12 depends on the acquisition phase. Using the information below, the user can either determine the correct date and enter it in Block 12 using the prescribed format or put “SEE BLOCK 16” in Block 12 and detail the date in Block 16.<br>MRR—At PDR EMD—At CDR<br>PD LRIP—Just prior to LRIP<br>PD FRP—Just prior to FRP Decision Review<br>Sustainment—**60** days from the beginning of the contract **60** DAC (Entered in Block 12, with no entry in Block 16).<br>4. Block 13: The Contractor shall provide updates as required for configuration changes NLT *60* days after such changes are finalized.<br>5. The BOM will provide the following data elements from Table 1 of DI-MGMT-82274A: 1–33. | | | | | | | | | | |
| Tailoring Comments | | Adjust the frequency of the update submittals (the text in italics) as required to meet government objectives. | | | | | | | | | | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

**Figure 7. DMSMS Case Data (CDRL Template 5)**

| 2. Title of Data Item | 3. Subtitle | 4. Authority | 7. DD 250 REQ | 8. APP Code | 10. Frequency | 11. As of Date | 12. Date of First Submission | 13. Date of Subsequent Submission | 14.a. Addressee | 14.b. Copies Draft | 14.b. Copies Reg | 14.b. Copies Repro |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| DMSMS Life Cycle Manage-ment Data | DMSMS Case Data | DI-MGMT-82274A | LT | A | MTHLY | 0 | 60DAC | 5DARP | Program Office | 1 | 1 | |
| 16. Remarks | | 1. Provide DMSMS case data for all cases that were open during the preceding month using the data elements in Table 1 of DI-MGMT-82274A as specified below. Cases provided shall include subcontractor items that are not Commercial Products as defined in 48 CFR 2.101, Definitions.<br>2. The data will be comprised of the following data element from Table 1 of DI-MGMT-82274A: 1–21 and 24–54.<br>3. Block 8: Approval for technical content and format. The government has 30 days to review. The Contractor has 15 days to incorporate comments. | | | | | | | | | | |
| Tailoring Comments | | Frequency of reports may be adjusted (the text in italics) to accommodate the program office's schedule. Data elements may be adjusted to meet the program office's case management needs. | | | | | | | | | | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

**Figure 8. DMSMS Change and Discontinuance Notification Data (CDRL Template 6)**

| 2. Title of Data Item | 3. Subtitle | 4. Authority | 7. DD 250 REQ | 8. APP Code | 10. Frequency | 11. As of Date | 12. Date of First Submission | 13. Date of Subsequent Submission | 14.a. Addressee | 14.b. Copies Draft | 14.b. Copies Reg | 14.b. Copies Repro |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| DMSMS Life Cycle Manage-ment Data | DMSMS Change and Dis-continu-ance No-tification Data | DI-MGMT-82274A | | | ASREQ | See Block 16 | See Block 16 | See Block 16 | Program Office | | 1 | |
| 16. Remarks | | 1. Provide DMSMS issue notification reports, using DI-MGMT-82274A, containing all DMSMS issues and projected DMSMS issues discovered since the last report for all items in the end item deliverables within 1 week of discovering the issue.<br>2. The deliverable will provide the following data elements from Table 1 of DI-MGMT-82274A: 1–3, 12, 17–21, and 52–61.<br>3. Block 12: The first delivery will be within 1 week of discovery of a DMSMS issue.<br>4. Block 13: Subsequent deliveries will be within 1 week of discovery of a DMSMS issue. | | | | | | | | | |
| Tailoring Comments | | This CDRL may not be required if the Contractor is performing all DMSMS activities. Adjust the timing of the deliverable (the text in italics) as required. | | | | | | | | | | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

**Figure 9. DMSMS Case Mitigation, Cost, and Budgeting Data (CDRL Template 7)**

| 2. Title of Data Item | 3. Subtitle | 4. Authority | 7. DD 250 REQ | 8. APP Code | 10. Frequency | 11. As of Date | 12. Date of First Submission | 13. Date of Subsequent Submission | 14.a. Addressee | 14.b. Copies Draft | 14.b. Copies Reg | 14.b. Copies Repro |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| DMSMS Life Cycle Manage-ment Data | DMSMS Case Mit-igation, Cost, and Budget-ing Data | DI-MGMT-82274A | LT | A | SEE BLOCK 16 | 0 | 180DAC | See Block 16 | Program Office | 1 | 1 | |
| 16. Remarks | | 1. The Contractor shall deliver data, using DI-MGMT-82274A, that will be used to project DMSMS resolution costs for the next federal budget year and for the succeeding 5 years. The report shall include details down to the lowest assembly levels and subcontractor items that are not Commercial Products as defined in 48 CFR 2.101, Definitions, unless otherwise specified in the contract. The report shall contain the following data elements from DID DI-MGMT-82274A: 1, 2, 10-13, 17, 26-32, and 34-52.<br>2. Block 8: Approval for technical content and format. The government has 30 days to review. The Contractor has 15 days to incorporate comments.<br>3. Block 10: The data will be delivered annually, except for the final delivery, which will be made 6 months prior to the contract end.<br>4. Block 13: The data will be delivered annually after the first delivery, except for the final delivery, which will be made 6 months prior to the contract end. | | | | | | | | | | |
| Tailoring Comments | | If the program office is conducting DMSMS management activities and collecting case data using DI-MGMT-82274A, these reports may not be needed as the data to build the reports are included in the case data. Adjust the timing of the deliverable (the text in italics) as required. | | | | | | | | | | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

**Figure 10. Proactively Monitored Parts List (CDRL Template 8)**

| 2. Title of Data Item | 3. Subtitle | 4. Authority | 7. DD 250 REQ | 8. APP Code | 10. Frequency | 11. As of Date | 12. Date of First Submission | 13. Date of Subsequent Submission | 14.a. Addressee | 14.b. Copies Draft | 14.b. Copies Reg | 14.b. Copies Repro |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| DMSMS Life Cycle Manage-ment Data | Proac-tively Moni-tored Parts List | DI-MGMT-82274A | LT | A | ANNLY | 0 | 90DAC | 14DARP | Program Office | 1 | 1 | |
| 16. Remarks | | 1. The Contractor shall deliver a list of all items that they plan to proactively monitor. The list of items will detail the results of the Contractor's risk-based analysis of all items to determine those they plan to monitor for obsolescence. The report shall contain the following data elements from DI-MGMT-82274A Table 1: 1–6, 8–12, 17–21, 26–32.<br>2. Block 8: Approval for technical content and format. The government has 30 days to review. The Contractor has 15 days to incorporate comments. | | | | | | | | | | |
| Tailoring Comments | | If the program office is conducting DMSMS management activities and collecting case data using DI-MGMT-82274A, these reports may not be needed as the data to build the reports are included in the case data. Adjust the timing of the deliverable (the text in italics) as required. | | | | | | | | | | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

**Figure 11. DMSMS Issue Mitigation Plan (CDRL Template 9)**

| 2. Title of Data Item | 3. Subtitle | 4. Authority | 7. DD 250 REQ | 8. APP Code | 10. Frequency | 11. As of Date | 12. Date of First Submission | 13. Date of Subsequent Submission | 14.a. Addressee | 14.b. Copies Draft | 14.b. Copies Reg | 14.b. Copies Repro |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| DMSMS Life Cycle Manage-ment Data | DMSMS Issue Mitiga-tion Plan | DI-MGMT-82274A | LT | A | 1 | N/A | SEE BLOCK 16 | N/A | Program Office | 1 | 1 | |
| 16. Remarks | | 1. Deliver a detailed list of all unresolved DMSMS issues or projected DMSMS issues that have the potential to negatively impact the end item within 2 years of delivery. The list shall include subcontractor items. The report shall contain the following data elements from DI-MGMT-82274A Table 1: 1, 2, 10-13, 17, 26-32, and 34-52.<br>2. Block 8: Approval for technical content and completeness. The government will approve or disapprove within 1 month of initial delivery. The Contractor will resubmit for approval or provide a final copy of the plan within 30 days of government disposition.<br>3. Block 12: Deliver 180 days prior to the contract end. | | | | | | | | | | |
| Tailoring Comments | | The program office should adjust the frequency (the text in italics) of the deliverable to accommodate its needs.<br>If the program office is conducting DMSMS management activities and collecting case data using DI-MGMT-82274A, these reports may not be needed as the data to build the reports are included in the case data. | | | | | | | | | | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

**Figure 12. DMSMS Health Assessment Report (CDRL Template 10)**

| 2. Title of Data Item | 3. Subtitle | 4. Authority | 7. DD 250 REQ | 8. APP Code | 10. Frequency | 11. As of Date | 12. Date of First Submission | 13. Date of Subsequent Submission | 14.a. Addressee | 14.b. Copies Draft | 14.b. Copies Reg | 14.b. Copies Repro |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| DMSMS Health Assessment Report | | DI-MGMT-82273 | LT | A | SEMIA | 0 | 180DAC | 5DARP | Program Office | 1 | 1 | |
| 16. Remarks | | 1. Provide a DMSMS Health Assessment Report as described in DI-MGMT-82273 for all end item deliverables. The provided report shall include all items in the deliverable and subcontractor items that are not Commercial Products as defined in 48 CFR 2.101, Definitions.<br>2. Block 8: Approval for technical content and completeness. Government will approve or disapprove within 1 month of initial delivery. The Contractor will resubmit for approval or provide final copy of the plan within 30 days of government disposition. | | | | | | | | | | |
| Tailoring Comments | | The program office should adjust the frequency of the deliverable (the text in italics) to accommodate its needs.<br>If the program office is conducting DMSMS management activities and collecting case data using DI-MGMT-82274A, these reports may not be needed as the data to build the reports are included in the case data. | | | | | | | | | | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

**Figure 13. DMSMS Management Plan (CDRL Template 11)**

| 2. Title of Data Item | 3. Subtitle | 4. Authority | 7. DD 250 REQ | 8. APP Code | 10. Frequency | 11. As of Date | 12. Date of First Submission | 13. Date of Subsequent Submission | 14.a. Addressee | 14.b. Copies Draft | 14.b. Copies Reg | 14.b. Copies Repro |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| DMSMS Manage-ment Plan | | DI-MGMT-81948B | LT | A | 1 | 180DAC | 180DAC | N/A | Program Office | 1 | 1 | |
| 16. Remarks | | 1. Deliver a draft DMSMS Management Plan (DMP) as detailed in DI-MGMT-81948B 6 months after contract award. The plan shall address the following topics as they relate to DMSMS management: long-lead time material; unique processes; tooling; the impact of environmental regulations and policy such as Restriction of Hazardous Substances (RoHS) and Registration, Evaluation, Authorisation, and Restriction of Chemicals (REACH).<br>2. Block 8: Approval for technical content and completeness. The draft plan will be evaluated using SAE-STD-0016A for completeness and adherence to the guidance of that standard. The government will approve or disapprove within 1 month of initial delivery. The Contractor will resubmit for approval or provide a final copy of the plan within 30 days of government disposition. | | | | | | | | | | |
| Tailoring Comments | | | | | | | | | | | | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

**Figure 14. DMSMS Metrics Data (CDRL Template 12)**

| 2. Title of Data Item | 3. Subtitle | 4. Authority | 7. DD 250 REQ | 8. APP Code | 10. Frequency | 11. As of Date | 12. Date of First Submission | 13. Date of Subsequent Submission | 14.a. Addressee | 14.b. Copies Draft | 14.b. Copies Reg | 14.b. Copies Repro |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| DMSMS Metrics Data | | DI-MGMT-82275B | LT | A | MTHLY | 0 | 60DAC | 5DARP | Program Office | | 1 | |
| 16. Remarks | | 1. Provide DMSMS metrics data for the reporting period using Table 1 of DI-MGMT-82275B. The metrics provided shall include the required information for all items in the deliverable and subcontractor items that are not Commercial Products as defined in 48 CFR 2.101, Definitions.<br>2. Block 8: Approval for technical content and format. The government has 30 days to review. The Contractor has 15 days to incorporate comments. | | | | | | | | | | |
| Tailoring Comments | | Level 1 metrics should be required at a minimum. Level 2 metrics provide more detail and will, in the long term, benefit the program office and higher-level authorities.<br>The frequency of the deliverable may be adjusted (the text in italics) to accommodate the program's schedule. The data elements may be adjusted to meet the program office's needs or the level of involvement of the Contractor. | | | | | | | | | | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

**Figure 15. DMSMS Operations Transfer Plan (CDRL Template 13)**

| 2. Title of Data Item | 3. Subtitle | 4. Authority | 7. DD 250 REQ | 8. APP Code | 10. Frequency | 11. As of Date | 12. Date of First Submission | 13. Date of Subsequent Submission | 14.a. Addressee | 14.b. Copies Draft | 14.b. Copies Reg | 14.b. Copies Repro |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| DMSMS Operations Transfer Plan | | DI-MGMT-82276 | LT | A | 1 | N/A | See Block 16 | N/A | Program Office | 1 | 1 | |
| 16. Remarks | | 1. Deliver a DMSMS Operations Transfer Plan as detailed in DI-MGMT-82276.<br>2. Block 8: Approval for technical content and completeness. Government will approve or disapprove within 1 month of initial delivery. Contractor will resubmit for approval or provide final copy of the plan within 30 days of government disposition.<br>3. Block 12: Deliver 180 days prior to the end of the contract. | | | | | | | | | | |
| Tailoring Comments | | This CDRL may not be required if the Contractor is not managing DMSMS or if all the relevant information has been transferred to the government by other means. Adjust the timing of the deliverable (the text in italics) as required. | | | | | | | | | | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

**Figure 16. DMSMS Subcontractor Health Reports (CDRL Template 14)**

| 2. Title of Data Item | 3. Subtitle | 4. Authority | 7. DD 250 REQ | 8. APP Code | 10. Frequency | 11. As of Date | 12. Date of First Submission | 13. Date of Subsequent Submission | 14.a. Addressee | 14.b. Copies Draft | 14.b. Copies Reg | 14.b. Copies Repro |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| DMSMS Subcon-tractor Health Reports | | DI-MGMT-82277A | LT | A | ANNLY | 0 | 180DAC | See Block 16 | Program Office | | 1 | |
| 16. Remarks | | 1. Deliver the DMSMS Subcontractor Health Report as described in DI-MGMT-82277A. The report shall contain health information for all subcontractors that supply items that are not Commercial Products, as defined in 48 CFR 2.101, Definitions.<br>2. Block 8: Approval for technical content and format. The government has 30 days to review. The Contractor has 15 days to incorporate comments.<br>3. Block 13: Subsequent reports will be submitted annually beginning *1* year after the first submission. | | | | | | | | | | |
| Tailoring Comments | | Adjust the timing of the deliverable (the text in italics) as required. | | | | | | | | | | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

**Figure 17. Technology Roadmap (CDRL Template 15)**

| 2. Title of Data Item | 3. Subtitle | 4. Authority | 7. DD 250 REQ | 8. APP Code | 10. Frequency | 11. As of Date | 12. Date of First Submission | 13. Date of Subsequent Submission | 14.a. Addressee | 14.b. Copies Draft | 14.b. Copies Reg | 14.b. Copies Repro |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Technical Report Study/ Services | Tech-nology Roadmap | DI-MISC-80508B | DD | A | SEMIA | 0 | 180DAC | See Block 16 | Program Office | 1 | 1 | |
| 16. Remarks | | 1. The roadmap shall identify items (i.e. subsystems, assemblies, software, etc.) where obsolescence of the technologies used poses a high risk. For the technologies identified, the technology roadmap shall identify the current technologies, including software, used in the system that are expected to become obsolete. The roadmap shall categorize the technologies in technology segments of related equipment with similar life cycles. The roadmap shall forecast the introduction of new, mature technologies within each technology segment that could be used to update equipment, improve its performance, add new capabilities, or meet new mission requirements. The roadmap shall estimate the optimal time to introduce the new technologies into the system.<br>2. Block 8: Approval for technical content and format. The government has 30 days to review. The Contractor has 15 days to incorporate comments.<br>3. Block 13: Subsequent reports will be delivered 30 days prior to the scheduled date of each DMSMS Management Team meeting. | | | | | | | | | | |
| Tailoring Comments | | Adjust the timing of the deliverable (the text in italics) as required. | | | | | | | | | | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

**Figure 18. 10-Year Rolling Technology Modification Plan (CDRL Template 16)**

| 2. Title of Data Item | 3. Subtitle | 4. Authority | 7. DD 250 REQ | 8. APP Code | 10. Fre-quency | 11. As of Date | 12. Date of First Submission | 13. Date of Subsequent Submission | 14.a. Addressee | 14.b. Copies Draft | 14.b. Copies Reg | 14.b. Copies Repro |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Technical Report Study/ Services | 10-Year Rolling Tech-nology Modifi-cation Plan | DI-MISC-80508B | DD | A | SEMIA | 0 | 180DAC | See Block 16 | Program Office | 1 | 1 | |
| 16. Remarks | | 1. The plan shall indicate the OEM's recommended optimum time to conduct a periodic technology modification to proactively mitigate DMSMS issues predicted to negatively affect cost or readiness. Each recommended technology modification shall indicate the assemblies and subsystems to be refreshed, the scope of the DMSMS issues necessitating this action, the date of the potential impact to the availability of the end product if not implemented, the date when a decision is needed to prevent an impact to the availability of the end item, the estimated amount of time required to complete the modification, and an estimate of the cost and benefits to the government. The modification plan shall be continually revised as the modification event draws closer to the current date.<br>2. Block 8: Approval for technical content and format. The government has 30 days to review. The Contractor has 15 days to incorporate comments.<br>3. Block 13: Subsequent reports will be delivered 30 days prior to the scheduled date of each DMSMS Management Team meeting. | | | | | | | | | | |
| Tailoring Comments | | Adjust the timing of the deliverable (the text in italics) as required. | | | | | | | | | | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

**Figure 19. Software Lists (CDRL Template 17)**

| 2. Title of Data Item | 3. Subtitle | 4. Authority | 7. DD 250 REQ | 8. APP Code | 10. Frequency | 11. As of Date | 12. Date of First Submission | 13. Date of Subsequent Submission | 14.a. Addressee | 14.b. Copies Draft | 14.b. Copies Reg | 14.b. Copies Repro |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Software Version Description | | DI-IPSC-81442A | DD | A | ANNLY | 0 | 180DAC | See Block 16 | Program Office | | 1 | |
| 16. Remarks | | 1. Deliver a list of all software to be delivered to the government as part of the end item deliverable. Only the data described in the DID Content Section of Section 3.2, “Inventory of software contents,” is required. The list will comprise the following fields: identifying numbers, titles, abbreviations, dates, version numbers, and release numbers. It will only include the top level of the software. Underlying files and modules are not required. All other parts of the Content Section of the DID are not required.<br>2. The data shall be provided as an electronically editable, machine-readable, comma-separated values (CSV) text file with text fields enclosed in double quotation marks.<br>3. Block 8: Approval for technical content and format. The government has 30 days to review. The Contractor has 15 days to incorporate comments.<br>4. Block 13: Subsequent submissions will be annually beginning 1 year after the first submission. | | | | | | | | | | |
| Tailoring Comments | | Adjust the timing of the deliverable (the text in italics) as required. | | | | | | | | | | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

**Figure 20. PM&P Management Plan for General Requirement (CDRL Template 18)**

| 2. Title of Data Item | 3. Subtitle | 4. Authority | 7. DD 250 REQ | 8. APP Code | 10. Frequency | 11. As of Date | 12. Date of First Submission | 13. Date of Subsequent Submission | 14.a. Addressee | 14.b. Copies Draft | 14.b. Copies Reg | 14.b. Copies Repro |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Parts, Materials, and Processes (PM&P) Management Plan | | DI—STDZ-81993 | LT | A | ASREQ | 60 DAC | 60DAC | See Block 16 | Program Office | 1 | 1 | |
| 16. Remarks | | 1. Deliver a draft contractor's PM&P Management Plan 60 days after contract award. The PM&P Plan will address the general (Section 4) requirements of MIL-STD-11991.<br>2. BLOCK 8. Government comments or draft approval will occur within 30 days after receipt. The PM&P Plan will be evaluated based on a government assessment of the completeness and effectiveness of the processes documented in the PM&P Plan in meeting the general (Section 4) requirements of MIL-STD-11991. The contractor will resubmit for approval or provide a final copy of the PM&P Plan within 30 days of government disposition.<br>3. BLOCK 13: Revisions will be submitted as required when changes occur to the PM&P Plan or the PM&P List (if the List is required), but not more frequently than every 6 months.<br>4. A PM&P List is or is not required.<br>5. The PM&P Plan being submitted will represent how the contractor intends to tailor the general (Section 4) requirements of MIL-STD-11991.<br>6. Submit electronically in a supported version of Microsoft Word (unless otherwise approved by the government). | | | | | | | | | | |
| Tailoring Comments | | In number 4, select whether a PM&P List is or is not required.<br>In numbers 1, 2, and 5 add the italicized text if the PM&P Plan is at a mid-level of specificity. For a high level of specificity, remove the italicized text. | | | | | | | | | | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

**Figure 21. PM&P Management Plan for Detailed Requirements (CDRL Template 19)**

| 2. Title of Data Item | 3. Subtitle | 4. Authority | 7. DD 250 REQ | 8. APP Code | 10. Frequency | 11. As of Date | 12. Date of First Submission | 13. Date of Subsequent Submission | 14.a. Addressee | 14.b. Copies Draft | 14.b. Copies Reg | 14.b. Copies Repro |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Parts, Materials, and Processes (PM&P) Management Plan | | DI—STDZ-81993 | LT | A | ASREQ | 60 DAC | 60DAC | See Block 16 | Program Office | 1 | 1 | |
| 16. Remarks | | 1. Deliver a draft contractor's PM&P Management Plan 60 days after contract award. The PM&P Plan will address the general (Section 4) requirements of MIL-STD-11991.<br>2. BLOCK 8. Government comments or draft approval will occur within 30 days after receipt. The PM&P Plan will be evaluated based on a government assessment of the completeness and effectiveness of the processes documented in the PM&P Plan in meeting the general (Section 4) requirements of MIL-STD-11991. The contractor will resubmit for approval or provide a final copy of the PM&P Plan within 30 days of government disposition.<br>3. BLOCK 13: Revisions will be submitted as required when changes occur to the PM&P Plan or the PM&P List (if the List is required), but not more frequently than every 6 months.<br>4. A PM&P List is or is not required.<br>5. The PM&P Plan being submitted will represent how the contractor intends to tailor the general (Section 4) requirements of MIL-STD-11991.<br>6. Submit electronically in a supported version of Microsoft Word (unless otherwise approved by the government). | | | | | | | | | | |
| Tailoring Comments | | In number 4, select whether a PM&P List is or is not required.<br>In numbers 1, 2, and 5 add the italicized text if the PM&P Plan is at a mid-level of specificity. For a high level of specificity, remove the italicized text. | | | | | | | | | | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

**Figure 22. Parts Selection Exception List (CDRL Template 20)**

| 2. Title of Data Item | 3. Subtitle | 4. Authority | 7. DD 250 REQ | 8. APP Code | 10. Frequency | 11. As of Date | 12. Date of First Submission | 13. Date of Subsequent Submission | 14.a. Addressee | 14.b. Copies Draft | 14.b. Copies Reg | 14.b. Copies Repro |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Parts Management Exception Data | | DI-QCIC-82405 | LT | A | ASREQ | N/A | See Block 16 | See Block 16 | Program Office | 1 | 1 | |
| 16. Remarks | | 1. A list of all selected and procured parts in the design meeting any of the following exception types:<br>1.1 DMSMS risk. Forecasted availability less than the availability horizon established in the SOW.<br>1.2 Traceability risk. Microelectronic parts procured from suppliers without traceability to an authorized source.<br>1.3 Tampering risk. Sufficient efforts have not been taken to lower the risk of unauthorized tampering (e.g., the introduction of malware, unauthorized parts, and unauthorized configuration) for microelectronics. Sufficient efforts are based on the requirements and recommendations of ISO/IEC 20243-1:2023 or the identical open group standard “Open Trusted Technology Provider™ Standard (O-TTPS)—Mitigating Maliciously Tainted and Counterfeit Products.”<br>1.4 Rebranding risk. Obtained from sources that rebrand, remark, reassemble, repackage, refurbish, or upcycle parts that are designed/built by other OCMs/OEMs.<br>1.5 Parts without qualified, approved alternate risk. Microelectronic parts without a qualified, approved alternate where there is an indication of foreign contributions to the part (Foreign contributions to the part include (1) either the country of origin or the country of diffusion, if known, are outside of the U.S. or (2) the address of the source is outside of the U.S.).<br>1.6 Assurance risk. Program protection and hardware and software assurance requirements not met.<br>2. Block 8: Approval for technical content and format. The government will accept this submission or provide comments within 15 days. Government rejection of any part reported in accordance with the above criteria will be within 30 days of government acceptance.<br>3. Block 12: Date of First Submission: In order to allow the government the ability to promptly review parts selected for items that may be used in end item deliverables and which do not meet the part selection criteria established in the SOW, part selection exception reports for all equipment, including equipment from subcontractors, shall be provided to the government within 10 days of the completion of preliminary designs. The part selection exception reports will be provided at the lowest assembly level.<br>4. Block 13: The Contractor shall provide updates as required for design changes NLT 10 days after such changes are finalized.<br>5. The data shall be provided as an electronically editable, machine-readable, Comma Separated Values (CSV) text file with text fields enclosed in double quotation marks. | | | | | | | | | |
| Tailoring Comments | | In numbers 3 and 4, adjust the frequency of the update submittals (the text in italics) as required to meet government objectives. | | | | | | | | | | |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

# Appendix B. Abbreviations

| Abbreviation | Definition |
|---|---|
| BOM | bill of materials |
| CDR | Critical Design Review |
| CDRL | Contract Data Requirements List |
| CFR | Code of Federal Regulations |
| CM | configuration management |
| COTS | commercial off-the-shelf |
| CSV | comma-separated values |
| DBS | Defense Business System |
| DCMA | Defense Contract Management Agency |
| DFARS | Defense Federal Acquisition Regulation Supplement |
| DID | Data Item Description |
| DMP | DMSMS Management Plan |
| DMSMS | diminishing manufacturing sources and material shortages |
| DMT | DMSMS management team |
| DoW | Department of War |
| DoDD | DoD Directive |
| DoDI | DoD Instruction |
| DoDM | DoD Manual |
| ECP | engineering change proposal |
| EMD | Engineering and Manufacturing Development |
| FAR | Federal Acquisition Regulation |
| FRP | Full Rate Production |
| IAW | in accordance with |
| LRIP | Low Rate Initial Production |
| MCA | Major Capability Acquisition |
| MIL-HDBK | Military Handbook |
| MIL-STD | Military Standard |
| MSA | Milestone A |
| MSB | Milestone B |
| MSC | Milestone C |
| MTA | Middle Tier of Acquisition |
| NLT | no later than |
| OCM | original component manufacturer |



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

| | |
|---|---|
| OEM | original equipment manufacturer |
| PD | Production and Deployment |
| PDR | Preliminary Design Review |
| PM&P | Parts, Materials, and Processes |
| PRR | Production Readiness Review |
| PWS | performance work statement |
| QML | Qualified Manufacturers List |
| QPL | Qualified Products List |
| REACH | Registration, Evaluation, Authorisation, and Restriction of Chemicals |
| RFP | request for proposal |
| RoHS | Restriction of Hazardous Substances |
| SAE-STD | SAE International Standard |
| SD | Standardization-related Document |
| SME | subject matter expert |
| SOO | statement of objectives |
| SOW | statement of work |
| SRR | System Requirements Review |
| TDP | technical data package |
| TMRR | Technology Maturation and Risk Reduction |
| UCA | Urgent Capability Acquisition |


Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

# Appendix C. References


[1] 48 CFR 2.101, “Definitions of Commercial Product,” September 29, 2025.

[2] 48 CFR 44.101, “Subcontracting Policies and Procedures, Definitions,” September 29, 2025.

[3] AIA/NAS, NAS 413, *Remote Verification Implementation Guidance*, May 18, 2020.

[4] Defense Standardization Program Office, SD-19, *Parts Management Guide*, January 2024

[5] Defense Standardization Program Office, SD-22, *Diminishing Manufacturing Sources and Material Shortages—A Guidebook of Best Practices for Implementing a Robust DMSMS Management Program*, March 2024.

[6] DFARS 227.71, “Technical Data and Associated Rights,” March 22, 2023.

[7] DFARS 227.72, “Computer Software, Computer Software Documentation, and Associated Rights,” March 22, 2023.

[8] DFARS 252.227, “Reserved,” January 31, 2023.

[9] DFARS 252.246-7007, “Contractor Counterfeit Electronic Part Detection and Avoidance System,” January 31, 2023.

[10] DFARS 252.246-7008, “Sources of Electronic Parts,” January 31, 2023.

[11] DI-IPSC-81427B, *Software Development Plan*, March 13, 2017.

[12] DI-IPSC-81429A, *Software Transition Plan (STrP)*, January 10, 2000.

[13] DI-IPSC-81442A, *Software Version Description*, January 11, 2000.

[14] DI-MGMT-81948B, *DMSMS Management Plan*, August 13, 2018.

[15] DI-MGMT-81949, *DMSMS Implementation Plan*, August 13, 2018.

[16] DI-MGMT-82273, *DMSMS Health Assessment Report*, July 2, 2019.

[17] DI-MGMT-82274A, *DMSMS Life-Cycle Management Data*, July 2, 2019.

[18] DI-MGMT-82275B, *DMSMS Metrics Data*, March 21, 2023.

[19] DI-MGMT-82276, *DMSMS Operations Transfer Plan*, July 2, 2019.

[20] DI-MGMT-82277A, *DMSMS Subcontractor Health Report*, July 2, 2019.

[21] DI-MISC-80508B, *Technical Report-Study/Service*, November 14, 2006.




Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

[22] DI-QCIC-82405, *Parts Management Exception Data*, March 24, 2023.

[23] DI-SESS-80776B, *Technical Data Package*, August 1, 2019.

[24] DI-SESS-80858D, *Contractor's Configuration Management Plan*, September 10, 2000.

[25] DI-SESS-81758A, *Logistics Product Data*, December 27, 2022.

[26] DI-SESS-81830, *As-Built Configuration List*, August 20, 2015.

[27] DI-STDZ-81993, *Parts, Materials, and Processes (PM&P) Management Plan*, August 25, 2015.

[28] DoDD 5000.01, *The Defense Acquisition System*, with change 1, July 28, 2022.

[29] DoDI 4140.67, *DoD Counterfeit Prevention Policy*, March 6, 2020.

[30] DoDI 4245.15, *Diminishing Manufacturing Sources and Material Shortages*, November 5, 2020.

[31] DoDI 5000.02, *Operation of the Adaptive Acquisition Framework*, June 8, 2022.

[32] DoDI 5000.88, *Engineering of Defense Systems*, November 18, 2020.

[33] DoDI 5200.44, *Protection of Mission Critical Functions to Achieve Trusted Systems and Networks (TSN)*, February 16, 2024.

[34] DoDM 4245.15, *Management of Diminishing Manufacturing Sources and Material Shortages*

[35] DoDM 5010.12-M Ch. 1, *Procedures for the Acquisition of Management and Technical Data,* August 31, 2018

[36] FAR 10.001, "Policy," December 30, 2022.

[37] GEIA-STD-0005-1B, *Performance Standard for Aerospace and High Performance Electronic Systems Containing Lead-free Solder*, July 31, 2023.

[38] GEIA-STD-0005-2B, *Standard for Mitigating the Effects of Tin Whiskers in Aerospace and High Performance Electronic Systems*, April 30, 2012.

[39] GEIA-STD-0007, *Logistics Product Data*, November 6, 2019.

[40] IEC 62402 Edition 2.0, *Obsolescence Management*, May 29, 2019.

[41] IPC-A-610J, *Acceptability of Electronic Assemblies*, March 2024.

[42] IPC-J-STD-001J, *Requirements for Soldered Electrical and Electronic Assemblies*, March 2024.



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.

[43] IPC-J-STD-001JS, Space and Military Applications Electronic Hardware Addendum to IPC J-STD-001J Requirements for Soldered Electrical and Electronic Assemblies, January 2025

[44] ISO/IEC 20243-1:2023, *Information Technology—Open Trusted Technology Provider Standard™ (O-TTPS) - Part 1: Requirements and recommendations for mitigating maliciously tainted and counterfeit products*, November 2023.

[45] MDA-QS-003-PMAP-REV C, *The Missile Defense Agency's Parts, Materials, and Processes Mission Assurance Plan*, October 1, 2019.

[46] MIL-HDBK-245E Change 2, *Preparation of Statement of Work (SOW)*, September 21, 2023.

[47] MIL-STD-11991B, *General Standard for Parts, Materials, and Processes*, October 3, 2023.

[48] MIL-STD-31000C, *Technical Data Packages*, February 3, 2025.

[49] SAE AS5553, *Counterfeit Electrical, Electronic, and Electromechanical (EEE) Parts; Avoidance, Detection, Mitigation, and Disposition*, April 13, 2022.

[50] SAE AS6171, *Test Methods Standard; General Requirements, Suspect/Counterfeit, Electrical, Electronic, and Electromechanical Parts*, April 17, 2018.

[51] SAE AS6174, *Counterfeit Materiel; Assuring Acquisition of Authentic and Conforming Materiel*, July 28, 2014.

[52] SAE AS6279C, *Standard Practice for Production, Distribution, and Procurement of Metal Stock*, June 25, 2025.

[53] SAE AS6832, *Counterfeit Materiel, Assuring Acquisition of Authentic and Conforming Fasteners*, June 8, 2020.

[54] SAE AS6834, *Counterfeit Materiel; Assuring Acquisition of Authentic and Conforming Bearings*, May 23, 2024.

[55] SAE AS6886A, *Counterfeit Materiel: Assuring Acquisition and Use of Authentic and Conforming Refrigerant*, August 10, 2025.

[56] SAE EIA-649-1A, *Configuration Management Requirements for Defense Contracts*, August 9, 2020.

[57] SAE EIA-933C, Requirements for a COTS Assembly Management Plan, August 2, 2020.

[58] SAE-STD-0016A, *Standard for Preparing a DMSMS Management Plan*, December 2023.



Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.




**DEFENSE STANDARDIZATION PROGRAM OFFICE**
**8725 John J. Kingman Road, Stop 5100**
**Fort Belvoir, VA 22060-6220**
**(571) 767-6888**
**dsp.dla.mil**

Source: https://assist.dla.mil -- Downloaded: 2026-10-26T14:30Z
Check the source to verify that this is the current version before use.